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M 1000 32.0X.01 PREPARATION OF PLANS PREPARATION AND REVIEW OF PLANS 
WHICH IDENTIFY HOW THE PROJECT WILL 
PROCEED.  INCLUDED ARE:  INVESTIGATION 
PLAN, WORK PLAN, REGULATORY SUPPORT 
PLAN, CHEMICAL DATA ACQUISITION PLAN, 
SAMPLING AND ANALYSIS PLAN, QUALITY 
ASSURANCE PROJECT PLAN, FIELD 
SAMPLING

TOTAL COST LS

M 1200 32.0X.01.02 ERC PROJECT DATA 
QUALITY OBJECTIVES 
PLANNING AND 
IMPLEMENTATION

ERC PROJECT SCOPE RELATED TO ALL 
ACTIVITIES ASSOCIATED WITH 
CONDUCTING THE DATA QUALITY 
OBJECTIVE (DQO) PROCESS IN 
ACCORDANCE WITH BHI-EE-01, #1,2, REV 2, 
9/5/95.  THE DQO PROCESS IS A PLANNING 
PROCESS THAT IS USED BY PROJECT 

TOTAL COST EA

M 1210 32.0X.01.02.01 ENVIRONMENTAL 
TECHNOLOGIES DATA 
QUALITY OBJECTIVES 
PROCESS OVERSIGHT 
AND MANAGEMENT.

ENVIRONMENTAL TECHNOLOGIES SCOPE 
RELATED TO ALL ACTIVITIES ASSOCIATED 
WITH OVERSIGHT AND MANAGEMENT OF 
THE DATA QUALITY OBJECTIVES (DQO) 
PROCESS IN ACCORDANCE WITH BHI-EE-01, 
#1,2, REV 2, 9/5/95.  THE DQO PROCESS IS A 
PLANNING PROCESS THAT IS USED BY PROJ

TOTAL COST EA

M 1250 32.0X.01.02.05 ENVIRONMENTAL 
CONTROL PLAN - SEE 
1V10.  TO BE USED FOR 
DQO'S IN FY98.

TO BE USED FOR DQO'S IN FY98. TOTAL COST LS

M 1300 32.0X.01.03 SAMPLING AND ANALYSIS 
PLAN

PLAN TO IDENTIFY VARIOUS TYPES OF 
SAMPLES (AIR, WATER, SLUDGE, ETC.), 
METHODS OF ANALYSIS, AND 
ESTABLISHING ON-SITE OR OFF-SITE 
ANALYSIS REQUIREMENTS.

TOTAL COST LS
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M 1330 32.0X.01.03.03 DATA QUALITY OBJECTIVE 
REPORT

COST TO PREPARE DATA QUALITY 
OBJECTIVE REPORT WHICH IS A PROCESS 
THAT IS APPLIED TO PROJECT TASKS THAT 
INVOLVE THE ACQUISITION OF DATA FOR 
MAKING ENVIRONMENTAL RESTORATION 
DECISIONS.  FOR FY98 AND BEYOND DATA 
QUALITY OBJECTIVE REPORTS SEE 12** 
ACTIVITY CO

TOTAL COST LS

M 1600 32.0X.01.06 DATA MANAGEMENT PLAN THOSE ACTIVITIES IDENTIFIED INVOLVING 
SITE DATA BASE INTERACTION OR UPDATE 
(I.E., ENVIRONMENTAL SITES DATABASE 
[ESD], HANFORD GEOGRAPHIC 
INFORMATION SYSTEM [HGIS])

TOTAL COST LS

M 1J00 32.0X.01.17 SEE 23A1 COA ACTIVITY CLOSED ON 1/22/97 AND COMBINED WITH 
23A1

TOTAL COST LS

M 1K00 32.0X.01.18 SAFETY EVALUATION PREPARE AND UPDATE PAAA 
IMPLEMENTATION PLAN.

TOTAL COST LS

M 1N00 32.0X.01.21 SEE 23A1 COA ACTIVITY CLOSED ON 1/22/97 AND COMBINED WITH 
23A1

TOTAL COST LS

M 1P00 32.0X.01.22 NATURAL RESOURCES PROVIDE PROGRAMMATIC GUIDANCE, 
OVERSIGHT, POLICY AND PROCEDURES, 
TECHNICAL SUPPORT TO ERC PROJECTS 
AND MANAGEMENT, AND FUNCTIONAL 
TECHNICAL OVERVIEW OF THE NECESSARY 
AND SUFFICIENT PROCESS.  THE N&S  
PROCESS PROVIDES A DOE APPROVED 
DOCUMENTED BASIS FOR SE

TOTAL COST LS

M 1P10 32.0X.01.22.01 NATURAL/CULTURAL 
RESOURCES SUPPORT

COORDINATING, TRACKING AND 
REPORTING ON THE NATURAL AND 
CULTURAL RESOURCES ACTIVITIES; 
DEVELOP\MAINTAIN PROCEDURES AND 
TRAINING TO SUPPORT PROJECT 
ACTIVITIES.  PARTICIPATE IN AND SUPPORT 
CULTURAL AND NATURAL RESOURCE 
POLICY AND STRATEGIC DEVELOPMENT.  
MAI

TOTAL COST LS
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M 1P20 32.0X.01.22.02 ECOLOGICAL/CULTURAL 
PLANS AND CLEARANCES

PLANNING, DEVELOPING, TRACKING, 
EVALUATING, REVISING AND REPORTING 
ON ECOLOGICAL\CULTURAL RESOURCES.  
ENSURE THAT ECOLOGICAL\CULTURAL 
VALUES ARE PROTECTED DURING THE 
PLANNING, DESIGN AND IMPLEMENTATION 
OF ALL PROJECT ACTIVITIES.  INTEGRATE 
ECOLOGICAL\CULT

TOTAL COST LS

M 1P30 32.0X.01.22.03 RESTORATION/REVEGETA
TION PLANNING

PLANNING, DEVELOPING, TRACKING, 
EVALUATING, REVISING AND REPORTING 
ON CULTURAL RESOURCES FOR HANFORD 
THAT ARE REQUIRED TO SUPPORT 
PROJECT RESTORATION AND REMEDIATION 
ACTIVITIES.  INCLUDES IDENTIFICATION, 
EVALUATION, DOCUMENTATION OF 
HANFORD SITE CULTURAL 

TOTAL COST LS

M 1P40 32.0X.01.22.04 TRUSTEE COUNCIL PLANNING, COORDINATING, TRACKING AND 
PREPARING OF 
RESTORATION\REVEGETATION PLANS FOR 
PROJECT ACTIVITIES.  INFORMATION 
INCLUDES REPORTING ON SUCH THINGS AS 
BACKFILLING, GRADING, TIMING, TYPES OF 
VEGETATION TO BE USED, STOCK PILING 
AND HERBICIDE APPLICATION

TOTAL COST LS

M 1T00 32.0X.01.24 NECESSARY AND 
SUFFICIENT

COORDINATING, TRACKING AND PREPARING 
POLICY, STRATEGY, SCHEDULES AND 
PROJECT SPECIFIC REPORTS AND 
INFORMATION FOR THE REVIEW OF THE 
DOE TRUSTEE COUNCIL.

TOTAL COST LS

M 1V00 32.0X.01.90 PAAA RULE 
IMPLEMENTATION PLAN

COST ASSOCIATED WITH DEVELOPMENT OF 
PAAA RULE IMPLEMENTATION PLAN FOR 
10CFR834.

TOTAL COST EA

M 1V10 32.0X.01.90.01 ENVIRONMENTAL 
CONTROL PLAN

COST ASSOCIATED WITH THE 
DEVELOPMENT OF THE ENVIRONMENTAL 
CONTROL PLAN FOR THE ER PROJECT.

TOTAL COST LS
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M 2000 32.0X.02 PROJECT 
MANAGEMENT/SUPPORT/
ADMIN

PROVIDES FOR PROJECT MANAGEMENT 
ACTIVITIES, DEVELOPMENT OF PROJECT-
SPECIFIC COST ESTIMATES, VALUE 
ENGINEERING AND COST ANALYSIS, 
ENGINEERING NETWORK ANALYSIS, 
SUPPORT OF SUBCONTRACTED ACTIVITIES, 
ADMINISTRATION, PROJECT PERFORMANCE 
AND PROGRESS MONITORING

TOTAL COST LS

M 2100 32.0X.02.01 CONDUCT PROJECT 
MGMT (MANAGEMENT 
OVERSIGHT)

COST FOR ORGANIZING, INTEGRATING THE 
PROJECT TEAM, MEASURING AND 
CONTROLLING PROJECT PROGRESS AND 
PERFORMANCE MONITORING AGAINST THE 
PLAN.

TOTAL COST LS

M 21D0 32.0X.02.01.13 QUALITY PROGRAM 
SURVEILLANCES

SCHEDULE AND PERFORM TECHNICAL 
OVERSIGHT AND SURVEILLANCES OF 
QUALITY PROGRAM IMPLEMENTATION.

TOTAL COST LS

M 21E0 32.0X.02.01.14 ERC 
POLICY/PROCEDURES 
DEVELOPMENT/MAINTENA
NCE

REVIEW/UPDATE BHI-MA-01, POLICIES, 
ORGANIZATION AND RESPONSIBILITIES, 
AND BHI-MA-02, ERC PROJECT 
PROCEDURES.  COORDINATE THE 
ISSUANCE OF REVISIONS OR NEW 
SECTIONS FOR BHI-MA-01 TO ENSURE 
CONSISTENCY IN CONTENT AND 
APPROACH.  PREPARE/REVISE 
PROCEDURES FOR 

TOTAL COST LS

M 21F0 32.0X.02.01.15 CORRECTIVE ACTION 
MANAGEMENT

ADMINISTER THE CORRECTIVE ACTION 
MANAGEMENT SYSTEM.  MAINTAIN 
DATABASE, SCHEDULE MEETINGS, 
DETERMINE CORRECTIVE ACTION STATUS, 
ISSUE REPORTS, AND VERIFY COMPLETION 
OF CORRECTIVE ACTIONS.  PROVIDE 
SPECIAL STATUS REPORTS, I.E., COMPUTER 
SORTS, UPON REQUEST 

TOTAL COST LS
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M 21H0 32.0X.02.01.16 ASSESSMENTS AND 
COMPLIANCE

PROVIDE SUPPORT TO PROJECTS AND 
MANAGEMENT FOR INTERNAL OR 
EXTERNAL ASSESSMENT AND 
SURVEILLANCE ACTIVITIES.  THESE ARE 
CONDUCTED TO DETERMINE COMPLIANCE 
TO ESTABLISHED PROGRAMS AND 
REQUIREMENTS.

TOTAL COST LS

M 21J0 32.0X.02.01.17 INDUSTRIAL HYGIENE 
PROGRAM

PROVIDE PROGRAMMATIC GUIDANCE, 
POLICY AND PROCEDURES, FOR THEı
 IMPLEMENTATION OF THE INDUSTRIAL 
HYGIENE PROGRAM.

TOTAL COST LS

M 21K0 32.0X.02.01.18 PACKAGE AND 
TRANSPORTATION 
SAFETY

PROGRAMMATIC GUIDANCE, TECHNICAL 
SUPPORT AND OVERSIGHT , POLICIES AND 
PROCEDURES , TECHNICAL SUPPORT TO 
PROJECTS AND MANAGEMENT, AND 
FUNCTIONAL TECHNICAL OVERVIEW OF 
PACKAGING AND TRANSPORTATION  
SAFETY.  THIS SCOPE INCLUDES NEW DOE 
ORDER REVIEWS AND EVAL

TOTAL COST LS

M 21M0 32.0X.02.01.20 SAFETY AND HEALTH 
PROGRAM 
COORDINATION

PROGRAMMATIC ADMINISTRATION, 
COORDINATION AND SUPPORT OF ERC 
SAFETY PROGRAM FOR ALL PROJECTS:  
(EG. POLICY AND PROCEDURES, 
ADMINISTRATION OF SAFETY DEFICIENCY 
REPORTING PROGRAM, FUNCTIONAL 
TECHNICAL OVERVIEW, AVIATION SAFETY 
PROGRAM, TRAINING COORDINATION

TOTAL COST LS

M 21N0 32.0X.02.01.21 OCCURRENCE 
NOTIFICATION & 
EMERGENCY 
PREPAREDNESS

OVERSIGHT OF THE OCCURRENCE 
REPORTING, UPDATING OF ORPS 
DATABASE, ADMINISTRATION OF LESSONS 
LEARNED PROGRAM, EMERGENCY 
PREPAREDNESS PROGRAM 
ADMINISTRATION, SAFEGUARDS AND 
SECURITY OVERSIGHT, ACCIDENT 
INVESTIGATION COORDINATION AND 
FUNCTIONAL TECHNICAL OVE

TOTAL COST LS
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M 21P0 32.0X.02.01.22 FIRE PROTECTION PROVIDE PROGRAMMATIC GUIDANCE, 
MAINTENANCE OF POLICY AND 
PROCEDURES AND TECHNICAL SUPPORT 
TO ERC PROJECTS AND MANAGEMENT. 
CONDUCT FUNCTIONAL TECHNICAL 
OVERVIEW OF THE FIRE PROTECTION 
PROGRAM, SERVE AS THE LIAISON WITH 
THE HANFORD FIRE DEPARTMENT RELATIVE 

TOTAL COST LS

M 21T0 32.0X.02.01.24 RADIOLOGICAL CONTROL 
PROGRAM

PROVIDE PROGRAMMATIC GUIDANCE, 
POLICY AND PROCEDURES, TECHNICAL 
SUPPORT, ALARA PROGRAM, AND 
OVERSIGHT OF RADIOLOGICAL CONTROLS 
FOR THE ERC.  THIS PROGRAM IS 
REQUIRED BY 10 CFR 835 AND PROVIDES 
THE REGULATORY BASIS AND PROCEDURAL 
CONTROLS FOR PERSONNEL WOR

TOTAL COST LS

M 21X0 32.0X.02.01.92 INDUSTRIAL SAFETY 
PROGRAM

PROVIDE PROGRAMMATIC GUIDANCE, 
POLICY AND PROCEDURES, TECHNICAL 
SUPPORT, VOLUNTARY PROTECTION 
PROGRAM (VPP) ADMINISTRATION, CASE 
MANAGEMENT, AND FUNCTIONAL 
TECHNICAL OVERVIEW OF THE 
IMPLEMENTATION OF HAZARDOUS WORKER 
SAFETY AND CONSTRUCTION SAFETY.

TOTAL COST LS

M 2300 32.0X.02.03 ADMINISTRATION / 
REPORTING

ADMINISTRATION AND DEVELOPMENT OF 
PLANNING AND CONTROLS REPORTS AT 
THE PROJECT LEVEL.

TOTAL COST LS

M 2350 32.0X.02.03.05 RESTRUCTURING COST ASSOCIATED WITH THE COST TO BE 
INCURRED BY THE ERC IN SATISFYING DOE 
DIRECTIVE 3161.

TOTAL COST LS

M 2351 32.0X.02.03.05.01ADMINISTRATION 
(RESTRUCTING)

COST ASSOCIATED WITH GENERAL 
ADMINISTRATIVE, SECRETARIAL AND 
CLERICAL SUPPORT STAFF REQUIRED FOR 
THE RESTRUCTURING PROCESS.

TOTAL COST LS
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M 2352 32.0X.02.03.05.02EARLY RETIREMENT COST ASSOCIATED WITH THE 
IMPLEMENTATION OF THE EARLY 
RETIREMENT PROGRAM.

TOTAL COST LS

M 2353 32.0X.02.03.05.03VROF (EDUCATION 
REIMBURSEMENT ONLY)

COST ASSOCIATED WITH THE 
IMPLEMENTATION OF THE VOLUNTARY 
REDUCTION OF FORCE PROGRAM.

TOTAL COST LS

M 2354 32.0X.02.03.05.04IVROF (EDUCATION 
REIMBURSEMENT ONLY)

COST ASSOCIATED WITH THE 
IMPLEMENTATION OF THE INVOLUNTARY 
REDUCTION OF FORCE PROGRAM.

TOTAL COST LS

M 2355 32.0X.02.03.05.05EMPLOYEES RETAINED 
(DOE DIRECTED) (BHI, THI)

COST ASSOCIATED WITH THE RETAINING 
OF EMPLOYEES AT DOE DIRECTION.(BHI, 
THI)

TOTAL COST LS

M 2356 32.0X.02.03.05.06IVROF - SEVERANCE PAY COST ASSOCIATED WITH THE IVROF 
SEVERANCE PAY.

TOTAL COST LS

M 2357 32.0X.02.03.05.07JOB RE-ASSIGNMENT TO 
THE RE-EMPLOYMENT 
OPPORTUNITY CENTER 
(ROC)

COSTS ASSOCIATED WITH JOB RE-
ASSIGNMENT OF ERC EMPLOYEES TO THE 
RE-EMPLOYMENT OPPORTUNITY CENTER 
(ROC).

TOTAL COST LS

M 2358 32.0X.02.03.05.08IT HANFORD 
TERMINATION AND 
CLOSEOUT

COSTS ASSOCIATED WITH IT HANFORD (ITH) 
FORMAL TERMINATION PROPOSAL WHICH 
INCLUDES LABOR IN SUPPORT OF IT 
LEAGAL,  CONTRACT ADMINISTRATION, 
RECORDS RETENTION AND RETRIEVAL, 
CONTROLLER, AUDITING, RELATED TRAVEL 
EXPENSES, OTHER ASSOCIATED 
MISCELLANEOUS EXPEN

TOTAL COST LS

M 235C 32.0X.02.03.05.05EMPLOYEES RETAINED 
(DOE DIRECTED) 
(CH2MHILL)

COST ASSOCIATED WITH THE RETAINING 
OF EMPLOYEES AT DOE 
DIRECTION.(CH2MHILL)

TOTAL COST LS

M 235T 32.0X.02.03.05.05EMPLOYEES RETAINED 
(DOE DIRECTED) (IT)

COST ASSOCIATED WITH THE RETAINING 
OF EMPLOYEES AT DOE DIRECTION.(IT)

TOTAL COST LS
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M 2370 32.0X.02.03.07 PROJECT PROCEDURES 
COORDINATION

ASSISTS IN ESTABLISHING BHI STANDARDS 
FOR WRITING, FORMATTING, AND 
PROCESSING OF PROCEDURES/MANUALS.  
OVERSEES QC TO ENSURE COMPLIANCE 
WITH BHI PROCEDURE MANAGEMENT 
STANDARDS.  PROCESSES/ISSUES 
PROCEDURE UPDATES, REVISIONS, AND 
CHANGES.  WRITES SELECT MAN

TOTAL COST LS

M 23A0 32.0X.02.03.10 QUALITY PROGRAM THE COST ASSOCIATED WITH ACTIVITIES 
TO ESTABLISH QUALITY PROCEDURES, 
MONITOR PROGRESS, AND ADMINISTER 
THE PROGRAM.  IT ALSO INCLUDES THE 
COST TO IMPLEMENT PRICE ANDERSON 
ACT QUALITY PLAN.

TOTAL COST LS

M 23A1 32.0X.02.03.10.01PROCEDURES, PLANS 
AND REVIEWS

MAINTAIN QUALITY PROGRAM MANUAL BHI-
QA-01.  PERFORM ANNUAL REVIEW AND 
UPDATE.  PROVIDE QA PROGRAM TRAINING. 
PROVIDE QUALITY PROGRAM 
INTERPRETATIONS FOR ERC WIDE 
PROGRAMMATIC APPLICATIONS, REVIEW 
THE QUALITY PROGRAM AGAINST ANY 
NEWLY INVOKED STANDARDS/REQU

TOTAL COST LS

M 23A2 32.0X.02.03.10.02QUALITY TRENDING AND 
CORRECTIVE ACTION 
MANAGEMENT

ADMINISTER TREND ANALYSIS PROCESS.  
MAINTAIN DATABASE, CATEGORIZE 
REPORTED DEFICIENCIES, AND ISSUE 
TREND REPORTS TO ERC MANAGEMENT 
AND THE CLIENT.  ADMINISTER THE 
CORRECTIVE ACTION ı
MANAGEMENT SYSTEM.  MAINTAIN 
DATABASE, SCHEDULE MEETINGS, 
DETERMINEı
COR

TOTAL COST LS

M 23A3 32.0X.02.03.10.03QUALITY PROGRAM 
ADMINISTRATION

DEVELOP AND MAINTAIN QUALITY 
PROGRAM BUDGET AND SCHEDULES.

TOTAL COST LS
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M 23B0 32.0X.02.03.11 DOCUMENT 
CONTROL/RECORDS 
MANAGEMENT

COORDINATES THE PROCESSING, 
PRODUCTION, AND ISSUANCE OF ALL BHI-
CONTROLLED PROCEDURES AND MANUALS.  
ARRANGES PRINTING; GENERATES 
TRANSMITTALS FOR DISTRIBUTION; AND 
MAINTAINS TRACKING/HISTORY FILES.  
RECALLS AND RE-ISSUES PROCEDURE/ 
MANUALS AS NECESSARY.

TOTAL COST LS

M 23B1 32.0X.02.03.11.01DOCUMENT CONTROL OPERATE AND MAINTAIN A CENTRAL DCC 
AND SATELLITE CENTERS THAT TRACK AND 
CONTROL CORRESPONDENCE AND 
RELATED ACTION ITEMS, REVISABLE 
DOCUMENTS, SUPPLIER/SUBCONTRACTOR 
SUBMITTAL, AND DATA PACKAGES AND 
SCREENING DOCUMENTS FOR INCLUSION IN 
THE HANFORDı
ADMINIS

TOTAL COST LS

M 23B2 32.0X.02.03.11.02RECORDS MANAGEMENT RECORDS MANAGEMENT ACTIVITIES 
INCLUDING MAINTENANCE OF DOCUMENT 
AND RECORD RETIREMENT AND RETRIEVAL 
SYSTEMS; PROCESSING RECORDS TO AND 
FROM THE RECORD HOLDING AREA, 
COLLECTING AND REPORTING RIDS 
INFORMATION; IDENTIFYING AND TRACKING 
RECORDS NOT CAPTURED B

TOTAL COST LS

M 23B3 32.0X.02.03.11.03ENVIRONMENTAL 
RESOURCE LIBRARY

MAINTAIN THE LIBRARY; ORDERING 
PUBLISHED MATERIALS AND 
SUBSCRIPTIONS.

TOTAL COST LS

M 23B4 32.0X.02.03.11.04DOCUMENT CONTROL 
SUPPORT TO RL

DOCUMENT CONTROL FUNCTIONS ARE 
PROVIDED TO RL-ER PERSONNEL.

TOTAL COST LS

M 23B5 32.0X.02.03.11.05RECORDS 
RETENTION/ENGINEERING 
RELEASE SUPPORT

FUNDING THE PHMC CONTRACTOR TO 
PROVIDE RECORDS RETENTION.  FUNDING 
THE PHMC CONTRACTOR TO PROVIDE 
ENGINEERING RELEASE SUPPORT.

TOTAL COST LS
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M 2400 32.0X.02.04 PROCUREMENT AND 
PROPERTY MANAGEMENT

PROVIDE PROJECT PROCUREMET SUPPORT 
INCLUDING PROCUREMENT AND PROPERTY 
MANAGEMENT SYSTEMS, SYSTEMS 
MANAGEMENT, INFRASTRUCTURE BLANKET 
POS, PROCEDURES/SELF 
ASSESSMENT/COMPLIANCE, SMALL 
BUSINESS, PROCUREMENT TRACKING 
SYSTEM.

TOTAL COST LS

M 2410 32.0X.02.04.01 PROCUREMENT AND 
PROPERTY MANAGEMENT 
SYSTEMS

THE COST ASSOCIATED WITH MAINTAINING 
THE ABILITY TO SUBCONTRACT.  THIS 
INCLUDES THE MAINTAINING THE 
SUBCONTRACTOR QA PROGRAM, 
MAINTAINING THE SBE/SDBE/WOB 
OUTREACH PROGRAM, AND OTHER 
GENERAL REQUIREMENTS NECESSARY TO 
EFFECTIVELY SUBCONTRACT WORK.

TOTAL COST LS

M 2411 32.0X.02.04.01.01SYSTEMS MANAGEMENT PROCUREMENT SYSTEMS MANAGEMENT 
SUPPORT TO PROCUREMENT ADS 3400.

TOTAL COST LS

M 2412 32.0X.02.04.01.02INFRASTRUCTURE THE EFFORT TO PLACE AND ADMINISTER 
BLANKET POS AND SUBCONTRACTS.  THIS 
ACTIVITY DOES NOT INCLUDE THE EFFORT 
RELATED TO RELEASES UNDER THE 
BLANKET   AGREEMENT NOR THE ONGOING 
ADMINISTRATION OF THE ORDERS.

TOTAL COST LS

M 2413 32.0X.02.04.01.03PROCEDURES/SELF 
ASSESSMENT/COMPLIANC
E

VALUE BASED SELF ASSESSMENT 
SUPPORT.  ESTABLISH AND MAINTAIN 
PROCUREMENT AND PROPERTY 
MANAGEMENT PROCEDURES IN 
ACCORDANCE WITH THE ER CONTRACT.

TOTAL COST LS

M 2414 32.0X.02.04.01.04SMALL BUSINESS CHARGES FOR ADMINISTRATOR AND 
OUTREACH ACTIVITIES.

TOTAL COST LS

M 2415 32.0X.02.04.01.05PROCUREMENT 
TRACKING SYSTEM

SUPPORT FOR THE PROCUREMENT 
TRACKING SYSTEM (PTS), PTS MACROS AND 
PTS OFFSITE SUPPORT.

TOTAL COST LS

Page 10



ASSESSMENT_DICT

M 3000 32.0X.03 ADMINISTRATIVE RECORD ATTENDING REQUIRED MEETINGS BY 
REGULATIONS AND OR LAWS, 
PREPARATION OF ADMINISTRATIVE 
RECORD INDEX, COORDINATING 
ADMINISTRATIVE RECORD DUPLICATION 
AND ASSEMBLE/UPDATE OF THE 
ADMINISTRATIVE RECORD.

TOTAL COST LS

M 3400 32.0X.03.04 ADMINISTRATIVE RECORD 
SUPPORT

FUNDING THE PHMC CONTRACTOR TO 
MAINTAIN THE ER PORTION OF THE 
ADMINISTRATIVE RECORDS.

TOTAL COST LS

M 4000 32.0X.04 COMMUNITY RELATIONS IDENTIFY, IMPLEMENT, AND SUPPORT AS A 
MEANS TO INFORM AND ENCOURAGE 
PUBLIC PARTICIPATION WITH RESPECT TO 
A PROJECT-SPECIFIC PROCESS 
(COMMUNITY INTERVIEWS, PUBLIC 
MEETINGS AND/OR HEARINGS).

TOTAL COST LS

M 4200 32.0X.04.02 PROVIDE SUPPORT FOR 
PUBLIC INVOLVEMENT

COST ASSOCIATED WITH SUPPORTING 
STAKEHOLDER INVOLVEMENT . EXAMPLES 
INCLUDE PREPARATION OF FACT SHEETS, 
PARTICIPATION IN PUBLIC 
MEETINGS/HEARINGS.

TOTAL COST LS

M 4W00 32.0X.04.91 COMMUNICATIONS PROVIDE BROAD COMMUNICATIONS 
SUPPORT FOR PROJECT, INCLUDING MEDIA 
RELATION, EMPLOYEE COMMUNICATIONS, 
PRESENTATIONS, DISPLAYS, INTERNAL DOE 
PUBLICATIONS, BRIEFINGS FOR CONGRESS 
AND STAKEHOLDERS, BHI CONTRIBUTIONS 
TO THE HNAFORD REACH.

TOTAL COST LS

M 5000 32.0X.05 REGULATORY 
INTERACTION

INTERACTION WITH VARIOUS REGULATORY 
AGENCIES INVOLVED WITH THE NATIONAL 
ENVIRONMENTAL POLICY ACT (NEPA), 
CENTER FOR RENEWABLE RESOURCES 
(CRR), AIR PERMITS AND ASBESTOS 
PERMITS, MEETINGS WITH REGULATORS, 
COORDINATION OF LAWS AND 
REGULATIONS AND DEVELOPMENT

TOTAL COST LS
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M 5100 32.0X.05.01 SUPPORT MEETINGS 
WITH REGULATORS

DEVELOP AND PROVIDE VARIOUS 
MATERIAL, DOCUMENTATION, AND STUDIES 
TO SUPPORT MEETINGS WITH 
REGULATORS.

TOTAL COST LS

M 5200 32.0X.05.02 COORDINATION OF LAWS 
AND REGULATIONS

PROVIDES FOR THE COORDINATION OF 
LAWS AND REGULATIONS INCLUDING 
PREPARATION OF INITIAL NOTIFICATION.

TOTAL COST LS

M 5300 32.0X.05.03 DEVELOP INTERAGENCY 
AGREEMENT

DEVELOP SPECIFIC INTERAGENCY 
AGREEMENTS INCLUDING SUPPORT FOR 
AGENCY REVIEW AND ALSO FOR STATE 
AND LOCAL AGENCY REVIEW.

TOTAL COST LS

M 5400 32.0X.05.04 DEVELOP REGULATORY 
REPORTS/PERMITS/REVIE
WS

DEVELOP AND PREPARE REGULATORY 
REPORTS, PERMIT APPLICATIONS AND 
PARTICIPATION IN ANY APPLICABLE 
REVIEWS.

TOTAL COST LS

M 5460 32.0X.05.04.06 ENVIRONMENTAL 
REPORTS

DEVELOP ERC INPUT TO SITEWIDE 
REPORTS REQUIRED BY ENVIRONMENTAL 
STATUTES, REGULATIONS, AND DOE 
ORDERS.

TOTAL COST LS

M 5470 32.0X.05.04.07 ENVIRONMENTAL 
PERMITS/NEPA

DEVELOP AND MAINTAIN SITEWIDE AIR, 
WATER, AND HAZARDOUS WASTE PERMITS 
AND NEPA DOCUMENTATION.

TOTAL COST LS

M 5480 32.0X.05.04.08 WASTE MINIMIZATION IMPLEMENT AND MAINTAIN THE ERC WASTE 
MINIMIZATION / POLLUTION PREVENTION 
PROGRAM.

TOTAL COST LS

M 5500 32.0X.05.05 COMPLIANCE STRATEGY 
AND GUIDANCE

ANALYZE AND RESOLVE ENVIRONMENTAL 
ISSUES, DEVELOP ERC COMPLIANCE 
STRATEGIES, AND COORDINATE WITH RL 
AND OTHER HANFORD CONTRACTORS ON 
ENVIRONMENTAL POLICIES.

TOTAL COST LS
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M 5600 32.0X.05.06 RAV CONSULTANTS INC., 
ACCRUAL ACCOUNT

 ACCRUAL HOLDING ACCOUNT FOR RAV 
CONSULTANTS, INC., UNDER ı
 SUBCONTRACT 22192-F-000297.  ACCOUNT 
IS FOR ACCRUALS ONLY.  CHARGES  ı
 WILL NOT ACCUMULATE, BUT WILL BE 
INVOICED UNDER SEPARATE COA'S.   ı
 SUMMARY OF WORK SCOPE IS TO PROVIDE 
SENIOR TECHNICAL 

TOTAL COST LS

M 570R 32.0X.05.07 COMPLIANCE OVERSIGHT 
(CERCLA GRANT) - RL

COMPLIANCE OVERSIGHT SPECIFICALLY 
RELATES TO THE CERCLA GRANT.  THE 
WORK ENCOMPASSES TECHNICAL REVIEWS 
OF DOCUMENTS, OBSERVING RL'S 
INVESTIGATION WORK AND REVIEWING 
THAT DOCUMENTATION, CONDUCTING 
ECOLOGICAL STUDIES, AND EVALUATING 
COLUMBIA RIVER DATA.  TH

TOTAL COST LS

M 6000 32.0X.06 FIELD INVESTIGATION THIS ACCOUNT INCLUDES THE SUPPORT 
COSTS DURING FIELD INVESTIGATIONS 
SUCH AS WELL INVENTORY, LAND 
SURVEYS, FIELD SCREENING, MOBILIZATION 
AND DEMOBILIZATION OF FIELD CREWS 
REQUIRED FOR THE INVESTIGATION(S).  
INVESTIGATIONS RELATE TO:  GEOLOGICAL, 
AIR, HYDRO

TOTAL COST LS

M 6500 32.0X.06.05 CONDUCT 
HYDROGEOLOGICAL 
INVESTIGATIONS-
GROUNDWATER

COORDINATE, TRACK, AND REPORT THE 
ERC PROJECT-WIDE GEOHYDROLOGIC 
ACTIVITIES, PERFORMING SELF 
ASSESSMENTS AND LESSONS LEARNED, 
DEVELOPING GUIDANCE TO DIRECT THE 
PROJECT-WIDE TECHNICAL ASPECTS OF 
GEOHYDROLOGIC INVESTIGATIONS, AND 
MAINTAINING CONTRACTS TO SU

TOTAL COSTı˝ LS
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ASSESSMENT_DICT

M 6800 32.0X.06.08 CONDUCT GEOPHYSICAL 
INVESTIGATIONS

COORDINATE, TRACK, AND REPORT THE 
PROJECT-WIDE GEOPHYSICAL ACTIVITIES, 
PERFORMING SELF ASSESSMENTS AND 
LESSONS LEARNED, DEVELOPING 
GUIDANCE TO DIRECT THE PROJECT-WIDE 
TECHNICAL ASPECTS OF GEOPHYSICAL 
INVESTIGATIONS, AND MAINTAINING 
CONTRACTS TO SUPPORT SI

TOTAL COST LS

M 7000 32.0X.07 HANFORD FACILITIES INCLUDES ALL PRELIMINARY ASSESSMENT 
(PA) RELATED SITEWORK SUCH AS 
CONSTRUCTION OF TEMPORARY 
FACILITIES, MOBILIZATION (NOT RELATED 
TO FIELD INVESTIGATION, SEE 32.06.02), 
DEMOBILIZATION, CLEARING AND 
GRUBBING, EARTHWORK (EXCAVATION AND 
BACKFILL), CONSTRUCTI

TOTAL COST LS

M A000 32.0X.10 ANALYTICAL 
SUPPORT/SAMPLE & DATA 
MGMT /DATA VALIDATION

INCLUDES ALL COSTS TO PREPARE 
ENVIRONMENTAL SAMPLES 
(GROUNDWATER, SURFACE AND 
SUBSURFACE SOILS, SURFACE WATER AND 
SEDIMENT, AIR, BIOTA, OTHER TYPES), 
COORDINATION WITH SAMPLE 
MANAGEMENT PERSONNEL AND 
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST LS

M A800 32.0X.10.08 SAMPLE AND DATA 
MANAGEMENT

INFRASTRUCTURE FOR MAINTAINING FIELD 
SAMPLING, SAMPLE MANAGEMENT, FIELD 
SCREENING, LABORATORY SERVICES, FIELD 
SCREENING, AND DATA MANAGEMENT 
SERVICES.

TOTAL COST LS
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ASSESSMENT_DICT

M A810 32.0X.10.08.01 FIELD SAMPLING 
SUPPORT/TRAINING

PROVIDE  TRAINING TO CERTIFY  
SAMPLERS FOR  PACKAGING AND SHIPPING 
OF HAZARDOUS AND RADIOACTIVE 
SAMPLES.  PROVIDE FOR MAINTENANCE OF 
EQUIPMENT AND PURCHASE OF 
REPLACEMENT SAMPLING EQUIPMENT TO 
MAINTAIN GENERAL SAMPLING SERVICES. 
CONDUCT PERFORMANCE ASSESS

TOTAL COST LS

M A81C 32.0X.10.08.01 FIELD SAMPLING 
SUPPORT/TRAINING 
(CH2MHILL)

M A81T 32.0X.10.08.01 FIELD SAMPLING 
SUPPORT/TRAINING (IT)

PROVIDE  TRAINING TO CERTIFY  
SAMPLERS FOR  PACKAGING AND SHIPPING 
OF HAZARDOUS AND RADIOACTIVE 
SAMPLES.  PROVIDE FOR MAINTENANCE OF 
EQUIPMENT AND PURCHASE OF 
REPLACEMENT SAMPLING EQUIPMENT TO 
MAINTAIN GENERAL SAMPLING SERVICES. 
CONDUCT PERFORMANCE ASSESS

TOTAL COST LS

M A820 32.0X.10.08.02 FIELD ANALYTICAL 
STRATEGY

COMPLETION, IMPLEMENTATION, AND 
MANAGEMENT OF THE FIELD ANALYTICAL 
STRATEGY AND SAMPLING/ANALYSIS 
DESIGN STRATEGIES.  EQUIPMENT WILL BE 
PROVIDED TO SUPPORT NEW STRATEGIES.

TOTAL COST LS

M A82C 32.0X.10.08.02 FIELD ANALYTICAL 
STRATEGY (CH2MHILL)

COMPLETION, IMPLEMENTATION, AND 
MANAGEMENT OF THE FIELD ANALYTICAL 
STRATEGY AND SAMPLING/ANALYSIS 
DESIGN STRATEGIES.  EQUIPMENT WILL BE 
PROVIDED TO SUPPORT NEW 
STRATEGIES.(CH2MHILL)

TOTAL COST LS
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ASSESSMENT_DICT

M A82T 32.0X.10.08.02 FIELD ANALYTICAL 
STRATEGY (IT)

COMPLETION, IMPLEMENTATION, AND 
MANAGEMENT OF THE FIELD ANALYTICAL 
STRATEGY AND SAMPLING/ANALYSIS 
DESIGN STRATEGIES.  EQUIPMENT WILL BE 
PROVIDED TO SUPPORT NEW 
STRATEGIES.(IT]

TOTAL COST LS

M A830 32.0X.10.08.03 ANALYTICAL SUPPORT - 
LABORATORY SUPPORT

MANAGEMENT AND TECHNICAL OVERSIGHT 
OF ANALYTICAL SERVICES.  INCLUDES 
AUDITS OF LABORATORIES AND KEEPING 
SERVICES CURRENT WITH SITE NEEDS.

TOTAL COST LS

M A840 32.0X.10.08.04 MANAGEMENT OF 
SAMPLE & ANALYTICAL 
DATA

OPERATIONS AND MAINTENANCE OF 
ENVIRONMENTAL INFORMATION SYSTEMS 
INCLUDING SAMPLE SCHEDULING AND 
TRACKING, DATA STORAGE, AND DATA 
RETRIEVAL.

TOTAL COST LS

M A850 32.0X.10.08.05 MANAGEMENT OF WASTE 
SITE AND GEOGRAPHIC 
DATA

OPERATIONS AND MAINTENANCE OF 
WASTE SITE AND GEOGRAPHIC 
INFORMATION SYSTEMS INCLUDING 
MAPPING, SUSPECT WASTE SITES, AND 
LOCATIONS.

TOTAL COST LS

M A860 32.0X.10.08.06 ENVIRONMENTAL  DATA 
MANAGEMENT SYSTEM

PERFORM DEVELOPMENT ACTIVITIES TO 
PROVIDE AN INTEGRATED SAMPLING AND 
DATA MANAGEMENT SYSTEM (INCLUDING 
UPGRADES TO HEIS, WIDS, HGIS, AND 
SAMPLE TRACKING).

TOTAL COST LS

M A870 32.0X.10.08.07 HANFORD SITE MAPPING 
& DATA PREPARATION

ADMINISTER CONTRACT AND PROVIDE 
TECHNICAL OVERSITE FOR THE HANFORD 
SITE MAPPING AND DATA PREPARATION 
ACTIVITY.  REVIEW DELIVERABLES 
ASSSURING THEY MEET SUBCONTRACT 
REQUIREMENTS AND TECHNICAL 
SPECIFICATIONS.  INCORPORATE DATA AND 
DOCIUMENTATION INTO THE HA

TOTAL COST LS
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ASSESSMENT_DICT

M A880 32.0X.10.08.08 VALIDATION OF WASTE 
SITE DATA

PERFORM TECHNICAL REVIEWS, DATA 
ENTRY, AND DOCUMENT UPDATES TO THE 
EXISTING WASTE INFORMATION DATA 
SYSTEM (WIDS) DATA.  ADMINISTER 
SUBCONTRACT FOR EXPEDITING 
VALIDATION OF EXISTING WASTE SITE 
DATA.  CORRECT DEFICIENCIES IN THE 
HARD COPY FILES AND THE DATA

TOTAL COST LS

M A890 32.0X.10.08.09 MANAGEMENT OF 
PROJECT SPECIFIC 
DATABASES

DEVELOP GENERIC TEMPLATES AND 
STRUCTURES IN SUPPORT OF PROJECT-
SPECIFIC DATABASES.  PRIORITIZE, 
OVERSEE, AND PROVIDE END USER 
TECHNICAL SUPPORT AND HAARDWARE 
AND SOFTWARE CONFIGURATION CONTROL 
FOR PROJECT-SPECIFIC DATABASES.

TOTAL COST LS

M C000 32.0X.12 RISK ASSESSMENT QUALITATIVE AND QUANTITATIVE 
EVALUATION PERFORMED IN AN EFFORT TO 
DEFINE THE RISK POSED TO HUMAN 
HEALTH AND/OR THE ENVIRONMENT BY THE 
PRESENCE OR POTENTIAL PRESENCE OF 
SPECIFIC POLLUTANTS.

TOTAL COST LS

M C100 32.0X.12.01 HUMAN HEALTH RISK 
ASSESSMENT/ECOLOGICA
L RISK ASSESSMENT

PROVIDES FOR THE QUALITATIVE AND 
QUANTITATIVE EVALUATION AND 
DEVELOPMENT OF THE FOLLOWING:  
HAZARD IDENTIFICATION (SOURCES), DOSE-
RESPONSE ASSESSMENT, PATHWAY 
ANALYSIS, CHARACTERIZATION OF SITE 
AND POTENTIAL RECEPTORS, EXPOSURE 
ASSESSMENT, RISK CHARACTERI

TOTAL COST LS

M E000 32.0X.14 ALTERNATIVE 
EVALUATION (RA/CM)

ALTERNATIVE EVALUATIONS WITH RESPECT 
TO REMEDIAL ACTIONS (RA) OR 
CORRECTIVE MEASURES (CM), IN 
DEVELOPING, SCREENING, EVALUATING 
AND REFINEMENT.  IN ADDITION INCLUDE 
EVALUATION AND INDENTIFICATION OF NEW 
TECHNOLOGIES APPLICATION UNDER 
PROGRAM MANAGEMENT AN

TOTAL COST LS

Page 17



ASSESSMENT_DICT

M EW00 32.0X.14.91 TECHNOLOGY 
APPLICATION

COST ASSOCIATED WITH THE 
IDENTIFICATION OF HANFORD SITE 
PROBLEMS/NEEDS, IDENTIFICATION OF 
NEW TECHNOLOGIES, EVALUATION OF 
TECHNOLOGIES, TECHNOLOGY 
INFORMATION EXCHANGE, AND LONG TERM 
INITIATIVES.

TOTAL COST LS

M EW10 32.0X.14.91.01 IDENTIFY 
PROBLEMS/TECHNOLOGY 
NEEDS

COMPILE AND COMMUNICATE 
ENVIRONMENTAL RESTORATION PROBLEMS 
AND TECHNOLOGY NEEDS THAT REFLECT 
CURRENT PRIORITIES IDENTIFIED BY THE 
PROJECTS.

TOTAL COST LS

M EW20 32.0X.14.91.02 IDENTIFY/EVALUATE 
TECHNOLOGIES

IDENTIFY INNOVATIVE TECHNOLOGIES WITH 
POTENTIAL TO MEET IDENTIFIED PRIORITY 
TECHNOLOGY NEEDS AND IMPROVE ON 
CURRENT BASELINE.  SCREEN 
TECHNOLOGIES FOR TECHNICAL 
ADEQUACY, AND FOR COST AND SCHEDULE 
PERFORMANCE.  COMPLETE EVALUATION 
OF TECHNOLOGIES THAT SHO

TOTAL COST LS

M EW40 32.0X.14.91.04 TECHNOLOGY 
INFORMATION EXCHANGE

COMMUNICATE TECHNOLOGY 
INFORMATION WITH OTHERS.  CONDUCT 
AND PARTICIPATE IN CONFERENCES, 
SEMINARS, WORKSHOPS, AND SITE 
EXCHANGES TO COMMUNICATE 
TECHNOLOGY ACTIVITIES.

TOTAL COST LS

M EW50 32.0X.14.91.05 PROPOSALS & LONG 
TERM INITIATIVES

DEVELOP PROPOSALS TO BRING FUNDING 
AND DEMONSTRATION OF INNOVATIVE 
TECHNOLOGIES TO THE HANFORD SITE.  
IDENTIFY TRENDS IN ENVIRONMENTAL 
RESTORATION FOR POTENTIAL FUTURE 
IMPACT.  FORECAST TECHNOLOGY NEEDS 
THAT MAY ARISE FROM THESE TRENDS.  
MONITOR AND INFLU

TOTAL COST LS

M M000 32.0X.20 DESIGN PREPARATION TOTAL COST LS
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ASSESSMENT_DICT

M M400 32.0X.20.04 ENGINEERING DESIGN 
GUIDES/STANDARDS/CRIT
ERIA/ORDERS

DEPARTMENT STANDARDS SUCH AS 
STANDARD SPECIFICATIONS, STANDARD 
DETAIL DRAWINGS,  SUBCONTRACT GUIDE 
PACKAGES, AND STANDARD METHODS AND 
PLANS.

TOTAL COST LS

M M410 32.0X.20.04.01 ENGINEERING DESIGN 
GUIDES

PREPARATION OF GENERIC DESIGN GUIDES 
AS REQUIRED BY PROJECTS FOR ERC WIDE 
APPLICATIONS.

TOTAL COST LS

M M430 32.0X.20.04.03 ENGINEERING STANDARD 
SPECIFICATIONS

PREPARATION OF GENERIC STANDARD 
SPECIFICATIONS AS REQUIRED BY 
PROJECTS ERC WIDE USE.

TOTAL COST LS

M M440 32.0X.20.04.04 GUIDE MATERIAL 
REQUISITIION PACKAGES

DEVELOP AND UPDATE GUIDE MATERIAL 
REQUISITION PACKAGES FOR 
PROCUREMENT THAT CAN BE USED BY ALL 
PROJECTS AS A GUIDE TO PREPARE 
PROJECT SPECIFIC PACKAGES.

TOTAL COST LS

M M450 32.0X.20.04.05 GENERIC OPERATING 
PROCEDURES AND 
MANUALS

PREPARATION OF GENERIC OPERATING 
PROCEDURES/MANUALS USED FOR ALL 
PROJECTS.

TOTAL COST LS

M M460 32.0X.20.04.06 ERC GENERAL DESIGN 
CRITERIA

UPDATE ERC GENERAL DESIGN CRITERIA - 
BHI-00-747 PER DOE/ERC REQUIREMENTS 
AS NECESSARY.

TOTAL COST LS

M M470 32.0X.20.04.07 REVIEW DOE 
ORDERS/REGULATIONS

REVIEW DOE ORDERS AND REGULATIONS 
AS NEEDED.

TOTAL COST LS

M M500 32.0X.20.05 VALUE ENGINEERING DEVELOPING AND MAINTAINING VALUE 
ENGINEERING STANDARDS, PROCEDURES, 
EXPERTISE AND ASSOCIATED TRAINING.

TOTAL COST LS

M M600 32.0X.20.06 RE-ENGINEER WORK 
PROCESSES/LESSONS 
LEARNED

REVIEW OF FUNCTIONAL WORK 
PROCESSES AND DEVELOPING 
IMPROVEMENTS AND DEVELOPING 
LESSONS LEARNED FROM THE REVIEWS.

TOTAL COST LS
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M M700 32.0X.20.07 SAFETY 
ENGINEERING/SELF- 
ASSESSMENTS

PROVIDE SAFETY ANALYSIS/SAFETY BASIS 
TRAINING TO ERC PERSONNEL.  PROVIDE 
INTERPRETATION AND GUIDANCE ON DOE 
ORDERS AND STANDARDS AND ERC 
PROCEDURES.  SUPPORT PROGRAMMATIC 
OVERVIEW FROM A NUCLEAR 
SAFETY/SAFETY ANALYSIS VIEWPOINT.  
CONDUCT HANFORD ENVIRONME

TOTAL COST LS

M M710 32.0X.20.07.01 SAFETY ENGINEERING PROVIDE SAFETY ANALYSIS/SAFETY BASIS 
TRAINING TO ERC PERSONNEL.  PROVIDE 
INTERPRETATION AND GUIDANCE ON DOE 
ORDERS AND STANDARDS AND ERC 
PROCEDURES.  SUPPORT PROGRAMMATIC 
OVERVIEW FROM A NUCLEAR 
SAFETY/SAFETY ANALYSIS VIEWPOINT.   
SUPPORT ESTABLISHMENT OF

TOTAL COST LS

M M720 32.0X.20.07.02 SELF ASSESSMENTS  ESTABLISH PERFORMANCE OBJECTIVES 
AND CRITERIA FOR SELF -ASSESSMENTS OF 
ENGINEERING & TECHNOLOGY EFFORTS ON 
STAFF AND PROJECTS.  PERFORM  SELF-
ASSESSMENTS BASED ON PERFORMANCE 
OBJECTIVES ESTABLISHED.

TOTAL COST LS

M M730 32.0X.20.07.03 ER INITIATIVE EVALUATE ADEQUACY OF CERCLA 
PROCESS TO MEET THE SUBSTANTIVE 
REQUIREMENTS OF THE DOE NUCLEAR 
SAFETY ORDERS AS THEY APPLY TO ERC 
WORK.

TOTAL COST LS

M M800 32.0X.20.08 SYSTEMS ENGINEERING SYSTEMS ENGINEERING SUPPORT TO THE 
PROGRAM,  AND SUPPORT THE 
DEVELOPMENT AND MAINTENANCE OF THE 
PROJECT

TOTAL COST LS
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M M810 32.0X.20.08.01 SYSTEMS ENGINEERING 
SUPPORT

PROVIDE SYSTEMS ENGINEERING SUPPORT 
TO PROJECT AND STRATEGIC PLANNING 
GROUPS IN IMPLEMENTING AND 
MAINTAINING TH ER STRATEGIC MODEL; 
EXECUTE MODIFICATIONS TO MEET 
PROJECT NEEDS.  MAINTAIN THE ER 
SYSTEMS ENGINEERING MANAGEMENT 
PLAN.

TOTAL COST LS

M M820 32.0X.20.08.02 SITE-WIDE SYSTEMS 
ENGINEERING SUPPORT

PROVIDE SITE-WIDE SYSTEMS 
ENGINEERING SUPPORT INCLUDING 
SUPPORT FOR 
COORDINATION/INTEGRATION OF INTER-
PROJECT INTERFACES AND THE HANFORD 
SITE TECHNICAL BASELINE WITH DOE AND 
THE PROJECT HANFORD MANAGEMENT 
CONTRACTOR (PHMC).

TOTAL COST LS

M M900 32.0X.20.09 ENGINEERING 
PROCEDURES AND 
PROCEDURE TRAINING

PREPARATION AND REVIEW OF PROJECT 
PROCEDURES,  ENGINEERING DEPARTMENT 
PROJECT INSTRUCTIONS, WELDING 
PROCEDURES AND FOR TRAINING 
DEPARTMENT PERSONNEL CONCERNING 
PROCCEDURE REQUIREMENTS.

TOTAL COST LS

M M910 32.0X.20.09.01 DEVELOP/REVISE EDPI 
PROCEDURES/UPDATE 
WELD PROCEDURES

DEVELOP AND/OR REVISE ENGINEERING 
DEPARTMENT PROJECT INSTRUCTION 
(EDPI)  PROCEDURES  AND TRAINING, AND 
ANY SPECIAL PROCEDURES AS REQUIRED 
TO SUPPORT ERC. UPDATE WELDING 
PROCEDURES AS REQUIRED BY PROJECTS.

TOTAL COST LS

M M920 32.0X.20.09.02 REVIEW PROCEDURES  
FOR OTHER 
DEPARTMENTS

REVIEW PROCEDURES FOR OTHER 
DEPARTMENTS AND PROVIDE COMMENTS, 
ON AN AS-NEEDED BASIS.

TOTAL COST LS

M M940 32.0X.20.09.04 SITE-WIDE INITIATIVES SUPPORT SITE-WIDE INITIATIVES AS 
NEEDED.

TOTAL COST LS

M P000 32.0X.22 POST DESIGN SUPPORT TOTAL COST LS
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ASSESSMENT_DICT

M P200 32.0X.22.02 PERFORM PREAWARD 
ACTIVITIES

INCLUDES THE COST FOR THE RECEIPT OF 
BIDS, BID EVALUATION (DETERMINATION OF 
RESPONSIVE, RESPONSIBLE BIDDERS, BID 
TABULATION, BID ANALYSIS), RECEIPT OF 
FOLLOW-UP ITEMS FROM THE LOW 
RESPONSIBLE BIDDER, REVIEW OF EEO, 
MBE REQUIREMENTS, SDB 
SUBCONTRACTOR PLAN

TOTAL COST LS

M P210 32.0X.22.02.01 PROCUREMENT OF 
SUBCONTRACTORS

DEVELOP SUBCONTRACTS FOR PROGRAM-
WIDE USE.

TOTAL COST LS

M P219 32.0X.22.02.01.09PROGRAM-WIDE 
SUBCONTRACTS / 
SUBCONTRACTS 
ADMINISTRATION

DEVELOP SUBCONTRACTS FOR PROGRAM-
WIDE USE.  SUBCONTRACT 
ADMINISTRATION OF PROGRAM-WIDE 
SUBCONTRACTS.  MEETINGS WITH 
EXISTING AND PROSPECTIVE 
SUBCONTRACTOR'S REPRESENTATIVES

TOTAL COST LS

M Y000 32.0X.99 DIRECT PROJECT 
SUPPORT

SUMMARIZATION LEVEL ONLY FOR ALL 
MY***.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M Y100 32.0X.99.01 MANAGEMENT 
OVERSIGHT

SUMMARIZATION LEVEL ONLY FOR ALL 
MY1**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M Y110 32.0X.99.01.01 MANAGEMENT CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  MANAGE THE GENERAL 
ACTIVITIES OF LINE AND STAFF FUNCTIONS. 
PLAN, ORGANIZE, DIRECT, COORDINATE 
AND FORMALLY EVALUATE THE WORK OF 
OTHER MANAGERS, PROFESSIONALS AND 
OTH

TOTAL COST LT
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M Y120 32.0X.99.01.02 SUPERVISION CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DIRECTLY SUPERVISES 
AND COORDINATES WORK ACTIVITIES OF 
PRODUCTION RELATED  WORK.  
RESPONSIBLE FOR THE JOB-RELATED 
TRAINING OF WORKERS BEING 
SUPERVISED.  MAY SUPERVIS

TOTAL COST LT

M Y13R 32.0X.99.01.03 RL - CONTRACTS RL CONTRACTS SUPPORTS 
SUBCONTRACTS AND SITE-WIDE 
ASSESSMENTS OUTSIDE THE WORK SCOPE 
OF THE ENVIRONMENTAL RESTORATION 
CONTRACTOR.  WORK INCLUDES HEIS, 
WIDS, HLAN, AND HEALTH PHYSICS 
SERVICES FOR THE KENNEWICK OFFICE OF 
ECOLOGY.  SPECIAL STUDIES AND 
MANAGEM

TOTAL COST LT

M Y14R 32.0X.99.01.04 USACE - DIRECT 
SUPPORT

DIRECT PROGRAMMATIC SUPPORT 
SERVICES ARE PROVIDED TO RL BY USACE.  
THE SUPPORT PRIMARILY COVERS 
INFORMATION MANAGEMENT SYSTEMS 
REQUIREMENTS.  THIS SUPPORT INCLUDES 
GUIDANCE AND OVERSIGHT FOR THE ER 
PROGRAM AND INCLUDES SERVING AS 
HANFORD-SITE INFORMATION 

TOTAL COST LT

M Y200 32.0X.99.02 ADMINISTRATION SUMMARIZATION LEVEL ONLY FOR ALL 
MY2**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M Y220 32.0X.99.02.02 ADMINISTRATIVE 
SUPPORT

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  GENERAL 
ADMINISTRATIVE, SECRETARIAL AND 
CLERICAL SUPPORT STAFF PROVIDE 
OFFICE SUPPORT SERVICES.  PRIMARY 
ACTIVITIES INCLUDE TYPING, WORD 
PROCESSING, MAKING APPOINTME

TOTAL COST LT
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M Y400 32.0X.99.04 ENGINEERING 
(ENGINEERING AND 
TECHNOLOGY)

SUMMARIZATION LEVEL ONLY FOR ALL 
MY4**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M Y440 32.0X.99.04.04 MANAGEMENT 
ASSESSMENT & SUPPORT

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  MANAGEMENT OF 
ACTIVITIES ON PROJECT-WIDE BASIS, 
INCLUDING INTERNAL ASSESSMENTS, 
LESSONS LEARNED, REGULATORY 
SUPPORT AND WASTE HANDLING ISSUES.  
ALSO INCLUDES NON PRO

TOTAL COST LT

M YA00 32.0X.99.10 FACILITIES SUMMARIZATION LEVEL ONLY FOR ALL 
MYA**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M YA10 32.0X.99.10.01 FACILITIES ON-SITE/OFF-
SITE

SUMMARIZATION LEVEL ONLY FOR ALL 
MYA1**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M YA11 32.0X.99.10.01.01FACILITY SUPPORT 
SERVICES

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA. ON-SITE & OFF-SITE 
FACILITIES SUPPORT SERVICES.  INCLUDES 
THE FOLLOWING: SPACE PLANNING AND 
UTILIZATION - PLANS ALL MOVES AND 
CHANGES FOR ALL ERC PERSONNEL; MOVE 
COOR

TOTAL COST LT

M YH00 32.0X.99.16 MISCELLANEOUS 
GENERAL FUCTIONAL 
DEPT. COSTS

SUMMARIZATION LEVEL ONLY FOR ALL 
BYH**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M YH60 32.0X.99.16.06 PROCEDURES - 
DEVELOPMENT & 
MAINTENANCE

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  LABOR FOR 
DEPARTMENTAL DEVELOPMENT OF 
PROCEDURES AND MAINTENANCE.  
MANDATORY PROCUREDURE READING WILL 
ALSO BE INCLUDED, HOWEVER ERC 
PROJECT PROCEDURES (I.E. STANDARD

TOTAL COST LT
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M YH80 32.0X.99.16.08 DOE INFORMATION 
REQUESTS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  RESPONDING TO DOE 
REQUESTS THAT AFFECT AN OPERABLE 
UNIT  AND OR FACILITY/SITE.

TOTAL COST LT

M YHE0 32.0X.99.16.14 BENCHMARKING CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.   PERFORM 
BENCHMARKING ACTIVITIES FOR THE ER 
PROJECT TO COMPARE COSTS TO OTHERS 
IN THE INDUSTRY.  THESE INCLUDE: (1) 
CORE TEAM ACTIVITIES, WHICH INCLUDES 
PROVIDING DI

TOTAL COST LT

M YM00 32.0X.99.20 FEE PERFORMANCE FEE TOTAL COST LT
M YN00 32.0X.99.31 PLANNING AND 

CONTROLS FUNCTIONAL 
PROCESSES

SUMMARIZATION LEVEL ONLY FOR ALL 
MYN**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M YN10 32.0X.99.31.01 PROCEDURES & SYSTEMS 
(DEV./PROCESS IMPROV.)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION AND 
REVIEW OF PLANNING AND CONTROLS 
PROCEDURES FOR THE BASELINE AND 
FUNDS MANAGEMENT SYSTEM AND OTHER 
REQUIRED PROCEDURES; GENERAL STAFF 
COST ENGINEERING

TOTAL COST LT

M YN30 32.0X.99.31.03 MAINTENANCE AND 
CONTROL OF SYSTEMS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROVIDES  SUPPORT 
AND MAINTENANCE OF THE COST CONTROL 
AND SCHEDULING SYSTEMS UTILIZED BY 
THE PROJECTS; CHANGES TO THE SYSTEM 
OR PROGRAM REQUIREMENTS; 
MODIFICATION OF

TOTAL COST LT
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M YN40 32.0X.99.31.04 FUNDS TRACKING & 
REPORTING

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION AND 
MAINTENANCE OF FUNDS TRACKING FOR 
SUPPORT TO THE FISCAL YEAR FUNDING 
INCLUDING FORECAST OF FUNDS 
REQUIREMENTS BY PROJECT, AND 
REPORTING AND COORDINAT

TOTAL COST LT

M YN50 32.0X.99.31.05 STRATEGIC PLANNING CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DEVELOPMENT AND 
PERIODIC ISSUE OF THE ER STRATEGIC 
PLAN AND COORDINATION OF THIS PLAN 
WITH RL AND SUPPORT TO HANFORD 
INTEGRATION OF PLANNING.  
PARTICIPATION IN THE P

TOTAL COST LT

M YN60 32.0X.99.31.06 LONG RANGE PLANNING, 
BEMR

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT TO 
THE MAINTENANCE OF THE LONG RANGE 
PLANNING SYSTEM REFLECTING CURRENT 
BASELINE ESTIMATES AND REVISIONS ON 
ERC PROJECT PRIORITIES; DEVELOPMENT 
OF THE 

TOTAL COST LT

M YN70 32.0X.99.31.07 BASELINE MANAGEMENT 
& CHANGE CONTROL

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT TO 
THE PREPARATION OF BASELINE 
ESTIMATES (TECHNICAL SCOPE, COST 
ESTIMATE AND SCHEDULE) FOR THE 
PROGRAM PERIODIC UPDATES TO THE 
BASELINE CHANGE CONTROL 

TOTAL COST LT
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M YN80 32.0X.99.31.08 MULTI-YEAR WORKPLAN CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT AND 
PREPARATION OF WORK PLAN FOR ALL 
PROJECTS/SUBPROJECTS INCLUDING 
ESTIMATING AND PREPARATION OF WORK 
PLAN COST CHARTS, WASTE INFORMATION, 
AND SCHEDUL

TOTAL COST LT

M YN90 32.0X.99.31.09 PROJECT PLANNING, 
SCHEDULING  & COST 
CONTROL

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DEVELOPMENT AND 
MONITORING OF PROJECT COST 
ESTIMATES, PLANS, PROJECT SCHEDULES 
INCLUDING CONTROL ACTIVITIES NOT 
DIRECTLY ASSOCIATED WITH SPECIFIC 
COST ACCOUNTS.  MAI

TOTAL COST LT

M YNA0 32.0X.99.31.10 PROJECT ESTIMATES & 
VALIDATIONS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION OF 
PROJECT ESTIMATES INCLUDING ESTIMATE 
REVIEW PACKAGE AND DETAILS OF 
ESTIMATE; REVIEW OF ESTIMATE WITH ERC 
MANAGEMENT AND RL, AND FINALIZATION 
OF ESTIMA

TOTAL COST LT

M YNB0 32.0X.99.31.11 ACTIVITY AND RISK DATA 
SHEETS, PRIORITY LISTS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT AND 
SUPPORT IN THE DEVELOPMENT OF THE 
ACTIVITY DATA SHEET INPUT, PRIORITY 
LIST SPECIFIC PROJECT INPUT AND 
REVIEW, AND INPUT/REVIEW OF THE RISK 

TOTAL COST LT
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M YNC0 32.0X.99.31.12 PROGRESS TRACKING 
SYSTEM (PTS)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT 
PREPARATION AND INPUT TO THE MONTHLY 
PROGRESS TRACKING SYSTEM (PTS) 
REQUIREMENTS FOR COST, SCHEDULE AND 
STATUS INFORMATION FOR SUBMITTAL AND 
REVIEW BY RL.

TOTAL COST LT

M YND0 32.0X.99.31.13 PROJECT STAFF 
REPORTS, REVIEW, 
PRESENTATIONS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  INPUT AND 
PREPARATION OF VARIOUS REPORTS 
INCLUDING THE MONTHLY PROGRESS 
REPORT BQIT PROGRAM SUPPORT, YEAR 
END PRESENTATION, AND OTHER DEFINED 
PRESENTATIONS TO DOE.

TOTAL COST LT

M YNF0 32.0X.99.31.15 AUDITS CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORT AS 
REQUESTED TO VARIOUS AUDITS AND 
VALIDATIONS WITH DCAA, GAO, IG, PRICING 
VALIDATION OF RATE APPLICATION AND 
OTHER AUDITORS.

TOTAL COST LT

M YNJ0 32.0X.99.31.17 TRI-PARTY AGREEMENT 
(TPA SUPPORT)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  MANAGE MILESTONES:  
MAINTAIN CONSOLIDATED TPA, HQ, RL 
MILESTONES, AND HQ PERFORMANCE 
MEASURES DATABASE.  MONITOR 
PROGRESS, ATTEND REVIEW MEETINGS, 
FACILITATE COMMUNI

TOTAL COST LT
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M YNK0 32.0X.99.31.18 DOE WORKFORCE 
PLANNING & COCS 
SUPPORT

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORT TO RL 
INRESPONDING TO DOE-HQ REQUEST FOR 
FUNDING AND BUDGET CHANGE REQUESTS 
AND REQUESTS FROM HANFORD SITE 
MANAGEMENT.

TOTAL COST LT

M YNL0 32.0X.99.31.19 SUPPRORT DOE FMSTC 
REPORTING

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORT DOE 
FUNCTIONAL COST REPORTING 
REQUIREMENTS

TOTAL COST LT

M YP00 32.0X.99.32 HUMAN RESOURCES SUMMARIZATION LEVEL ONLY FOR ALL 
8YP**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M YP90 32.0X.99.32.09 RELOCATION (HR 
LABOR)(TRANSFERS-
IN/TRANSFERS-OUT)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.   HUMAN RESOURCES 
LABOR FOR THE PROCESSING OF 
EMPLOYEE RELOCATIONS TO AND FROM 
THE ERC PROJECT.  INCLUDE TIME SPENT 
FOR EMPLOYEE CONTACT, PROCESSING 
EMPLOYEE PAPERWOR

TOTAL COST LT

M YP92 32.0X.99.32.09.02MOVEMENT OF 
HOUSEHOLD GOODS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  ALL NON-LABOR 
CHARGES ASSOCIATED WITH 'PERMANENT' 
RELOCATION OF AN EMPLOYEE AND 
AUTHORIZED DEPENDENTS INCLUDING, BUT 
NOT LIMITED TO AUTHORIZED ACTUAL AND 
REASONABLE 

TOTAL COST LT

M YP93 32.0X.99.32.09.03FY94 RELOCATION 
SETTLING - IN COSTS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA. RELOCATION SETTLING -
IN COSTS AUDITS #4261-95D19200001

TOTAL COST LT
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M YT00 32.0X.99.34 PROJECT MANAGEMENT SUMMARIZATION LEVEL ONLY FOR ALL 
MYT**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

M YT10 32.0X.99.34.01 OFF PROJECT 
EXERCISES/3RD PARTY 
ASSESSMENTS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DAY-TO-DAY 
DIRECTION OF PROJECT ACTIVITIES WITH 
RESPECT TO PROJECT IMPLEMENTATION 
AND ISSUE RESOLUTION.  THESE 
ACTIVITIES ARE IN CONJUNCTION WITH 
COMPLETION OF ERC P

TOTAL COST LT

M YT20 32.0X.99.34.02 CUSTOMER/REGULATORY 
INTERFACE ACTIVITY

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION FOR 
AND ATTENDANCE AT MEETINGS WITH THE 
CUSTOMER AND/OR REGULATORS WITH 
THE PURPOSE OF DEVELOPING PROJECT 
STRATEGY, NEGOTIATING REGULATORY 
MILESTONES AND

TOTAL COST LT

M YT30 32.0X.99.34.03 PERFORMANCE 
OBJECTIVE CRITERIA & 
INCENTIVE SHARE 
PROPOSAL

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DEVELOPMENT, 
NEGOTIATION, PREPARATION AND 
STATUSING OF BHI PERFORMANCE 
OBJECTIVE CRITERIA OR INCENTIVE SHARE 
PROPOSALS USED TO DETERMINE 
INCENTIVE FEE FOR BHI.  THIS

TOTAL COST LT

L M000 32.03.20 DESIGN PREPARATION PROVIDES FOR REMEDIATION DESIGN 
PREPARATION INCLUDING PRELIMINARY 
DESIGN, INTERMEDIATE DESIGN, AND FINAL 
DESIGN.

LS
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L M100 32.03.20.01 PRELIMINARY DESIGN PROVIDES FOR RECOMMENDING PROJECT 
DELIVERY STRATEGY AND SCHEDULING, 
PREPARING PRELIMINARY CONSTRUCTION 
SCHEDULES, SPECIFICATION OUTLINE, 
PRELIMINARY DRAWINGS, DESIGN BASIS 
REPORT AND DESIGN ANALYSIS, AND 
PREPARING PRELIMINARY COST ESTIMATE.

TOTAL COST LS

L M200 32.03.20.02 INTERMEDIATE DESIGN PROVIDES FOR UPDATING THE 
CONSTRUCTION SCHEDULE, PREPARING 
PRELIMINARY SPECIFICATIONS, 
INTERMEDIATE DRAWINGS, DESIGN BASIS 
AND DESIGN ANALYSIS, PREPARING 
REVISED COST ESTIMATES, AND 
PARTICIPATING IN INTERMEDIATE DESIGN 
REVIEW AND BRIEFINGS.

TOTAL COST LS

L M300 32.03.20.03 PRE-FINAL/FINAL DESIGN PROVIDES FOR PREPARING OF PRE-FINAL 
DESIGN SPECIFICATIONS, PRE-FINAL 
DRAWINGS, DESIGN BASIS REPORT AND 
DESIGN ANALYSIS, COST ESTIMATE, 
PARTICIPATING IN PRE-FINAL/FINAL DESIGN 
REVIEW AND PREPARING OF 100% DESIGN 
SUBMITTALS.

TOTAL COST LS

C 1000 32.03.01 PREPARATION OF PLANS COSTS ASSOCIATED WITH THE 
PREPARATION AND REVIEW OF PLANS 
WHICH IDENTIFY HOW THE PROJECT WILL 
PROCEED.  INCLUDED IN THIS ACCOUNT IS 
THE:  WORK PLAN, CHEMICAL DATA 
ACQUISITION PLAN, SAMPLING AND 
ANALYSIS PLAN, QUALITY ASSURANCE 
PROJECT PLAN, FIELD SAMPLING

PLAN DEVELOPM EA

Page 31



ASSESSMENT_DICT

C 100C 32.03.01 PREPARATION OF PLANS 
(CH2MHILL)

COSTS ASSOCIATED WITH THE 
PREPARATION AND REVIEW OF PLANS 
WHICH IDENTIFY HOW THE PROJECT WILL 
PROCEED.  INCLUDED IN THIS ACCOUNT IS 
THE:  WORK PLAN, CHEMICAL DATA 
ACQUISITION PLAN, SAMPLING AND 
ANALYSIS PLAN, QUALITY ASSURANCE 
PROJECT PLAN, FIELD SAMPLING

PLAN DEVELOPM EA

C 1300 32.03.01.03 SAMPLING AND ANALYSIS 
PLAN

COSTS TO ESTABLISH A PLAN TO IDENTIFY 
VARIOUS TYPES OF SAMPLES (AIR, WATER, 
SLUDGE, ETC.), METHODS OF ANALYSIS, 
AND ESTABLISHING ON-SITE OR OFF-SITE 
ANALYSIS REQUIREMENTS.

PLAN DEVELOPM EA

C 130C 32.03.01.03 SAMPLING AND ANALYSIS 
PLAN (CH2MHILL)

COSTS TO ESTABLISH A PLAN TO IDENTIFY 
VARIOUS TYPES OF SAMPLES (AIR, WATER, 
SLUDGE, ETC.), METHODS OF ANALYSIS, 
AND ESTABLISHING ON-SITE OR OFF-SITE 
ANALYSIS REQUIREMENTS. (CH2MHILL)

PLAN DEVELOPM EA

C 1310 32.03.01.03.01 QUALITY ASSURANCE 
(QA) PROJECT PLAN

COST FOR THE DEVELOPMENT OF PROJECT-
SPECIFIC QA PLAN.

PLAN DEVELOPM EA

C 131C 32.03.01.03.01 QUALITY ASSURANCE 
(QA) PROJECT PLAN 
(CH2MHILL)

COST FOR THE DEVELOPMENT OF PROJECT-
SPECIFIC QA PLAN. (CH2MHILL)

PLAN DEVELOPM EA

C 1320 32.03.01.03.02 FIELD SAMPLING PLAN COST TO IDENTIFY SPECIFIC SETS AND 
METHODS TO CONDUCT THE GATHERING 
OF SAMPLES IN THE FIELD.

PLAN DEVELOPM EA

C 132C 32.03.01.03.02 FIELD SAMPLING PLAN 
(CH2MHILL)

COST TO IDENTIFY SPECIFIC SETS AND 
METHODS TO CONDUCT THE GATHERING 
OF SAMPLES IN THE FIELD. (CH2MHILL)

PLAN DEVELOPM EA
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C 1400 32.03.01.04 SITE HEALTH AND SAFETY 
PLAN

COST ASSOCIATED WITH A PROJECT-
SPECIFIC PLAN TO ENSURE THAT ALL 
KNOWN AND ANTICIPATED WORK HAZARDS 
ARE CONSIDERED DURING THE PROJECT 
AND THAT WORK IS CONDUCTED IN THE 
MOST ECONOMICAL, SAFE, SECURE AND 
ENVIRONMENTALLY ACCEPTABLE MEANS 
POSSIBLE.

PLAN DEVELOPM EA

C 140C 32.03.01.04 SITE HEALTH AND SAFETY 
PLAN (CH2MHILL)

COST ASSOCIATED WITH A PROJECT-
SPECIFIC PLAN TO ENSURE THAT ALL 
KNOWN AND ANTICIPATED WORK HAZARDS 
ARE CONSIDERED DURING THE PROJECT 
AND THAT WORK IS CONDUCTED IN THE 
MOST ECONOMICAL, SAFE, SECURE AND 
ENVIRONMENTALLY ACCEPTABLE MEANS 
POSSIBLE. (CH2MHILL)

PLAN DEVELOPM EA

C 1800 32.03.01.08 TRANSPORTATION & 
DISPOSAL PLAN (WASTE 
MGMT PLAN)

PROVIDES FOR THE PREPARATION OF A 
PLAN OUTLINING HOW WASTES WILL BE 
TRANSPORTED AND/OR DISPOSED.

PLAN DEVELOPM EA

C 180C 32.03.01.08 TRANSPORTATION & 
DISPOSAL PLAN (WASTE 
MGMT PLAN) (CH2MHILL)

PROVIDES FOR THE PREPARATION OF A 
PLAN OUTLINING HOW WASTES WILL BE 
TRANSPORTED AND/OR DISPOSED. 
(CH2MHILL)

PLAN DEVELOPM EA

C 1K00 32.03.01.18 SAFETY EVALUATION COST FOR DEVELOPMENT ACTIVITIES & 
ASSOCIATED DOCUMENTATION WHICH 
DEFINE SAFETY BASIS OF THE PROJECT. 
(THIS TASK DONE DURING RDR).

TOTAL COST EA

C 1W00 32.03.01.91 FINAL 
CHARACTERIZATION 
PLANS

FINAL REVIEW/COMMENT OF 
CHARACTERIZATION REPORTS, AS 
PREPARED BY

PLAN DEVELOPM EA

C 1W20 32.03.01.91.02 DQO PREPARATION COST TO PREPARE DATA QUALITY 
OBJECTIVES REPORT.

PLAN DEVELOPM EA

C 1W2C 32.03.01.91.02 DQO PREPARATION 
(CH2MHILL)

COST TO PREPARE DATA QUALITY 
OBJECTIVES REPORT. (CH2MHILL)

PLAN DEVELOPM EA
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C 2000 32.03.02 PROJECT 
MANAGEMENT/SUPPORT/
ADMINISTRATION

PROVIDES FOR PROJECT MANAGEMENT 
ACTIVITIES, DEVELOPMENT OF PROJECT-
SPECIFIC COST ESTIMATES, VALUE 
ENGINEERING AND COST ANALYSIS, 
ENGINEERING NETWORK ANALYSIS, 
SUPPORT OF SUBCONTRACTED ACTIVITIES, 
ADMINISTRATION, PROJECT PERFORMANCE 
AND PROGRESS MONITORING

TOTAL COST LS

C 2100 32.03.02.01 CONDUCT PROJECT 
MANAGEMENT 
(MANAGEMENT 
OVERSIGHT)

COST FOR ORGANIZING, INTEGRATING THE 
PROJECT TEAM, MEASURING AND 
CONTROLLING PROJECT PROGRESS AND 
PERFORMANCE MONITORING AGAINST THE 
PLAN.

TOTAL COST LS

C 210C 32.03.02.01 CONDUCT PROJECT 
MANAGEMENT 
(MANAGEMENT 
OVERSIGHT) (CH2MHILL)

COST FOR ORGANIZING, INTEGRATING THE 
PROJECT TEAM, MEASURING AND 
CONTROLLING PROJECT PROGRESS AND 
PERFORMANCE MONITORING AGAINST THE 
PLAN. (CH2MHILL)

TOTAL COST LS

C 21A0 32.03.02.01.10 PROJECT CLOSEOUT CLOSEOUT ACTIVITIES OCCURRING AFTER 
COMPLETION, ACCEPTANCE AND APPROVAL 
OF THE MATERIAL REQUISITION, INCLUDING 
CRITIQUE BY THE CLIENT, INDIVIDUAL 
CONTRIBUTORS REIVEW OF FILES, AND 
SUBMITTAL OF ALL OUTSTANDING RECORD 
DOCUMENTS TO THE PROJECT FILES, 
ARCHIVI

TOTAL COST LS

C 21AC 32.03.02.01.10 PROJECT CLOSEOUT 
(CH2MHILL)

CLOSEOUT ACTIVITIES OCCURRING AFTER 
COMPLETION, ACCEPTANCE AND APPROVAL 
OF THE MATERIAL REQUISITION, INCLUDING 
CRITIQUE BY THE CLIENT, INDIVIDUAL 
CONTRIBUTORS REIVEW OF FILES, AND 
SUBMITTAL OF ALL OUTSTANDING RECORD 
DOCUMENTS TO THE PROJECT FILES, 
ARCHIVI

TOTAL COST LS
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C 2200 32.03.02.02 SUPPORT 
SUBCONTRACTING 
ACTIVITIES

COST INCURRED IN SUPPORTING 
SUBCONTRACTING ACTIVITIES SUCH AS 
PROCUREMENT (INCLUDING CONTRACT 
DEVELOPMENT), REVIEWING CONTRACTOR 
QA PROGRAM AND COORDINATING ANY 
SUBCONTRACTOR SAMPLES FOR 
LABORATORY ANALYSIS, REVIEWING 
SUBMITTALS AND MONITORING  
PERFORMANC

TOTAL COST LS

C 220C 32.03.02.02 SUPPORT 
SUBCONTRACTING 
ACTIVITIES (CH2MHILL)

COST INCURRED IN SUPPORTING 
SUBCONTRACTING ACTIVITIES SUCH AS 
PROCUREMENT (INCLUDING CONTRACT 
DEVELOPMENT), REVIEWING CONTRACTOR 
QA PROGRAM AND COORDINATING ANY 
SUBCONTRACTOR SAMPLES FOR 
LABORATORY ANALYSIS, REVIEWING 
SUBMITTALS AND MONITORING  
PERFORMANC

TOTAL COST LS

C 5000 32.03.05 REGULATORY 
INTERACTION

PROVIDES FOR INTERACTION WITH 
VARIOUS REGULATORY AGENCIES 
INVOLVED WITH THE NATIONAL 
ENVIRONMENTAL POLICY ACT (NEPA), 
CENTER FOR RENEWABLE RESOURCES 
(CRR), AIR PERMITS AND ASBESTOS 
PERMITS, MEETINGS WITH REGULATORS, 
COORDINATION OF LAWS AND 
REGULATIONS AN

TOTAL COST LS

C 5400 32.03.05.04 DEVELOP REGULATORY 
REPORTS/PERMITS/REVIE
WS

COSTS FOR DEVELOPING AND PREPARING 
REGULATORY REPORTS, NOTICE OF 
CONSTRUCTION, PERMIT APPLICATIONS, 
PERMIT MODIFICATIONS, AND 
PARTICIPATION IN ANY APPLICABLE 
REVIEWS.

TOTAL COST LS
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C 540C 32.03.05.04 DEVELOP REGULATORY 
REPORTS/PERMITS/REVIE
WS (CH2MHILL)

COSTS FOR DEVELOPING AND PREPARING 
REGULATORY REPORTS, PERMIT 
APPLICATIONS, PERMIT MODIFICATIONS, 
AND PARTICIPATION IN ANY APPLICABLE 
REVIEWS. (CH2MHILL)

TOTAL COST LS

C 6000 32.03.06 FIELD INVESTIGATION THIS ACCOUNT INCLUDES THE SUPPORT 
COSTS DURING FIELD INVESTIGATIONS 
SUCH AS WELL INVENTORY, LAND 
SURVEYS, FIELD SCREENING, MOBILIZATION 
AND DEMOBILIZATION OF FIELD CREWS 
REQUIRED FOR THE INVESTIGATION(S).  
INVESTIGATIONS RELATE TO:  GEOLOGICAL, 
AIR, HYDRO

TOTAL COST LS

C 600C 32.03.06 FIELD INVESTIGATION 
(CH2MHILL)

THIS ACCOUNT INCLUDES COSTS FOR SITE 
RECONNAISSANCE SUCH AS WELL 
INVENTORY, LAND SURVEYS, FIELD 
SCREENING, MOBILIZATION AND 
DEMOBILIZATION OF FIELD CREWS 
REQUIRED FOR THE INVESTIGATION(S).  
INVESTIGATIONS RELATE TO:  GEOLOGICAL, 
AIR, HYDROGEOLOGICAL (GROU

TOTAL COST LS

C A000 32.03.10 ANALYTICAL 
SUPPORT/SAMPLE & DATA 
MGMT /DATA VALIDATION

INCLUDES ALL COSTS TO PREPARE 
ENVIRONMENTAL SAMPLES 
(GROUNDWATER, SURFACE AND 
SUBSURFACE SOILS, SURFACE WATER AND 
SEDIMENT, AIR, BIOTA, OTHER TYPES), 
COORDINATION WITH SAMPLE 
MANAGEMENT PERSONNEL AND 
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST LS
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C A00C 32.03.10 ANALYTICAL 
SUPPORT/SAMPLE & DATA 
MGMT /DATA VALIDATION 
(CH2MHILL)

INCLUDES ALL COSTS TO PREPARE 
ENVIRONMENTAL SAMPLES 
(GROUNDWATER, SURFACE AND 
SUBSURFACE SOILS, SURFACE WATER AND 
SEDIMENT, AIR, BIOTA, OTHER TYPES), 
COORDINATION WITH SAMPLE 
MANAGEMENT PERSONNEL AND 
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST LS

C C000 32.03.12 RISK ASSESSMENT PROVIDES FOR THE QUALITATIVE AND 
QUANTITATIVE EVALUATION PERFORMED IN 
AN EFFORT TO DEFINE THE RISK POSED TO 
HUMAN HEALTH AND/OR THE ENVIRONMENT 
BY THE PRESENCE OR POTENTIAL 
PRESENCE OF SPECIFIC POLLUTANTS.

TOTAL COST LS

C C00C 32.03.12 RISK ASSESSMENT 
(CH2MHILL)

PROVIDES FOR DATA USEABILITY 
EVALUATION BY FIELD QA/QC FOR DATA 
REDUCTION, TABULATION AND EVALUATION 
OF GEOLOGICAL, AIR, GROUNDWATER AND 
SURFACE WATER, HYDROLOGICAL, WASTE, 
GEOPHYSICAL AND ECOLOGICAL DATA, 
CONTAMINANT FATE AND TRANSPORT 
MODELING, DOCUMENT

TOTAL COST LS

C E000 32.03.14 ALTERNATIVE 
EVALUATION (RA/CM)

ALTERNATIVE EVALUATIONS WITH RESPECT 
TO REMEDIAL ACTIONS (RA) OR 
CORRECTIVE MEASURES (CM), IN 
DEVELOPING, SCREENING, EVALUATING 
AND REFINEMENT.  IN ADDITION INCLUDE 
EVALUATION AND INDENTIFICATION OF NEW 
TECHNOLOGIES APPLICATION UNDER 
PROGRAM MANAGEMENT AN

TOTAL COST LS
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C F000 32.03.15 TREATABILITY STUDIES PROVIDES FOR TESTING A REMEDIAL 
ALTERNATIVE IN THE LABORATORY OR 
FIELD TO OBTAIN THE DATA NECESSARY 
FOR A DETAILED EVALUATION OF ITS 
FEASIBILITY.  TESTS INCLUDE BENCH, PILOT 
SCALE, AND FIELD.  ALSO INCLUDED ARE 
THE NECESSARY REPORTS TO DOCUMENT 
THE STUDY.

TOTAL COST LS

C F00C 32.03.15 TREATABILITY STUDIES 
(CH2MHILL)

PROVIDES FOR TESTING A REMEDIAL 
ALTERNATIVE IN THE LABORATORY OR 
FIELD TO OBTAIN THE DATA NECESSARY 
FOR A DETAILED EVALUATION OF ITS 
FEASIBILITY.  TESTS INCLUDE BENCH, PILOT 
SCALE, AND FIELD.  ALSO INCLUDED ARE 
THE NECESSARY REPORTS TO DOCUMENT 
THE STUDY.

TOTAL COST LS

C M000 32.03.20 DESIGN PREPARATION PROVIDES FOR REMEDIATION DESIGN 
PREPARATION INCLUDING PRELIMINARY 
DESIGN, INTERMEDIATE DESIGN, AND FINAL 
DESIGN.

TOTAL COST LS

C M00C 32.03.20 DESIGN PREPARATION 
(CH2MHILL)

PROVIDES FOR REMEDIATION DESIGN 
PREPARATION INCLUDING PRELIMINARY 
DESIGN, INTERMEDIATE DESIGN AND FINAL 
DESIGN. (CH2MHILL)

TOTAL COST LS

C M100 32.03.20.01 PRELIMINARY DESIGN PROVIDES FOR RECOMMENDING PROJECT 
DELIVERY STRATEGY AND SCHEDULING, 
PREPARING PRELIMINARY CONSTRUCTION 
SCHEDULES, SPECIFICATION OUTLINE, 
PRELIMINARY DRAWINGS, DESIGN BASIS 
REPORT AND DESIGN ANALYSIS, AND 
PREPARING PRELIMINARY COST ESTIMATE.

TOTAL COST LS
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C M10C 32.03.20.01 PRELIMINARY DESIGN 
(CH2MHILL)

PROVIDES FOR RECOMMENDING PROJECT 
DELIVERY STRATEGY AND SCHEDULING, 
PREPARING PRELIMINARY CONSTRUCTION 
SCHEDULES, SPECIFICATION OUTLINE, 
PRELIMINARY DRAWINGS, DESIGN BASIS 
REPORT AND DESIGN ANALYSIS, AND 
PREPARING PRELIMINARY COST ESTIMATE. 
(CH2MHILL)

TOTAL COST LS

C M200 32.03.20.02 INTERMEDIATE DESIGN PROVIDES FOR UPDATING THE 
CONSTRUCTION SCHEDULE, PREPARING 
PRELIMINARY SPECIFICATIONS, 
INTERMEDIATE DRAWINGS, DESIGN BASIS 
AND DESIGN ANALYSIS, PREPARING 
REVISED COST ESTIMATES, AND 
PARTICIPATING IN INTERMEDIATE DESIGN 
REVIEW AND BRIEFINGS.

TOTAL COST LS

C M20C 32.03.20.02 INTERMEDIATE DESIGN 
(CH2MHILL)

PROVIDES FOR UPDATING THE 
CONSTRUCTION SCHEDULE, PREPARING 
PRELIMINARY SPECIFICATIONS, 
INTERMEDIATE DRAWINGS, DESIGN BASIS 
AND DESIGN ANALYSIS, PREPARING 
REVISED COST ESTIMATES, AND 
PARTICIPATING IN INTERMEDIATE DESIGN 
REVIEW AND BRIEFINGS. (CH2MHILL)

TOTAL COST LS

C M260 32.03.20.02.06 PARTICIPATE IN 
INTERMEDIATE DESIGN 
REVIEW/BRIEFING

REVIEW OF CONCEPTUAL/PRELIMINARY (0-
60%) DOCUMENT.

TOTAL COST LS

C M26C 32.03.20.02.06 PARTICIPATE IN 
INTERMEDIATE DESIGN 
REVIEW/BRIEFING 
(CH2MHILL)

REVIEW OF CONCEPTUAL/PRELIMINARY (0-
60%) DOCUMENT.

TOTAL COST LS
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C M300 32.03.20.03 PRE-FINAL/FINAL DESIGN PROVIDES FOR PREPARING OF PRE-FINAL 
DESIGN SPECIFICATIONS, PRE-FINAL 
DRAWINGS, DESIGN BASIS REPORT AND 
DESIGN ANALYSIS, COST ESTIMATE, 
PARTICIPATING IN PRE-FINAL/FINAL DESIGN 
REVIEW AND PREPARING OF 100% DESIGN 
SUBMITTALS.

TOTAL COST LS

C M30C 32.03.20.03 PRE-FINAL/FINAL DESIGN 
(CH2MHILL)

PROVIDES FOR PREPARING OF PRE-FINAL 
DESIGN SPECIFICATIONS, PRE-FINAL 
DRAWINGS, DESIGN BASIS REPORT AND 
DESIGN ANALYSIS, COST ESTIMATE, 
PARTICIPATING IN PRE-FINAL/FINAL DESIGN 
REVIEW AND PREPARING OF 100% DESIGN 
SUBMITTALS. (CH2MHILL)

TOTAL COST LS

C M350 32.03.20.03.05 PARTICIPATE IN PRE-
FINAL/FINAL DESIGN 
REVIEW

REVIEW OF PRE-FINAL (60-90%) AND FINAL 
(100%) DOCUMENTS.

TOTAL COST LS

C M35C 32.03.20.03.05 PARTICIPATE IN PRE-
FINAL/FINAL DESIGN 
REVIEW (CH2MHILL)

REVIEW OF PRE-FINAL (60-90%) AND FINAL 
(100%) DOCUMENTS. (CH2MHILL)

TOTAL COST LS

C MW40 32.03.20.91.04 DEVELOP 
INSTRUMENTATION

THIS ACTIVITY INCLUDES THE 
DEVELOPMENT OF CHEMICAL AND 
RADIOLOGICAL INSTRUMENTATION TO BE 
USED DURING THE IMPLEMENTATION OF 
THE REMEDIAL ACTION.

TOTAL COST LS

C MW4C 32.03.20.91.04 DEVELOP 
INSTRUMENTATION 
(CH2MHILL)

THIS ACTIVITY INCLUDES THE 
DEVELOPMENT OF CHEMICAL AND 
RADIOLOGICAL INSTRUMENTATION TO BE 
USED DURING THE IMPLEMENTATION OF 
THE REMEDIAL ACTION. (CH2MHILL)

TOTAL COST LS

C MW50 32.03.20.91.05 DEVELOP DATA 
MANAGEMENT SYSTEM

THIS ACTIVITY INCLUDES THE 
DEVELOPMENT OF THE SAMPLE AND DATA 
MANAGEMENT PLAN FOR THE ANALYTICAL 
DATA OBTAINED DURING IMPLEMENTATION 
OF THE REMEDIAL ACTION.

TOTAL COST LS
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C MW5C 32.03.20.91.05 DEVELOP DATA 
MANAGEMENT SYSTEM 
(CH2MHILL)

THIS ACTIVITY INCLUDES THE 
DEVELOPMENT OF THE SAMPLE AND DATA 
MANAGEMENT PLAN FOR THE ANALYTICAL 
DATA OBTAINED DURING IMPLEMENTATION 
OF THE REMEDIAL ACTION. (CH2MHILL)

TOTAL COST LS

C MX00 32.03.20.92 REMEDIAL DESIGN 
REPORT

THIS INCLUDES PREPARATION, REVIEW, 
INCORPORATION OF COMMENTS, AND FINAL 
ISSUANCE OF THE REMEDIAL DESIGN 
REPORT.  THE REMEDIAL DESIGN REPORT 
INCLUDES THE REMEDIAL DESIGN 
APPROACH AND BASIS OF THE REMEDIAL 
ACTION.

TOTAL COST LS

C MX0C 32.03.20.92 REMEDIAL DESIGN 
REPORT (CH2MHILL)

THIS INCLUDES PREPARATION, REVIEW, 
INCORPORATION OF COMMENTS, AND FINAL 
ISSUANCE OF THE REMEDIAL DESIGN 
REPORT.  THE REMEDIAL DESIGN REPORT 
INCLUDES THE REMEDIAL DESIGN 
APPROACH AND BASIS OF THE REMEDIAL 
ACTION.

TOTAL COST LS

C MX10 32.03.20.92.01 WORK PLAN 
PREPARATION

THE REMEDIAL ACTION WORK PLAN 
PROVIDES THE APPROACH TO THE 
MANAGEMENT, ORGANIZATION AND 
OVERSIGHT OF REMEDIAL ACTION. IT 
INCLUDES PREPARATION, REVIEWS, 
COMMENTS INCORPORATION, AND FINAL 
ISSUANCE OF THE WORK PLAN.

TOTAL COST LS

C MX1C 32.03.20.92.01 REMEDIAL ACTION WORK 
PLAN (CH2MHILL)

THE REMEDIAL ACTION WORK PLAN 
PROVIDES THE APPROACH TO THE 
MANAGEMENT, ORGANIZATION AND 
OVERSIGHT OF REMEDIAL ACTION. IT 
INCLUDES PREPARATION, REVIEWS, 
COMMENTS INCORPORATION, AND FINAL 
ISSUANCE OF THE WORK PLAN. (CH2MHILL)

TOTAL COST LS

C P000 32.03.22 POST DESIGN SUPPORT PROVIDES FOR PRE-BID ACTIVITIES AND 
PRE-AWARD ACTIVITIES.

TOTAL COST LS

C P00C 32.03.22 POST DESIGN SUPPORT 
(CH2MHILL)

PROVIDES FOR PRE-BID ACTIVITIES AND 
PRE-AWARD ACTIVITIES. (CH2MHILL)

TOTAL COST LS
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C R00C 32.03.23 A/E SUPPORT DURING 
REMEDIAL ACTION 
(CH2MHILL)

PROVIDES FOR THE SUPPORT BY THE 
ARCHITECT/ENGINEER DURING REMEDIAL 
ACTION. ı
INCLUDES SUBMITTAL REVIEWS, SITE 
INSPECTIONS, DOCUMENTING ACTIVITIES 
AND PARTICIPATING IN CONSTRUCTION 
MANAGEMENT MEETINGS. (CH2MHILL)

TOTAL COST LS

C R00T 32.03.23 A/E SUPPORT DURING 
REMEDIAL ACTION (IT)

PROVIDES FOR THE SUPPORT BY THE 
ARCHITECT/ENGINEER DURING REMEDIAL 
ACTION. ı
INCLUDES SUBMITTAL REVIEWS, SITE 
INSPECTIONS, DOCUMENTING ACTIVITIES 
AND PARTICIPATING IN CONSTRUCTION 
MANAGEMENT MEETINGS. (IT)

TOTAL COST LS

C Y000 32.03.99 DIRECT PROJECT 
SUPPORT

SUMMARIZATION LEVEL ONLY FOR ALL 
CY***.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

C Y00C 32.03.99 DIRECT PROJECT 
SUPPORT (CH2MHILL)

SUMMARIZATION LEVEL ONLY FOR ALL 
CY**C.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE. (CH2MHILL)

TOTAL COST LT

C Y100 32.03.99.01 MANAGEMENT 
OVERSIGHT

SUMMARIZATION LEVEL ONLY FOR ALL 
CY1**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

C Y10C 32.03.99.01 MANAGEMENT 
OVERSIGHT (CH2MHILL)

SUMMARIZATION LEVEL ONLY FOR ALL 
CY1*C.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE. (CH2MHILL)

TOTAL COST LT

C Y110 32.03.99.01.01 MANAGEMENT CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  MANAGE THE GENERAL 
ACTIVITIES OF LINE AND STAFF FUNCTIONS. 
PLAN, ORGANIZE, DIRECT, COORDINATE 
AND FORMALLY EVALUATE THE WORK OF 
OTHER MANAGERS, PROFESSIONALS AND 
OTH

TOTAL COST LT
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C Y11C 32.03.99.01.01 MANAGEMENT (CH2MHILL) CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  MANAGE THE GENERAL 
ACTIVITIES OF LINE AND STAFF FUNCTIONS. 
PLAN, ORGANIZE, DIRECT, COORDINATE 
AND FORMALLY EVALUATE THE WORK OF 
OTHER MANAGERS, PROFESSIONALS AND 
OTH

TOTAL COST LT

C Y120 32.03.99.01.02 SUPERVISION CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DIRECTLY SUPERVISES 
AND COORDINATES WORK ACTIVITIES OF 
PRODUCTION RELATED WORK.  
RESPONSIBLE FOR THE JOB-RELATED 
TRAINING OF WORKERS BEING 
SUPERVISED.  MAY SUPERVISE

TOTAL COST LT

C Y12C 32.03.99.01.02 SUPERVISION (CH2MHILL) CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DIRECTLY SUPERVISES 
AND COORDINATES WORK ACTIVITIES OF 
PRODUCTION RELATED WORK.  
RESPONSIBLE FOR THE JOB-RELATED 
TRAINING OF WORKERS BEING 
SUPERVISED.  MAY SUPERVISE

TOTAL COST LT

C Y200 32.03.99.02 ADMINISTRATION SUMMARIZATION LEVEL ONLY FOR ALL 
CY2**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

C Y210 32.03.99.02.01 CONTRACT 
ADMINISTRATION

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA. SUBCONTRACT 
ADMINISTRATION OF ERC SUBCONTRACTS 
AND SUPPORTING SUBCONTRACTING 
ACTIVITIES. MEETING WITH EXISTING AND 
PROSPECTIVE SUBCONTRACTOR 
REPRESENTATIVES.

TOTAL COST LT
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C Y220 32.03.99.02.02 ADMINISTRATIVE 
SUPPORT

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  GENERAL 
ADMINISTRATIVE, SECRETARIAL AND 
CLERICAL SUPPORT STAFF PROVIDE 
OFFICE SUPPORT SERVICES.  PRIMARY 
ACTIVITIES INCLUDE TYPING, WORD 
PROCESSING, MAKING APPOINTME

TOTAL COST LT

C Y22C 32.03.99.02.02 ADMINISTRATIVE 
SUPPORT (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  GENERAL 
ADMINISTRATIVE, SECRETARIAL AND 
CLERICAL SUPPORT STAFF PROVIDE 
OFFICE SUPPORT SERVICES.  PRIMARY 
ACTIVITIES INCLUDE TYPING, WORD 
PROCESSING, MAKING APPOINTME

TOTAL COST LT

C Y400 32.03.99.04 ENGINEERING 
(ENGINEERING AND 
TECHNOLOGY)

SUMMARIZATION LEVEL ONLY FOR ALL 
CY4**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

C Y40C 32.03.99.04 ENGINEERING 
(ENGINEERING AND 
TECHNOLOGY) 
(CH2MHILL)

SUMMARIZATION LEVEL ONLY FOR ALL 
CY4*C.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE. (CH2MHILL)

TOTAL COST LT

C Y440 32.03.99.04.04 MANAGEMENT 
ASSESSMENT & SUPPORT

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  MANAGEMENT OF 
ACTIVITIES ON PROJECT-WIDE BASIS, 
INCLUDING INTERNAL ASSESSMENTS, 
LESSONS LEARNED, REGULATORY 
SUPPORT AND WASTE HANDLING ISSUES.  
ALSO INCLUDES NON PRO

TOTAL COST LT
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C Y44C 32.03.99.04.04 MANAGEMENT 
ASSESSMENT & SUPPORT 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA. MANAGEMENT OF 
ACTIVITIES ON PROJECT-WIDE BASIS, 
INCLUDING INTERNAL ASSESSMENTS, 
LESSONS LEARNED, REGULATORY 
SUPPORT AND WASTE HANDLING ISSUES.  
ALSO INCLUDES NON PROJ

TOTAL COST LT

C YF00 32.03.99.15 QUALITY, SAFETY & 
HEALTH

SUMMARIZATION LEVEL ONLY FOR ALL 
CYF**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

C YF60 32.03.99.15.06 SAFETY ENGINEER CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROVIDES INDUSTRIAL 
SAFETY SERVICES AND SUPPORT TO LINE 
MANAGEMENT (SUPERVISORS) AS 
PREPARATION/REVIEW OF SITE SPECIFICE 
HEALTH AND SAFETY PLANS (SSHASPS) 
AND WORK P

TOTAL COST LT

C YF6C 32.03.99.15.06 SAFETY ENGINEER 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROVIDES INDUSTRIAL 
SAFETY SERVICES AND SUPPORT TO LINE 
MANAGEMENT (SUPERVISORS) AS 
PREPARATION/REVIEW OF SITE SPECIFIC 
HEALTH AND SAFETY PLANS (SSHASPS) 
AND WORK PA

TOTAL COST LT

C YFB0 32.03.99.15.11 QUALITY PROGRAM CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORTS THE 
MANAGER OF QA THROUGH DOCUMENT 
REVIEWS, PROCUREMENT DOCUMENT 
REVIEWS, PROCEDURE REVIEWS AND 
SURVEILLANCES.  REVIEWS ERC 
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST LT
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C YFBC 32.03.99.15.11 QUALITY PROGRAM 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORTS THE 
MANAGER OF QA THROUGH DOCUMENT 
REVIEWS, PROCUREMENT DOCUMENT 
REVIEWS, PROCEDURE REVIEWS AND 
SURVEILLANCES.  REVIEWS ERC 
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST LT

C YN00 32.03.99.31 PLANNING AND 
CONTROLS FUNCTIONAL 
PROCESSES

SUMMARIZATION LEVEL ONLY FOR ALL 
CYN**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

C YN70 32.03.99.31.07 BASELINE MANAGEMENT 
& CHANGE CONTROL

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT TO 
THE PREPARATION OF BASELINE 
ESTIMATES (TECHNICAL SCOPE, COST 
ESTIMATE AND SCHEDULE) FOR THE 
PROGRAM AND PERIODIC UPDATES TO THE 
BASELINE CHANGE CONT

TOTAL COST LT

C YN7C 32.03.99.31.07 BASELINE MANAGEMENT 
& CHANGE CONTROL 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT TO 
THE PREPARATION OF BASELINE 
ESTIMATES (TECHNICAL SCOPE, COST 
ESTIMATE AND SCHEDULE) FOR THE 
PROGRAM AND PERIODIC UPDATES TO THE 
BASELINE CHANGE CONT

TOTAL COST LT

C YN90 32.03.99.31.09 PROJECT PLANNING, 
SCHEDULING  & COST 
CONTROL

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DEVELOPMENT AND 
MONITORING OF PROJECT COST 
ESTIMATES, PLANS, PROJECT SCHEDULES 
INCLUDING CONTROL ACTIVITIES NOT 
DIRECTLY ASSOCIATED WITH SPECIFIC 
COST ACCOUNTS.  MAI

TOTAL COST LT
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C YN9C 32.03.99.31.09 PROJECT PLANNING, 
SCHEDULING  & COST 
CONTROL (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DEVELOPMENT AND 
MONITORING OF PROJECT COST 
ESTIMATES, PLANS, PROJECT SCHEDULES 
INCLUDING CONTROL ACTIVITIES NOT 
DIRECTLY ASSOCIATED WITH SPECIFIC 
COST ACCOUNTS.  MAI

TOTAL COST LT

C YNA0 32.03.99.31.10 PROJECT ESTIMATES & 
VALIDATIONS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION OF 
PROJECT ESTIMATES INCLUDING ESTIMATE 
REVIEW PACKAGE AND DETAILS OF 
ESTIMATE; REVIEW OF ESTIMATE WITH ERC 
MANAGEMENT AND RL, AND FINALIZATION 
OF ESTIMA

TOTAL COST LT

C YNAC 32.03.99.31.10 PROJECT ESTIMATES & 
VALIDATIONS (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION OF 
PROJECT ESTIMATES INCLUDING ESTIMATE 
REVIEW PACKAGE AND DETAILS OF 
ESTIMATE; REVIEW OF ESTIMATE WITH ERC 
MANAGEMENT AND RL, AND FINALIZATION 
OF ESTIMA

TOTAL COST LT

C YT00 32.03.99.34 PROJECT MANAGEMENT SUMMARIZATION LEVEL ONLY FOR ALL 
CYT**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

C YT20 32.03.99.34.02 CUSTOMER/REGULATORY 
INTERFACE ACTIVITY

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION FOR 
AND ATTENDANCE AT MEETINGS WITH THE 
CUSTOMER AND/OR REGULATORS WITH 
THE PURPOSE OF DEVELOPING PROJECT 
STRATEGY, NEGOTIATING REGULATORY 
MILESTONES AND

TOTAL COST LT
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C YT30 32.03.99.34.03 PERFORMANCE 
OBJECTIVE CRITERIA & 
INCENTIVE SHARE 
PROPOSAL

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA. DEVELOPMENT, 
NEGOTIATION, PREPARTION AND 
STATUSING OF BHI PERFORMANCE 
OBJECTIVE CRITERIA OR INCENTIVE SHARE 
PROPOSALS USED TO DETERMINE 
INCENTIVE FEE FOR BHI.  THIS I

TOTAL COST LT

B 1000 32.02.01 PREPARATION OF PLANS COSTS ASSOCIATED WITH THE 
PREPARATION AND REVIEW OF PLANS 
WHICH IDENTIFY HOW THE PROJECT WILL 
PROCEED.  INCLUDED IN THIS ACCOUNT IS 
THE:  WORK PLAN, CHEMICAL DATA 
ACQUISITION PLAN, SAMPLING AND 
ANALYSIS PLAN, QUALITY ASSURANCE 
PROJECT PLAN, FIELD SAMPLING

PLAN DEVELOPM EA

B 100C 32.02.01 PREPARATION OF PLANS 
(CH2MHILL)

COSTS ASSOCIATED WITH THE 
PREPARATION AND REVIEW OF PLANS 
WHICH IDENTIFY HOW THE PROJECT WILL 
PROCEED.  INCLUDED IN THIS ACCOUNT IS 
THE:  WORK PLAN, CHEMICAL DATA 
ACQUISITION PLAN, SAMPLING AND 
ANALYSIS PLAN, QUALITY ASSURANCE 
PROJECT PLAN, FIELD SAMPLING

PLAN DEVELOPM EA

B 100T 32.02.01 PREPARATION OF PLANS 
(IT)

COSTS ASSOCIATED WITH THE 
PREPARATION AND REVIEW OF PLANS 
WHICH IDENTIFY HOW THE PROJECT WILL 
PROCEED.  INCLUDED IN THIS ACCOUNT IS 
THE:  WORK PLAN, CHEMICAL DATA 
ACQUISITION PLAN, SAMPLING AND 
ANALYSIS PLAN, QUALITY ASSURANCE 
PROJECT PLAN, FIELD SAMPLING

PLAN DEVELOPM EA
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B 1100 32.02.01.01 WORK PLAN COSTS INCURRED FOR THE PREPARATION 
AND REVIEW OF PROJECT-SPECIFIC WORK 
PLANS IDENTIFYING THE SCOPE OF WORK, 
SCHEDULE, RESOURCE REQUIREMENTS, 
EXECUTION AND OTHER ASSOCIATED 
ACTIVITIES.

PLAN DEVELOPM EA

B 110C 32.02.01.01 WORK PLAN (CH2MHILL) COSTS INCURRED FOR THE PREPARATION 
AND REVIEW OF PROJECT-SPECIFIC WORK 
PLANS IDENTIFYING THE SCOPE OF WORK, 
SCHEDULE, RESOURCE REQUIREMENTS, 
EXECUTION AND OTHER ASSOCIATED 
ACTIVITIES. (CH2MHILL)

PLAN DEVELOPM EA

B 110T 32.02.01.01 WORK PLAN (IT) COSTS INCURRED FOR THE PREPARATION 
AND REVIEW OF PROJECT-SPECIFIC WORK 
PLANS IDENTIFYING THE SCOPE OF WORK, 
SCHEDULE, RESOURCE REQUIREMENTS, 
EXECUTION AND OTHER ASSOCIATED 
ACTIVITIES. (IT)

PLAN DEVELOPM EA

B 11W0 32.02.01.01.91 RISK ASSESSMENT PLAN COSTS FOR DEVELOPMENT OF A PLAN TO 
PERFORM QUALITATIVE AND QUANTITATIVE 
EVALUATIONS IN AN EFFORT TO DEFINE 
RISK POSED TO HUMAN HEALTH AND/OR 
THE ENVIRONMENT BY THE PRESENCE OR 
POTENTIAL PRESENCE OF SPECIFIC 
POLLUTANTS.

PLAN DEVELOPM EA

B 1200 32.0X.01.02 ERC PROJECT DATA 
QUALITY OBJECTIVES 
PLANNING AND 
IMPLEMENTATION

ERC PROJECT SCOPE RELATED TO ALL 
ACTIVITIES ASSOCIATED WITH 
CONDUCTING THE DATA QUALITY 
OBJECTIVE (DQO) PROCESS IN 
ACCORDANCE WITH BHI-EE-01, #1,2, REV 2, 
9/5/95.  THE DQO PROCESS IS A PLANNING 
PROCESS THAT IS USED BY PROJECT 

TOTAL COST EA
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B 1210 32.0X.01.02.01 ENVIRONMENTAL 
TECHNOLOGIES DATA 
QUALITY OBJECTIVES 
PROCESS OVERSIGHT 
AND MANAGEMENT.

ENVIRONMENTAL TECHNOLOGIES SCOPE 
RELATED TO ALL ACTIVITIES ASSOCIATED 
WITH OVERSIGHT AND MANAGEMENT OF 
THE DATA QUALITY OBJECTIVES (DQO) 
PROCESS IN ACCORDANCE WITH BHI-EE-01, 
#1,2, REV 2, 9/5/95.  THE DQO PROCESS IS A 
PLANNING PROCESS THAT IS USED BY PROJ

TOTAL COST EA

B 1300 32.02.01.03 SAMPLING AND ANALYSIS 
PLAN

COSTS TO ESTABLISH A PLAN TO IDENTIFY 
VARIOUS TYPES OF SAMPLES (AIR, WATER, 
SLUDGE, ETC.), METHODS OF ANALYSIS, 
AND ESTABLISHING ON-SITE OR OFF-SITE 
ANALYSIS REQUIREMENTS.

PLAN DEVELOPM EA

B 130C 32.02.01.03 SAMPLING AND ANALYSIS 
PLAN (CH2MHILL)

COSTS TO ESTABLISH A PLAN TO IDENTIFY 
VARIOUS TYPES OF SAMPLES (AIR, WATER, 
SLUDGE, ETC.), METHODS OF ANALYSIS, 
AND ESTABLISHING ON-SITE OR OFF-SITE 
ANALYSIS REQUIREMENTS. (CH2MHILL)

PLAN DEVELOPM EA

B 130T 32.02.01.03 SAMPLING AND ANALYSIS 
PLAN (IT)

COSTS TO ESTABLISH A PLAN TO IDENTIFY 
VARIOUS TYPES OF SAMPLES (AIR, WATER, 
SLUDGE, ETC.), METHODS OF ANALYSIS, 
AND ESTABLISHING ON-SITE OR OFF-SITE 
ANALYSIS REQUIREMENTS. (IT)

PLAN DEVELOPM EA

B 1310 32.02.01.03.01 QUALITY ASSURANCE 
(QA) PROJECT PLAN

COST FOR THE DEVELOPMENT OF PROJECT-
SPECIFIC QA PLAN.

PLAN DEVELOPM EA

B 131C 32.02.01.03.01 QUALITY ASSURANCE 
(QA) PROJECT PLAN 
(CH2MHILL)

COST FOR THE DEVELOPMENT OF PROJECT-
SPECIFIC QA PLAN. (CH2MHILL)

PLAN DEVELOPM EA

B 131T 32.02.01.03.01 QUALITY ASSURANCE 
(QA) PROJECT PLAN (IT)

COST FOR THE DEVELOPMENT OF PROJECT-
SPECIFIC QA PLAN. (IT)

PLAN DEVELOPM EA

B 1320 32.02.01.03.02 FIELD SAMPLING PLAN COST TO IDENTIFY SPECIFIC SETS AND 
METHODS TO CONDUCT THE GATHERING 
OF SAMPLES IN THE FIELD.

PLAN DEVELOPM EA

B 132C 32.02.01.03.02 FIELD SAMPLING PLAN 
(CH2MHILL)

COST TO IDENTIFY SPECIFIC SETS AND 
METHODS TO CONDUCT THE GATHERING 
OF SAMPLES IN THE FIELD. (CH2MHILL)

PLAN DEVELOPM EA
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B 132T 32.02.01.03.02 FIELD SAMPLING PLAN (IT) COST TO IDENTIFY SPECIFIC SETS AND 
METHODS TO CONDUCT THE GATHERING 
OF SAMPLES IN THE FIELD. (IT)

PLAN DEVELOPM EA

B 1330 32.02.01.03.03 DATA QUALITY OBJECTIVE 
PLAN

COST TO PREPARE DATA QUALITY 
OBJECTIVE REPORT WHICH IS A PROCESS 
THAT IS APPLIED TO PROJECT TASKS THAT 
INVOLVE THE ACQUISITION OF DATA FOR 
MAKING ENVIRONMENTAL RESTORATION 
DECISIONS.  FOR FY98 AND BEYOND DATA 
QUALITY OBJECTIVE REPORTS SEE 12** 
ACTIVITY CO

PLAN DEVELOPM EA

B 133C 32.02.01.03.03 DATA QUALITY OBJECTIVE 
PLAN (CH2MHILL)

COST TO PREPARE DATA QUALITY 
OBJECTIVE REPORT WHICH IS A PROCESS 
THAT IS APPLIED TO PROJECT TASKS THAT 
INVOLVE THE ACQUISITION OF DATA FOR 
MAKING ENVIRONMENTAL RESTORATION 
DECISIONS.   FOR FY98 AND BEYOND DATA 
QUALITY OBJECTIVE REPORTS SEE 12** 
ACTIVITY C

PLAN DEVELOPM EA

B 133T 32.02.01.03.03 DATA QUALITY OBJECTIVE 
PLAN (IT)

COST TO PREPARE DATA QUALITY 
OBJECTIVE REPORT WHICH IS A PROCESS 
THAT IS APPLIED TO PROJECT TASKS THAT 
INVOLVE THE ACQUISITION OF DATA FOR 
MAKING ENVIRONMENTAL RESTORATION 
DECISIONS.  FOR FY98 AND BEYOND DATA 
QUALITY OBJECTIVE REPORTS SEE 12** 
ACTIVITY CO

PLAN DEVELOPM EA

B 1400 32.02.01.04 SITE HEALTH AND SAFETY 
PLAN

COST ASSOCIATED WITH A PROJECT-
SPECIFIC PLAN TO ENSURE THAT ALL 
KNOWN AND ANTICIPATED WORK HAZARDS 
ARE CONSIDERED DURING THE PROJECT 
AND THAT WORK IS CONDUCTED IN THE 
MOST ECONOMICAL, SAFE, SECURE AND 
ENVIRONMENTALLY ACCEPTABLE MEANS 
POSSIBLE.

PLAN DEVELOPM EA
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B 140C 32.02.01.04 SITE HEALTH AND SAFETY 
PLAN (CH2MHILL)

COST ASSOCIATED WITH A PROJECT-
SPECIFIC PLAN TO ENSURE THAT ALL 
KNOWN AND ANTICIPATED WORK HAZARDS 
ARE CONSIDERED DURING THE PROJECT 
AND THAT WORK IS CONDUCTED IN THE 
MOST ECONOMICAL, SAFE, SECURE AND 
ENVIRONMENTALLY ACCEPTABLE MEANS 
POSSIBLE. (CH2MHILL)

PLAN DEVELOPM EA

B 140T 32.02.01.04 SITE HEALTH AND SAFETY 
PLAN (IT)

COST ASSOCIATED WITH A PROJECT-
SPECIFIC PLAN TO ENSURE THAT ALL 
KNOWN AND ANTICIPATED WORK HAZARDS 
ARE CONSIDERED DURING THE PROJECT 
AND THAT WORK IS CONDUCTED IN THE 
MOST ECONOMICAL, SAFE, SECURE AND 
ENVIRONMENTALLY ACCEPTABLE MEANS 
POSSIBLE. (IT)

PLAN DEVELOPM EA

B 1500 32.02.01.05 POLLUTION CONTROL & 
MITIGATION PLAN

COSTS FOR THE DEVELOPMENT OF A PLAN 
TO IDENTIFY VARIOUS METHODS TO 
CONTROL POTENTIAL POLLUTANTS AND 
STEPS IN ORDER TO MINIMIZE IMPACTS IF 
POLLUTION DOES OCCUR.

PLAN DEVELOPM EA

B 150C 32.02.01.05 POLLUTION CONTROL & 
MITIGATION PLAN 
(CH2MHILL)

COSTS FOR THE DEVELOPMENT OF A PLAN 
TO IDENTIFY VARIOUS METHODS TO 
CONTROL POTENTIAL POLLUTANTS AND 
STEPS IN ORDER TO MINIMIZE IMPACTS IF 
POLLUTION DOES OCCUR. (CH2MHILL)

PLAN DEVELOPM EA

B 150T 32.02.01.05 POLLUTION CONTROL & 
MITIGATION PLAN (IT)

COSTS FOR THE DEVELOPMENT OF A PLAN 
TO IDENTIFY VARIOUS METHODS TO 
CONTROL POTENTIAL POLLUTANTS AND 
STEPS IN ORDER TO MINIMIZE IMPACTS IF 
POLLUTION DOES OCCUR. (IT)

PLAN DEVELOPM EA

B 1600 32.02.01.06 DATA MANAGEMENT PLAN THOSE ACTIVITIES IDENTIFIED INVOLVING 
SITE DATA BASE INTERACTION OR UPDATE 
(I.E. ENVIRONMENTAL SITES DATABASE 
[ESD], HANFORD GEOGRAPHIC 
INFORMATION SYSTEM [HGIS])

PLAN DEVELOPM EA
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B 160C 32.02.01.06 DATA MANAGEMENT PLAN 
(CH2MHILL)

THOSE ACTIVITIES IDENTIFIED INVOLVING 
SITE DATA BASE INTERACTION OR UPDATE 
(I.E. ENVIRONMENTAL SITES DATABASE 
[ESD], HANFORD GEOGRAPHIC 
INFORMATION SYSTEM [HGIS]) (CH2MHILL)

PLAN DEVELOPM EA

B 160T 32.02.01.06 DATA MANAGEMENT PLAN 
(IT)

THOSE ACTIVITIES IDENTIFIED INVOLVING 
SITE DATA BASE INTERACTION OR UPDATE 
(I.E. ENVIRONMENTAL SITES DATABASE 
[ESD], HANFORD GEOGRAPHIC 
INFORMATION SYSTEM [HGIS]) (IT)

PLAN DEVELOPM EA

B 1700 32.02.01.07 COMMUNITY RELATIONS 
PLAN

PROVIDES FOR THE DEVELOPMENT OF A 
COMMUNITY RELATIONS PLAN AND 
ASSOCIATED REVIEWS.

PLAN DEVELOPM EA

B 170C 32.02.01.07 COMMUNITY RELATIONS 
PLAN (CH2MHILL)

PROVIDES FOR THE DEVELOPMENT OF A 
COMMUNITY RELATIONS PLAN AND 
ASSOCIATED REVIEWS. (CH2MHILL)

PLAN DEVELOPM EA

B 170T 32.02.01.07 COMMUNITY RELATIONS 
PLAN (IT)

PROVIDES FOR THE DEVELOPMENT OF A 
COMMUNITY RELATIONS PLAN AND 
ASSOCIATED REVIEWS. (IT)

PLAN DEVELOPM EA

B 1800 32.02.01.08 TRANSPORTATION & 
DISPOSAL PLAN (WASTE 
MGMT PLAN)

PROVIDES FOR THE PREPARATION OF A 
PLAN OUTLINING HOW WASTES WILL BE 
TRANSPORTED AND/OR DISPOSED.

PLAN DEVELOPM EA

B 180C 32.02.01.08 TRANSPORTATION & 
DISPOSAL PLAN (WASTE 
MGMT PLAN) (CH2MHILL)

PROVIDES FOR THE PREPARATION OF A 
PLAN OUTLINING HOW WASTES WILL BE 
TRANSPORTED AND/OR DISPOSED. 
(CH2MHILL)

PLAN DEVELOPM EA

B 180T 32.02.01.08 TRANSPORTATION & 
DISPOSAL PLAN (WASTE 
MGMT PLAN) (IT)

PROVIDES FOR THE PREPARATION OF A 
PLAN OUTLINING HOW WASTES WILL BE 
TRANSPORTED AND/OR DISPOSED. (IT)

PLAN DEVELOPM EA

B 1900 32.02.01.09 SITE MANAGEMENT PLAN COST FOR THE IDENTIFICATION OF AN 
OVERALL SITE RELATED ACTIVITIES PLAN 
SUCH AS TRAFFIC FLOW, EQUIPMENT 
LOCATIONS, FENCING, KEY TEAM 
CONTACTS AND ORGANIZATION.

PLAN DEVELOPM EA
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B 190C 32.02.01.09 SITE MANAGEMENT PLAN 
(CH2MHILL)

COST FOR THE IDENTIFICATION OF AN 
OVERALL SITE RELATED ACTIVITIES PLAN 
SUCH AS TRAFFIC FLOW, EQUIPMENT 
LOCATIONS, FENCING, KEY TEAM 
CONTACTS AND ORGANIZATION. (CH2MHILL)

PLAN DEVELOPM EA

B 190T 32.02.01.09 SITE MANAGEMENT PLAN 
(IT)

COST FOR THE IDENTIFICATION OF AN 
OVERALL SITE RELATED ACTIVITIES PLAN 
SUCH AS TRAFFIC FLOW, EQUIPMENT 
LOCATIONS, FENCING, KEY TEAM 
CONTACTS AND ORGANIZATION. (IT)

PLAN DEVELOPM EA

B 1A00 32.02.01.10 RISK ASSESSMENT PLAN COSTS FOR DEVELOPMENT OF A PLAN TO 
PERFORM QUALITATIVE AND QUANTITATIVE 
EVALUATIONS IN AN EFFORT TO DEFINE 
RISK POSED TO HUMAN HEALTH AND/OR 
THE ENVIRONMENT BY THE PRESENCE OR 
POTENTIAL PRESENCE OF SPECIFIC 
POLLUTANTS.

PLAN DEVELOPM EA

B 1A0T 32.02.01.10 RISK ASSESSMENT PLAN 
(IT)

COSTS FOR DEVELOPMENT OF A PLAN TO 
PERFORM QUALITATIVE AND QUANTITATIVE 
EVALUATIONS IN AN EFFORT TO DEFINE 
RISK POSED TO HUMAN HEALTH AND/OR 
THE ENVIRONMENT BY THE PRESENCE OR 
POTENTIAL PRESENCE OF SPECIFIC 
POLLUTANTS. (IT)

PLAN DEVELOPM EA

B 1B00 32.02.01.11 DEVELOP TECHNICAL 
PROJECT GOALS & 
OBJECTIVES

PROVIDES FOR THE DEVELOPMENT OF A 
CONCEPTUAL SITE MODEL, IDENTIFICATION 
OF: DATA NEEDS, PRELIMINARY RISK 
ASSESSMENTS, OBJECTIVES AND 
POTENTIAL ALTERNATIVES, TREATABILITY 
STUDIES, AND IDENTIFICATION OF 
REGULATORY REQUIREMENTS (NATIONAL 
ENVIRONMENTAL POLICY

PLAN DEVELOPM EA
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B 1B0C 32.02.01.11 DEVELOP TECHNICAL 
PROJECT GOALS & 
OBJECTIVES (CH2MHILL)

PROVIDES FOR THE DEVELOPMENT OF A 
CONCEPTUAL SITE MODEL, IDENTIFICATION 
OF: DATA NEEDS, PRELIMINARY RISK 
ASSESSMENTS, OBJECTIVES AND 
POTENTIAL ALTERNATIVES, TREATABILITY 
STUDIES, AND IDENTIFICATION OF 
REGULATORY REQUIREMENTS (NATIONAL 
ENVIRONMENTAL POLICY

PLAN DEVELOPM EA

B 1B0T 32.02.01.11 DEVELOP TECHNICAL 
PROJECT GOALS & 
OBJECTIVES (IT)

PROVIDES FOR THE DEVELOPMENT OF A 
CONCEPTUAL SITE MODEL, IDENTIFICATION 
OF: DATA NEEDS, PRELIMINARY RISK 
ASSESSMENTS, OBJECTIVES AND 
POTENTIAL ALTERNATIVES, TREATABILITY 
STUDIES, AND IDENTIFICATION OF 
REGULATORY REQUIREMENTS (NATIONAL 
ENVIRONMENTAL POLICY

PLAN DEVELOPM EA

B 1D00 32.02.01.13 DEVELOP INTERIM 
REMEDIAL 
PLANS/REPORTS/APPROV
AL

COSTS FOR DEVELOPING INTERIM 
REMEDIATION PLANS, SUCH AS EE/CA AD 
PHASE I OF THE RI/FS.

PLAN DEVELOPM EA

B 1F00 32.02.01.15 DEVELOP EXPEDITED 
RESPONSE ACTION (ERA) 
PLANS/REPORT/APPROVA
L

PROVIDES FOR THE PREPARATION OF AN 
EXPEDITED RESPONSE ACTION ERA PLAN.  
ACTIVITIES INCLUDE ENGINEERING 
EVALUATION AND COST ANALYSIS, MEMO 
PREPARATION, REMOVAL ACTION PLANS 
AND SPECIFICATIONS.

PLAN DEVELOPM EA

B 1F0C 32.02.01.15 DEVELOP EXPEDITED 
RESPONSE ACTION (ERA) 
PLANS/REPORT/APPROVA
L (CH2MHILL)

PROVIDES FOR THE PREPARATION OF AN 
EXPEDITED RESPONSE ACTION ERA PLAN.  
ACTIVITIES INCLUDE ENGINEERING 
EVALUATION AND COST ANALYSIS, MEMO 
PREPARATION, REMOVAL ACTION PLANS 
AND SPECIFICATIONS. (CH2MHILL)

PLAN DEVELOPM EA
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B 1F0T 32.02.01.15 DEVELOP EXPEDITED 
RESPONSE ACTION (ERA) 
PLANS/REPORT/APPROVA
L (IT)

PROVIDES FOR THE PREPARATION OF AN 
EXPEDITED RESPONSE ACTION ERA PLAN.  
ACTIVITIES INCLUDE ENGINEERING 
EVALUATION AND COST ANALYSIS, MEMO 
PREPARATION, REMOVAL ACTION PLANS 
AND SPECIFICATIONS. (IT)

PLAN DEVELOPM EA

B 1H00 32.02.01.16 DEVELOP INTERIM 
REMEDIAL ACTION (IRA) 
PLANS/REPORTS/APPROV
AL

COSTS FOR DEVELOPING INTERIM 
REMEDIAL ACTION (IRA) PLANS, REPORTS, 
REVIEWS AND APPROVALS.

PLAN DEVELOPM EA

B 1H0C 32.02.01.16 DEVELOP INTERIM 
REMEDIAL ACTION (IRA) 
PLANS/REPORTS/APPROV
AL (CH2MHILL)

COSTS FOR DEVELOPING INTERIM 
REMEDIAL ACTION (IRA) PLANS, REPORTS, 
REVIEWS AND APPROVALS. (CH2MHILL)

PLAN DEVELOPM EA

B 1H0T 32.02.01.16 DEVELOP INTERIM 
REMEDIAL ACTION (IRA) 
PLANS/REPORTS/APPROV
AL (IT)

COSTS FOR DEVELOPING INTERIM 
REMEDIAL ACTION (IRA) PLANS, REPORTS, 
REVIEWS AND APPROVALS. (IT)

PLAN DEVELOPM EA

B 1K00 32.02.01.18 SAFETY EVALUATION COSTS FOR THE DEVELOPMENT OF 
ACTIVITIES AND ASSOCIATED 
DOCUMENTATION WHICH DEFINE THE 
SAFETY BASIS OF THE PROJECT.  (EXAMPLE 
WOULD BE FINAL HAZARD CLASSIFICATION).

PLAN DEVELOPM EA

B 1W00 32.02.01.91 FINAL 
CHARACTERIZATION 
REPORT

FINAL REVIEW/COMMENT OF 
CHARACTERIZATION REPORTS, AS 
PREPARED BY CH2MHILL.

PLAN DEVELOPM EA

B 1W0C 32.02.01.91 FINAL 
CHARACTERIZATION 
REPORT (CH2MHILL)

FINAL CHARACTERIZATION REPORTS, COST 
OF PREPARING A REPORT TO DETERMINE 
FINAL CHARACTERISTIC OF THE SITE. 
(CH2MHILL)

PLAN DEVELOPM EA

B 1W0T 32.02.01.91 FINAL 
CHARACTERIZATION 
PLANS (IT)

FINAL CHARACTERIZATION REPORTS, COST 
OF PREPARING A REPORT TO DETERMINE 
FINAL CHARACTERISTIC OF THE SITE. (IT)

PLAN DEVELOPM EA
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B 1W10 32.02.01.91.01 PLANT FORCES WORK 
REVIEW

COST TO COMPLETE REVIEW OF 
WORKSCOPE TO DETERMINE WHETHER 
SCOPE MUST BE COMPLETED BY HAMTC OR 
SUBCONTRACTOR (DAVIS-BACON).  COST 
INCLUDES ANALYSIS, REPORT 
PREPARATION AND MEETING TIME.

PLAN DEVELOPM EA

B 1W2C 32.02.01.91.02 DQO PREPARATION 
(CH2MHILL)

COST TO PREPARE DATA QUALITY 
OBJECTIVES REPORT. (CH2MHILL)

PLAN DEVELOPM EA

B 1X00 32.02.01.92 DESCRIPTION OF WORK FINAL CHARACTERIZATION REPORTS, COST 
OF PREPARING A REPORT TO DETERMINE 
FINAL CHARACTERISTIC OF THE SITE.

PLAN DEVELOPM EA

B 1X0C 32.02.01.92 DESCRIPTION OF WORK 
(CH2MHILL)

FINAL CHARACTERIZATION REPORTS, COST 
OF PREPARING A REPORT TO DETERMINE 
FINAL CHARACTERISTIC OF THE SITE. 
(CH2MHILL)

PLAN DEVELOPM EA

B 1X0T 32.02.01.92 DESCRIPTION OF WORK 
(IT)

FINAL CHARACTERIZATION REPORTS, COST 
OF PREPARING A REPORT TO DETERMINE 
FINAL CHARACTERISTIC OF THE SITE. (IT)

PLAN DEVELOPM EA

B 1Y00 32.02.01.93 CLOSURE PLAN (TSD) FINAL CHARACTERIZATION REPORTS, COST 
OF PREPARING A REPORT TO DETERMINE 
FINAL CHARACTERISTIC OF THE SITE.

PLAN DEVELOPM EA

B 1Y0C 32.02.01.93 CLOSURE PLAN (TSD) 
(CH2MHILL)

FINAL CHARACTERIZATION REPORTS, COST 
OF PREPARING A REPORT TO DETERMINE 
FINAL CHARACTERISTIC OF THE SITE. 
(CH2MHILL)

PLAN DEVELOPM EA

B 1Z00 32.02.01.94 POST CLOSURE PLANS 
(TSD)

COST FOR DEVELOPING A TSD POST 
CLOSURE PLAN, REVIEWS & APPROVALS.

PLAN DEVELOPM EA

B 1Z0C 32.02.01.94 POST CLOSURE PLANS 
(TSD) (CH2MHILL)

COST FOR DEVELOPING A TSD POST 
CLOSURE PLAN, REVIEWS & APPROVALS. 
(CH2MHILL)

PLAN DEVELOPM EA

B 1Z0T 32.02.01.94 POST CLOSURE PLANS 
(TSD) (IT)

COST FOR DEVELOPING A TSD POST 
CLOSURE PLAN, REVIEWS & APPROVALS. 
(IT)

PLAN DEVELOPM EA
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B 2000 32.02.02 PROJECT 
MANAGEMENT/SUPPORT/
ADMINISTRATION

PROVIDES FOR PROJECT MANAGEMENT 
ACTIVITIES, DEVELOPMENT OF PROJECT-
SPECIFIC COST ESTIMATES, VALUE 
ENGINEERING AND COST ANALYSIS, 
SUPPORT OF SUBCONTRACTED ACTIVITIES, 
ADMINISTRATION, PROJECT 
PERFORMANCE, AND PROGRESS 
MONITORING.

TOTAL COST LS

B 210C 32.02.02.01 CONDUCT PROJECT 
MANAGEMENT 
(MANAGEMENT 
OVERSIGHT) (CH2MHILL)

COST FOR ORGANIZING, INTEGRATING THE 
PROJECT TEAM, MEASURING AND 
CONTROLLING PROJECT PROGRESS AND 
PERFORMANCE MONITORING AGAINST THE 
PLAN. (CH2MHILL)

PLAN DEVELOPM LS

B 2190 32.02.02.01.09 PREP RPTS/PARTICIPATE 
IN RVWS(READINESS 
ASSESSMT)

PREPARE AND CONDUCT READINESS 
ASSESSMENT TO ASCERTAIN IF PROJECT 
HAS ADDRESSED NECESSARY 
ADMINISTRATIVE REQUIREMENTS, 
AVAILABLE RESOURCES, AND SAFETY 
CLASSIFICATION.

TOTAL COST LS

B 21AC 32.02.02.01.10 PROJECT 
CLOSEOUT(CH2MHILL)

CLOSEOUT ACTIVITIES OCCURRING AFTER 
COMPLETION, ACCEPTANCE AND APPROVAL 
OF THE MATERIAL REQUISITION, INCLUDING 
CRITIQUE BY THE CLIENT, INDIVIDUAL 
CONTRIBUTORS REIVEW OF FILES, AND 
SUBMITTAL OF ALL OUTSTANDING RECORD 
DOCUMENTS TO THE PROJECT FILES, 
ARCHIVI

TOTAL COST LS

B 220C 32.02.02.02 SUPPORT 
SUBCONTRACTING 
ACTIVITIES(CH2MHILL)

COST INCURRED IN SUPPORTING 
SUBCONTRACTING ACTIVITIES SUCH AS 
PROCUREMENT (INCLUDING CONTRACT 
DEVELOPMENT), REVIEWING CONTRACTOR 
QA PROGRAM AND COORDINATING ANY 
SUBCONTRACTOR SAMPLES FOR 
LABORATORY ANALYSIS, REVIEWING 
SUBMITTALS AND MONITORING  
PERFORMANC

TOTAL COST LS
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B 2W00 32.02.02.91 SURVEILLANCE AND 
MAINTENANCE

THE FUNDAMENTAL GOAL OF THE 
SURVEILLANCE AND MAINTENANCE 
ACTIVITIES IS TO ENSURE THAT RISK TO 
THE ENVIRONMENT AND HUMAN HEALTH 
AND SAFETY, POSED BY THE RADIOLOGICAL 
AND HAZARDOUS MATERIALS INVENTORY 
OF THE ACTIVE/INACTIVE FACILITIES AND 
SITES FROM PAST DO

MONTHS MTH

B 2W10 32.02.02.91.01 OUTDOOR S&M ACTIVITY REQUIRED IS TO MANAGE THE 
INACTIVE WASTE SITES SO AS TO MINIMIZE 
ANY SPREAD OF SURFACE SOIL 
CONTAMINATION AND MAINTAIN 
COMPLIANCE WITH REGULATORY 
REQUIREMENTS.  WORK IS COORDINATED 
TO SUPPORT THE OVERALL GOALS OF SITE 
CHARACTERIZATION AND CLEANUP

MONTHS MTH

B 2W11 32.02.02.91.01.01 SURVEILLANCE & 
INSPECTION

ROUTINE INSPECTION OF THE STABILIZED 
SITES TO ENSURE THE ENGINEERED 
BARRIER REMAINS INTACT AND INTRUSIONS 
FROM ANIMAL OR NATURAL ELEMENTS ARE 
MINIMIZED.

MONTHS MTH

B 2W12 32.02.02.91.01.02 ROUTINE RADIOLOGICAL 
SURVEYS

PERFORM RADIATION SURVEYS TO ENSURE 
COMPLIANT CONDITIONS AND PREVENT THE 
SPREAD OF CONTAMINATION.

MONTHS MTH

B 2W13 32.02.02.91.01.03 MAINTENANCE & 
REVEGATATION

PERFORM ROUTINE PREVENTATIVE 
MAINTENANCE SUCH AS REMOVAL OF DEEP 
ROOTED PLANTS AND THE APPLICATION OF 
NATURAL GRASSES TO ENSURE EROSION IS 
MINIMIZED TO THE INTERIM STABILIZED 
OUTDOOR SITES.

MONTHS MTH

B 2W14 32.02.02.91.01.04 CORRECTIVE ACTIONS REPAIR WORK ASSOCIATED WITH A SITE IN 
WHICH CORRECTIVE ACTIONS ARE FOUND 
THROUGH ROUTINE SURVEYS AND 
INSPECTIONS.

MONTHS MTH
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B 2W15 32.02.02.91.01.05 HERBICIDE & PESTICIDE PERFORM ACTIVITIES NECESSARY TO 
CONTROL VARMINTS, INSECTS AND WEEDS 
TO ENSURE MINIMIZATION OF INTRUSIONS 
IN STABILIZED AREAS.

MONTHS MTH

B 2W16 32.02.02.91.01.06 TASK MANAGEMENT PROVIDE PROJECT MANAGEMENT 
ACTIVITIES FOR BUILDINGS UNDER THE 
RARA PROGRAM INCLUDING COST 
ESTIMATE, ENGINEERING COST ANALYSIS, 
SUPPORT OF SUBCONTRACTED ACTIVITIES, 
ADMINISTRATION, AND PROGRESS 
REPORTING AND MONITORING.

MONTHS MTH

B 2W17 32.02.02.91.01.07 WASTE 
MANAGEMENT/DISPOSAL

HAZARDOUS WASTE MANAGEMENT, 
ADMINISTRATION, AND DISPOSAL COSTS 
FOR SITES UNDER THE INDOOR INACTIVE 
FACILITIES SURVEILLANCE AND 
MAINTENANCE PROGRAM.  (RARA 
PROGRAM).

MONTHS MTH

B 2W18 32.02.02.91.01.08 HEALTH & SAFETY HEALTH, SAFETY AND RCT SUPPORT 
ACTIVITIES FOR FACILITIES IN THE INDOOR 
INACTIVE FACILITIES SURVEILLANCE AND 
MAINTENANCE PROGRAM.  (RARA 
PROGRAM).

MONTHS MTH

B 2W19 32.02.02.91.01.09 TASK PERFORMED BY LOI WORK ACTIVITIES THAT ARE REQUESTED 
TO BE PERFORMED VIA A LETTER OF 
INSTRUCTION IN THE INDOOR INACTIVE 
FACILITIES SURVEILLANCE AND 
MAINTENANCE PROGRAM.  (RARA 
PROGRAM).

MONTHS MTH

B 2W1A 32.02.02.91.01.10 MISCELLANEOUS COSTS COSTS RELATED TO SURVEILLANCE AND 
MAINTENANCE NOT RELATED TO 
REMEDIATION WHICH ARE NOT LISTED 
ABOVE.

MONTHS MTH

B 2W1B 32.02.02.91.01.11 ENGINEERING AND DATA 
MANAGEMENT

ENGINEERING AND DATA MANAGEMENT 
FOR SITES UNDER RARA PROGRAM.

MONTHS MTH

B 2W1D 32.02.02.91.01.13 SITE ACCEPTANCE ACTIVITIES TO DETERMINE SITE 
ACCEPTANCE INTO THE RARA PROGRAM.

MONTHS MTH
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B 2W1E 32.02.02.91.01.14 REPORTS TO ECOLOGY PREPARE AND SUBMIT PERIODIC REPORTS 
TO ECOLOGY REGARDING STATUS OF TSD 
UNITS.

MONTHS MTH

B 2W1F 32.02.02.91.01.15 GROUNDWATER 
MONITORING REVIEW

REVIEW OF TSD GROUNDWATER 
MONITORING REPORTS PREPARED BY 
OTHERS PRIOR TO SUBMITTAL TO 
REGULATORY AGENCIES.

MONTHS MTH

B 2W1H 32.02.02.91.01.16 REGULATORY SUPPORT 
ACTIVITIES

REGULATORY SUPPORT ACTIVITIES FOR 
SITES IN THE RARA PROGRAM.

MONTHS MTH

B 2W20 32.02.02.91.02 INDOOR S&M THE FUNDAMENTAL GOAL OF THE INDOOR 
SURVEILLANCE AND MAINTENANCE 
ACTIVITIES IS TO ENSURE THE RISK TO THE 
ENVIRONMENT AND HUMAN HEALTH AND 
SAFETY, POSED BY THE RADIOLOGICAL AND 
HAZARDOUS MATERIALS INVENTORY OF 
THESE ACTIVE/INACTIVE FACILITIES FROM 
PAST DOE 

MONTHS MTH

B 2W21 32.02.02.91.02.01 SURVEILLANCE & 
INSPECTION

ROUTINE INSPECTION OF THE 
ACTIVE/INACTIVE SURPLUS FACILITIES 
LOCATED IN THE 100, 200, AND 300 AREAS 
OF THE HANFORD SITE.

MONTHS MTH

B 2W22 32.02.02.91.02.02 MAINTENANCE ROUTINE MAINTENANCE ACTIVITIES FOR 
ACTIVE FACILITIES AND FACILITIES UNDER 
INACTIVE FACILITIES SURVEILLANCE AND 
MAINTENANCE PROGRAM.

MONTHS MTH

B 2W23 32.02.02.91.02.03 RISK ASSESSMENT THE FUNDAMENTAL GOAL OF THE RISK 
REDUCTION PROGRAM IS TO ELIMINATE OR 
MITIGATE THE RISK TO THE ENVIRONMENT 
AND HUMAN HEALTH AND SAFETY, POSED 
BY THE RADIOLOGICAL AND HAZARDOUS 
MATERIALS INVENTORY AND INDUSTRIAL 
HAZARDS OF THESE ACTIVE/INACTIVE 
FACILITIES 

MONTHS MTH

B 2W24 32.02.02.91.02.04 MAJOR REPAIRS ACTIVITIES FOR MAJOR REPAIRS THROUGH 
RISK ASSESSMENT FOR FACILITIES.

MONTHS MTH

B 2W25 32.02.02.91.02.05 SYSTEM REPLACEMENT MAINTAIN IN PLACE WORKING SYSTEMS 
FOR BUILDING .

MONTHS MTH
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B 2W27 32.02.02.91.02.07 TASK MANAGEMENT PROVIDE PROJECT MANAGEMENT 
ACTIVITIES FOR BUILDINGS , INCLUDING 
COST ESTIMATE, ENGINEERING COST 
ANALYSIS, SUPPORT OF SUBCONTRACTED 
ACTIVITIES, ADMINISTRATION, AND 
PROGRESS MONITORING.

MONTHS MTH

B 2W28 32.02.02.91.02.08 WASTE 
MANAGEMENT/DISPOSAL

PROVIDE HAZARDOUS WASTE 
MANAGEMENT, ADMINISTRATION, AND 
DISPOSAL FOR SITES .

MONTHS MTH

B 2W29 32.02.02.91.02.09 HEALTH & SAFETY HEALTH, SAFETY AND RCT SUPPORT 
ACTIVITIES FOR FACILITIES.

MONTHS MTH

B 2W2A 32.02.02.91.02.10 ACM ENCAPSULATION WORK ACTIVITIES THAT REQUIRE 
ASBESTOS CONTAINING MATERIAL 
ENCAPSULATION.

MONTHS MTH

B 2W2B 32.02.02.91.02.11 TASK PERFORMED BY LOI WORK ACTIVITIES THAT ARE PERFORMED 
VIA A LETTER OF INSTRUCTION IN THE 
INDOOR.

MONTHS MTH

B 2W2D 32.02.02.91.02.13 LAUNDRY (SUB) LAUNDRY AND PERSONAL PROTECTION 
EQUIPMENT SUPPORTING MAINTENANCE 
ACTIVITIES

MONTHS MTH

B 2W2E 32.02.02.91.02.14 WASTE CONTAINERS CONTAINERS FOR WASTE GENERATION 
DURING GENERAL MAINTENANCE 
ACTIVITIES.

MONTHS MTH

B 2W2F 32.02.02.91.02.15 OPERATIONS OPERATIONS SUPPORT OF SYSTEMS 
SUPPORTING MAINTENANCE PERSONNEL.

MONTHS MTH

B 2W2G 32.02.02.91.02.15 EFFLUENT MONITORING & 
SAMPLING

ENVIRONMENTAL MONITORING, 
GROUNDWATER SAMPLES AND NEAR FIELD 
MONITORING.

MONTHS MTH

B 2W2H 32.02.02.91.02.16 REGULATORY SUPPORT 
ACTIVITIES FOR S&M 
ONLY

REGULATORY SUPPORT ACTIVITIES . MONTHS MTH

B 2X00 32.02.02.92 FACILITY TRANSITION TOTAL COST LS
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B 2X10 32.02.02.92.01 REGULATORY SUPPORT 
ACT.

OVERVIEW BY PROJECT AND FUNCTIONAL 
GROUPS TO ASSESS THE COMPLIANCE 
ASPECTS OF TRANSITION ACTIVITIES IN THE 
AREAS OF ENVIRONMENTAL REGULATIONS, 
RADIOLOGICAL CONTROLS, QA, ETC.

EACH ANALYSIS EA

B 2X20 32.02.02.92.02 ENDPOINT CRITERIA 
DEVELOPMENT

UP FRONT PLANNING FOR ACCEPTANCE 
CRITERIA AND END POINT DEVELOPMENT 
FOR FACILITIES THAT ARE BEGINNING IN 
DEACTIVATION PROCESS.

EACH ANALYSIS EA

B 2X30 32.02.02.92.03 ENDPOINT CRITERIA 
VERIFICATION

THAT PROCESS THAT FIELD SUPPORT, 
ENGINEERING AND HEALTH PHYSICS 
CONDUCTS TO ENSURE THAT THE END 
POINTS FOR A GIVEN PLANT ARE MET AND 
ADEQUATELY DOCUMENTED.

EACH ANALYSIS EA

B 2X40 32.02.02.92.04 TRANSITION 
MANAGEMENT

OVERSIGHT OF TRANSITION PROCESS 
FROM PROJECT AND FUNCTIONAL 
MANAGEMENT PERSPECTIVE.

EACH ANALYSIS EA

B 2X50 32.02.02.92.05 TRANSITION FACILITY 
AUTHORIZATION

THE REGULATORY, ENGINEERING, AND 
SAFETY, PROJECT AND FUNCTIONAL 
GROUP SUPPORT THAT IS NEEDED TO 
PREPARE THE NECESSARY SUPPORT 
DOCUMENTATION FOR THE S&M PHASE OF 
A FACILITY THAT IS COMPLETING THE 
DEACTIVATION PROCESS.

EACH ANALYSIS EA

B 2X60 32.02.02.92.06 DEACTIVATION FACILITY TOTAL COST LS
B 2X68 32.02.02.92.06.08 TRAINING IN 

PREPARATION FOR 
SURVEILLANCE AND 
MAINTENANCE

TRAINING  FOR SURVEILLANCE AND 
MAINTENANCE PERSONNEL TRANSFERRING 
FROM THE FACILITY TRANSITION PROGRAM 
TO THE SIURVEILLANCE AND MAINTENANCE 
PROGRAM.

TOTAL COST LS
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B 3000 32.02.03 ADMINISTRATIVE RECORD COSTS ASSOCIATED WITH ATTENDING 
REQUIRED MEETINGS BY REGULATIONS 
AND/OR LAWS, PREPARATION OF 
ADMINISTRATIVE RECORD INDEX, 
COORDINATING ADMINISTRATIVE RECORD 
DUPLICATION AND ASSEMBLE/UPDATE OF 
THE ADMINISTRATIVE RECORD.

TOTAL COST LS

B 300C 32.02.03 ADMINISTRATIVE RECORD 
(CH2MHILL)

COSTS ASSOCIATED WITH ATTENDING 
REQUIRED MEETINGS BY REGULATIONS 
AND/OR LAWS, PREPARATION OF 
ADMINISTRATIVE RECORD INDEX, 
COORDINATING ADMINISTRATIVE RECORD 
DUPLICATION AND ASSEMBLE/UPDATE OF 
THE ADMINISTRATIVE RECORD. (CH2MHILL)

TOTAL COST LS

B 300T 32.02.03 ADMINISTRATIVE RECORD 
(IT)

COSTS ASSOCIATED WITH ATTENDING 
REQUIRED MEETINGS BY REGULATIONS 
AND/OR LAWS, PREPARATION OF 
ADMINISTRATIVE RECORD INDEX, 
COORDINATING ADMINISTRATIVE RECORD 
DUPLICATION AND ASSEMBLE/UPDATE OF 
THE ADMINISTRATIVE RECORD. (IT)

TOTAL COST LS

B 4000 32.02.04 COMMUNITY RELATIONS PROVIDES FOR THOSE ACTIVITIES 
(IDENTIFY, IMPLEMENT, AND SUPPORT) AS A 
MEANS TO INFORM AND ENCOURAGE 
PUBLIC  PARTICIPATION WITH RESPECT TO 
A PROJECT-SPECIFIC PROCESS 
(COMMUNITY INTERVIEWS, PUBLIC 
MEETINGS AND/OR HEARINGS).

TOTAL COST LS

B 400C 32.02.04 COMMUNITY RELATIONS 
(CH2MHILL)

PROVIDES FOR THOSE ACTIVITIES 
(IDENTIFY, IMPLEMENT, AND SUPPORT) 
WHICH INFORMS AND ENCOURAGES PUBLIC 
PARTICIPATION WITH RESPECT TO A 
PROJECT-SPECIFIC PROCESS (COMMUNITY 
INTERVIEWS, PUBLIC MEETINGS AND/OR 
HEARINGS). (CH2MHILL)

TOTAL COST LS
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B 400T 32.02.04 COMMUNITY RELATIONS 
(IT)

PROVIDES FOR THOSE ACTIVITIES 
(IDENTIFY, IMPLEMENT, AND SUPPORT) 
WHICH INFORMS AND ENCOURAGES PUBLIC 
PARTICIPATION WITH RESPECT TO A 
PROJECT-SPECIFIC PROCESS (COMMUNITY 
INTERVIEWS, PUBLIC MEETINGS AND/OR 
HEARINGS). (IT)

TOTAL COST LS

B 5000 32.02.05 REGULATORY 
INTERACTION

PROVIDES FOR INTERACTION WITH 
VARIOUS REGULATORY AGENCIES 
INVOLVED WITH THE NATIONAL 
ENVIRONMENTAL POLICY ACT (NEPA), 
COMPREHENSIVE ENVIRONMENTAL 
RESPONSE, COMPENSATION AND LIABILITY 
ACT (CERCLA), CENTER FOR RENEWABLE 
RESOURCES (CRR), AIR PERMITS AND ASBE

TOTAL COST LS

B 500C 32.02.05 REGULATORY 
INTERACTION (CH2MHILL)

PROVIDES FOR INTERACTION WITH 
VARIOUS REGULATORY AGENCIES 
INVOLVED WITH THE NATIONAL 
ENVIRONMENTAL POLICY ACT (NEPA), 
CENTER FOR RENEWABLE RESOURCES 
(CRR), AIR PERMITS AND ASBESTOS 
PERMITS, MEETINGS WITH REGULATORS, 
COORDINATION OF LAWS AND 
REGULATIONS AN

TOTAL COST LS

B 500T 32.02.05 REGULATORY 
INTERACTION (IT)

PROVIDES FOR INTERACTION WITH 
VARIOUS REGULATORY AGENCIES 
INVOLVED WITH THE NATIONAL 
ENVIRONMENTAL POLICY ACT (NEPA), 
CENTER FOR RENEWABLE RESOURCES 
(CRR), AIR PERMITS AND ASBESTOS 
PERMITS, MEETINGS WITH REGULATORS, 
COORDINATION OF LAWS AND 
REGULATIONS AN

TOTAL COST LS

Page 65



ASSESSMENT_DICT

B 5100 32.02.05.01 SUPPORT MEETINGS 
WITH REGULATORS

COST FOR DEVELOPING, PROVIDING 
VARIOUS MATERIAL, DOCUMENTATION, AND 
STUDIES TO SUPPORT MEETINGS WITH 
REGULATORS.

TOTAL COST LS

B 510C 32.02.05.01 SUPPORT MEETINGS 
WITH REGULATORS 
(CH2MHILL)

COST FOR DEVELOPING, PROVIDING 
VARIOUS MATERIAL, DOCUMENTATION, AND 
STUDIES TO SUPPORT MEETINGS WITH 
REGULATORS. (CH2MHILL)

TOTAL COST LS

B 5200 32.02.05.02 COORDINATION OF LAWS 
AND REGULATIONS

PROVIDES FOR THE COORDINATION OF 
LAWS AND REGULATIONS INCLUDING 
PREPARATION OF INITIAL NOTIFICATION.

TOTAL COST LS

B 520C 32.02.05.02 COORDINATION OF LAWS 
AND REGULATIONS 
(CH2MHILL)

PROVIDES FOR THE COORDINATION OF 
LAWS AND REGULATIONS INCLUDING 
PREPARATION OF INITIAL NOTIFICATION. 
(CH2MHILL)

TOTAL COST LS

B 5400 32.02.05.04 DEVELOP REGULATORY 
REPORTS/PERMITS/REVIE
WS

COSTS FOR DEVELOPING AND PREPARING 
REGULATORY REPORTS, NOTICE OF 
CONSTRUCTION, PERMIT APPLICATIONS, 
PERMIT MODIFICATIONS, AND 
PARTICIPATION IN ANY APPLICABLE 
REVIEWS.

TOTAL COST LS

B 540C 32.02.05.04 DEVELOP REGULATORY 
REPORTS/PERMITS/REVIE
WS (CH2MHILL)

COSTS FOR DEVELOPING AND PREPARING 
REGULATORY REPORTS, PERMIT 
APPLICATIONS, PERMIT MODIFICATIONS, 
AND PARTICIPATION IN ANY APPLICABLE 
REVIEWS. (CH2MHILL)

TOTAL COST LS

B 540T 32.02.05.04 DEVELOP REGULATORY 
REPORTS/PERMITS/REVIE
WS (IT)

COSTS FOR DEVELOPING AND PREPARING 
REGULATORY REPORTS, PERMIT 
APPLICATIONS, PERMIT MODIFICATIONS, 
AND PARTICIPATION IN ANY APPLICABLE 
REVIEWS. (IT)

TOTAL COST LS

B 5410 32.02.05.04.01 NEPA PROVIDE INPUT FOR THE PREPARATION OF 
NEPA DOCUMENTATION.

EACH EA

B 5420 32.02.05.04.02 CULTURAL  RESOURCE 
REVIEW

PROVIDE INPUT FOR CULTURAL RESOURCE 
REVIEW PROCESS.

EACH EA

Page 66



ASSESSMENT_DICT

B 5430 32.02.05.04.03 AIR PERMIT - NOTICE OF 
CONSTRUCTION

PROVIDE INPUT FOR THE PREPARATION OF 
AIR PERMIT, SUCH NOTICE OF 
CONSTRUCTION.

EACH EA

B 5440 32.02.05.04.04 ASBESTOS PERMIT APPLICATION PROCESS FOR OBTAINING 
ASBESTOS PERMIT, SUCH AS FILING A 
NOTICE OF INTENT.

EACH EA

B 5450 32.02.05.04.05 ECOLOGICAL AND 
BIOLOGICAL REVIEW

WORK ACTIVITIES ASSOCIATED WITH 
DETERMINING THAT D&D ACTIVITIES WILL 
HAVE NO ADVERSE EFFECT UPON 
ECOLOGICAL AND BIOLOGICAL 
CONSIDERATIONS.

EACH EA

B 5460 32.02.05.04.06 ENVIRONMENTAL 
REPORTS / NEPA - SITE 
WIDE

DEVELOP ERC INPUT TO SITEWIDE 
REPORTS REQUIRED BY ENVIRONMENTAL 
STATUTES, REGULATIONS, AND DOE 
ORDERS.

TOTAL COST LS

B 54W0 32.02.05.04.91 HAZARDS 
CLASSIFICATION

THIS ACTIVITY IS FOR THE PREPARATION, 
REVIEW, APPROVAL AND CONTROL 
REQUIREMENTS FOR PROJECT HAZARD 
CLASSIFICATIONS. THIS CLASSIFICATION IS 
FOR ACTIVITIES WHICH MAY POTENTIALLY 
EXPOSE PEOPLE TO RADIATION OR 
HAZARDOUS SUBSTANCES FROM ROUTINE 
OPERATIONS.

TOTAL COST LS

B 5W00 32.02.05.91 OTHER REGULATORY 
INTERACTION

THIS SECTION INCLUDES REGULATORY 
INTERACTION ACTIVITIES NOT DESCRIBED 
BY THE ABOVE LISTED CATEGORIES.

TOTAL COST LS

B 6000 32.02.06 FIELD INVESTIGATION THIS ACCOUNT INCLUDES THE SUPPORT 
COSTS DURING FIELD INVESTIGATIONS 
SUCH AS WELL INVENTORY, LAND 
SURVEYS, FIELD SCREENING, MOBILIZATION 
AND DEMOBILIZATION OF FIELD CREWS 
REQUIRED FOR THE INVESTIGATION(S).  
INVESTIGATIONS RELATE TO:  GEOLOGICAL, 
AIR, HYDRO

TOTAL COST LS
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B 600C 32.02.06 FIELD INVESTIGATION 
(CH2MHILL)

THIS ACCOUNT INCLUDES COSTS FOR SITE 
RECONNAISSANCE SUCH AS WELL 
INVENTORY, LAND SURVEYS, FIELD 
SCREENING, MOBILIZATION AND 
DEMOBILIZATION OF FIELD CREWS 
REQUIRED FOR THE INVESTIGATION(S).  
INVESTIGATIONS RELATE TO:  GEOLOGICAL, 
AIR, HYDROGEOLOGICAL (GROU

TOTAL COST LS

B 600T 32.02.06 FIELD INVESTIGATION (IT) THIS ACCOUNT INCLUDES COSTS FOR SITE 
RECONNAISSANCE SUCH AS WELL 
INVENTORY, LAND SURVEYS, FIELD 
SCREENING, MOBILIZATION AND 
DEMOBILIZATION OF FIELD CREWS 
REQUIRED FOR THE INVESTIGATION(S).  
INVESTIGATIONS RELATE TO:  GEOLOGICAL, 
AIR, HYDROGEOLOGICAL (GROU

TOTAL COST LS

B 6100 32.02.06.01 SITE RECONAISSANCE CONSISTS OF ECOLOGICAL RESOURCE 
DETERMINATION, WELL INVENTORY, 
RESIDENTIAL WELL SAMPLING, LAND 
SURVEYING, TOPOGRAPHIC MAPPING AND 
FIELD SCREENING.

TOTAL COST LS

B 610C 32.02.06.01 SITE RECONAISSANCE 
(CH2MHILL)

CONSISTS OF ECOLOGICAL RESOURCE 
DETERMINATION, WELL INVENTORY, 
RESIDENTIAL WELL SAMPLING, LAND 
SURVEYING, TOPOGRAPHIC MAPPING AND 
FIELD SCREENING. (CH2MHILL)

TOTAL COST LS

B 610T 32.02.06.01 SITE RECONAISSANCE (IT) CONSISTS OF ECOLOGICAL RESOURCE 
DETERMINATION, WELL INVENTORY, 
RESIDENTIAL WELL SAMPLING, LAND 
SURVEYING, TOPOGRAPHIC MAPPING AND 
FIELD SCREENING. (IT)

TOTAL COST LS

B 6200 32.02.06.02 PERFORM 
MOBILIZATION/DEMOBILIZ
ATION (FIELD CREW)

COSTS FOR MOBILIZATION AND 
DEMOBILIZATION OF FIELD CREW, 
INCLUDING RELOCATION COST, 
EQUIPMENT, AND MATERIALS COSTS.

EACH EA
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B 620C 32.02.06.02 PERFORM 
MOBILIZATION/DEMOBILIZ
ATION (FIELD CREW) 
(CH2MHILL)

COSTS FOR MOBILIZATION AND 
DEMOBILIZATION OF FIELD CREW, 
INCLUDING RELOCATION COST, 
EQUIPMENT, AND MATERIALS COSTS. 
(CH2MHILL)

EACH EA

B 620T 32.02.06.02 PERFORM 
MOBILIZATION/DEMOBILIZ
ATION (FIELD CREW) (IT)

COSTS FOR MOBILIZATION AND 
DEMOBILIZATION OF FIELD CREW, 
INCLUDING RELOCATION COST, 
EQUIPMENT, AND MATERIALS COSTS. (IT)

EACH EA

B 6300 32.02.06.03 CONDUCT GEOLOGICAL 
INVESTIGATIONS(SOILS/S
EDIMENTS)

INCLUDES GEOLOGICAL INVESTIGATIONS 
SUCH AS SURFACE AND SUBSURFACE 
SAMPLE COLLECTION, SOIL 
BORING/PERMEABILITY SAMPLING, 
SEDIMENTS SAMPLE COLLECTION, SOIL 
GAS SURVEY AND TEST PIT.

TOTAL COST LS

B 630C 32.02.06.03 CONDUCT GEOLOGICAL 
INVESTIGATIONS(SOILS/S
EDIMENTS) (CH2MHILL)

INCLUDES GEOLOGICAL INVESTIGATIONS 
SUCH AS SURFACE AND SUBSURFACE 
SAMPLE COLLECTION, SOIL 
BORING/PERMEABILITY SAMPLING, 
SEDIMENTS SAMPLE COLLECTION, SOIL 
GAS SURVEY AND TEST PIT. (CH2MHILL)

TOTAL COST LS

B 630T 32.02.06.03 CONDUCT GEOLOGICAL 
INVESTIGATIONS(SOILS/S
EDIMENTS) (IT)

INCLUDES GEOLOGICAL INVESTIGATIONS 
SUCH AS SURFACE AND SUBSURFACE 
SAMPLE COLLECTION, SOIL 
BORING/PERMEABILITY SAMPLING, 
SEDIMENTS SAMPLE COLLECTION, SOIL 
GAS SURVEY AND TEST PIT. (IT)

TOTAL COST LS

B 6400 32.02.06.04 CONDUCT AIR 
INVESTIGATIONS

INCLUDE ALL COSTS FOR SAMPLE 
COLLECTION AND AIR MONITORING 
STATION.

TOTAL COST LS

B 640C 32.02.06.04 CONDUCT AIR 
INVESTIGATIONS 
(CH2MHILL)

INCLUDE ALL COSTS FOR SAMPLE 
COLLECTION AND AIR MONITORING 
STATION. (CH2MHILL)

TOTAL COST LS

B 640T 32.02.06.04 CONDUCT AIR 
INVESTIGATIONS (IT)

INCLUDE ALL COSTS FOR SAMPLE 
COLLECTION AND AIR MONITORING 
STATION. (IT)

TOTAL COST LS
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B 641C 32.02.06.04.01 SAMPLE COLLECTION 
(CH2MHILL)

ACTIVITIES TO PERFORM THE COLLECTION 
OF BUILDING SAMPLES IN ORDER TO 
DETERMINE CONTAMINATION LEVELS. 
(CH2MHILL)

TOTAL COST LS

B 6500 32.02.06.05 CONDUCT 
HYDROGEOLOGICAL 
INVESTIGATIONS-
GROUNDWATER

CONSISTS OF ACTIVITIES AND COSTS 
ASSOCIATED WITH INVESTIGATING THE 
GEOLOGY OF GROUNDWATER 
EMPHASIZING SOIL STRUCTURE AND 
MOVEMENT OF WATER.  EXAMPLES 
INCLUDE WELL SYSTEMS INSTALLATION, 
WELL DEVELOPMENT, CONDUCT 
DOWNHOLE GEOPHYSICS, INSTALLATION 
OF MONITOR

TOTAL COST LS

B 650C 32.02.06.05 CONDUCT 
HYDROGEOLOGICAL 
INVESTIGATIONS-
GROUNDWATER 
(CH2MHILL)

CONSISTS OF ACTIVITIES AND COSTS 
ASSOCIATED WITH INVESTIGATING THE 
GEOLOGY OF GROUNDWATER 
EMPHASIZING SOIL STRUCTURE AND 
MOVEMENT OF WATER.  EXAMPLES 
INCLUDE WELL SYSTEMS INSTALLATION, 
WELL DEVELOPMENT, CONDUCT 
DOWNHOLE GEOPHYSICS, INSTALLATION 
OF MONITOR

TOTAL COST LS

B 6510 32.02.06.05.01 WELL INSTALLATION - 
MONITOR

PERFORM WELL DRILLING AND ASSOCIATED 
ACTIVITIES FOR THE D AREA HOT SPOT

TOTAL COST LS

B 651C 32.02.06.05.01 WELL INSTALLATION - 
MONITOR (CH2MHILL)

PERFORM WELL DRILLING AND ASSOCIATED 
ACTIVITIES FOR THE D AREA HOT SPOT

TOTAL COST LS

B 6520 32.02.06.05.02 SAMPLE COLLECTION DIRECT AND COORDINATE PURGEWATER 
RESOURCES, SAMPLING VAN, AND 
PURCHASE OF SAMPLE SUPPORT 
MATERIALS FOR ONE (1) ANNUAL AND 
THREE (3) QUARTERLY SAMPLING EVENTS. 
DEVELOP SAMPLING AUTHORIZATION FORM 
PACKAGE, CONDUCT GROUNDWATER 
SAMPLING AND PREPARE DATA PACKA

TOTAL COST LS
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B 652C 32.02.06.05.02 SAMPLE COLLECTION 
(CH2MHILL)

DIRECT AND COORDINATE PURGEWATER 
RESOURCES, SAMPLING VAN, AND 
PURCHASE OF SAMPLE SUPPORT 
MATERIALS FOR ONE (1) ANNUAL AND 
THREE (3) QUARTERLY SAMPLING EVENTS. 
DEVELOP SAMPLING AUTHORIZATION FORM 
PACKAGE, CONDUCT GROUNDWATER 
SAMPLING AND PREPARE DATA PACKA

TOTAL COST LS

B 65W0 32.02.06.05.91 WELL ABANDONMENT THE SCOPE OF WORK IS TO ABANDON THE 
THREE CHARACTERIZATION BOREHOLES 
(199-N-107A, 199-N-108A, AND 199-N-109A) 
THAT WERE DRILLED IN SUPPORT OF THE 
1301-N AND 1325-N LIMITED FIELD 
INVESTIGATION.

TOTAL COST LS

B 65X0 32.02.06.05.92 OPERATION AND 
MAINTENANCE  OF 
MONITORING WELLS

PROVIDE ROUTINE MAINTENANCE OF 
WELLS WHICH ARE NOT INCLUDED IN THE 
PUMP AND TREAT OPERATION OR 
PERFORMANCE MONITORING NETWORK.

TOTAL COST LS

B 6700 32.02.06.07 CONDUCT WASTE 
INVESTIGATION

COSTS ASSOCIATED WITH WASTE 
INVESTIGATION INVOLVING GAS, LIQUID, 
SOLID SAMPLE COLLECTION AND DERIVED 
WASTE DISPOSAL.

TOTAL COST LS

B 670C 32.02.06.07 CONDUCT WASTE 
INVESTIGATION 
(CH2MHILL)

COSTS ASSOCIATED WITH WASTE 
INVESTIGATION INVOLVING GAS, LIQUID, 
SOLID SAMPLE COLLECTION AND DERIVED 
WASTE DISPOSAL. (CH2MHILL)

TOTAL COST LS

B 670T 32.02.06.07 CONDUCT WASTE 
INVESTIGATION (IT)

COSTS ASSOCIATED WITH WASTE 
INVESTIGATION INVOLVING GAS, LIQUID, 
SOLID SAMPLE COLLECTION AND DERIVED 
WASTE DISPOSAL. (IT)

TOTAL COST LS

B 6710 32.02.06.07.01 SAMPLE COLLECTION 
(GAS, LIQUID, SOLID)

COSTS ASSOCIATED WITH SAMPLE 
COLLECTION IN THE FIELD.

TOTAL COST LS

B 671C 32.02.06.07.01 SAMPLE COLLECTION 
(GAS, LIQUID, SOLID) 
(CH2MHILL)

COSTS ASSOCIATED WITH SAMPLE 
COLLECTION IN THE FIELD. (CH2MHILL)

TOTAL COST LS
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B 671T 32.02.06.07.01 SAMPLE COLLECTION 
(GAS, LIQUID, SOLID) (IT)

COSTS ASSOCIATED WITH SAMPLE 
COLLECTION IN THE FIELD. (IT)

TOTAL COST LS

B 6720 32.02.06.07.02 DERIVED WASTE 
DISPOSAL (GAS, LIQUID, 
SOLID)

COSTS ASSOCIATED WITH DISPOSAL OF 
WASTE DERIVED FROM CHARACTERIZATION 
ACTIVITIES.

EACH EA

B 672T 32.02.06.07.02 DERIVED WASTE 
DISPOSAL (GAS, LIQUID, 
SOLID) (IT)

COSTS ASSOCIATED WITH DISPOSAL OF 
WASTE DERIVED FROM CHARACTERIZATION 
ACTIVITIES. (IT)

EACH EA

B 67W0 32.02.06.07.91 IDW INSPECTION AND 
MAINTENANCE

COSTS ASSOCIATED WITH TEMPORARY 
STORAGE OF WASTE DERIVED FROM FIELD 
INVESTIGATION.

TOTAL COST LS

B 67WT 32.02.06.07.91 IDW INSPECTION AND 
MAINTENANCE (IT)

COSTS ASSOCIATED WITH TEMPORARY 
STORAGE OF WASTE DERIVED FROM FIELD 
INVESTIGATION. (IT)

TOTAL COST LS

B 6800 32.02.06.08 CONDUCT GEOPHYSICAL 
INVESTIGATION

CONSISTS OF ACTIVITIES AND COSTS OF 
GEOPHYSICAL INVESTIGATION INVOLVING 
SURFACE GEOPHYSICAL ACTIVITY, 
MAGNETOMETERS, ELECTROMAGNETICS, 
GROUND PENETRATING RADAR, SEISMIC 
REFRACTION, RESISTIVITY, SITE 
METEOROLOGY, CONE PENETROMETER 
SURVEY, REMOTE SENSOR SUR

TOTAL COST LS

B 680C 32.02.06.08 CONDUCT GEOPHYSICAL 
INVESTIGATION 
(CH2MHILL)

CONSISTS OF ACTIVITIES AND COSTS OF 
GEOPHYSICAL INVESTIGATION INVOLVING 
SURFACE GEOPHYSICAL ACTIVITY, 
MAGNETOMETERS, ELECTROMAGNETICS, 
GROUND PENETRATING RADAR, SEISMIC 
REFRACTION, RESISTIVITY, SITE 
METEOROLOGY, CONE PENETROMETER 
SURVEY, REMOTE SENSOR SUR

TOTAL COST LS
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B 680T 32.02.06.08 CONDUCT GEOPHYSICAL 
INVESTIGATION (IT)

CONSISTS OF ACTIVITIES AND COSTS OF 
GEOPHYSICAL INVESTIGATION INVOLVING 
SURFACE GEOPHYSICAL ACTIVITY, 
MAGNETOMETERS, ELECTROMAGNETICS, 
GROUND PENETRATING RADAR, SEISMIC 
REFRACTION, RESISTIVITY, SITE 
METEOROLOGY, CONE PENETROMETER 
SURVEY, REMOTE SENSOR SUR

TOTAL COST LS

B 6840 32.02.06.08.04 GROUND PENETRATING 
RADAR

PERFORM RADIOGRAPH ON D AREA HOT 
SPOT PRIOR TO WELL DRILLING

TOTAL COST LS

B 6900 32.02.06.09 CONDUCT ECOLOGICAL 
INVESTIGATIONS

CONSISTS OF ACTIVITIES AND COSTS OF 
ECOLOGICAL INVESTIGATION INVOLVING 
WETLAND AND HABITAT DELINEATION, 
OBSERVATIONS OF WILDLIFE, COMMUNITY 
CHARACTERIZATION, IDENTIFICATION OF 
ENDANGERED SPECIES, BIOTA SAMPLING 
AND POPULATION STUDIES.

TOTAL COST LS

B 690C 32.02.06.09 CONDUCT ECOLOGICAL  
INVESTIGATION 
(CH2MHILL)

CONSISTS OF ACTIVITIES AND COSTS OF 
ECOLOGICAL INVESTIGATION INVOLVING 
WETLAND AND HABITAT DELINEATION, 
OBSERVATIONS OF WILDLIFE, COMMUNITY 
CHARACTERIZATION, IDENTIFICATION OF 
ENDANGERED SPECIES, BIOTA SAMPLING 
AND POPULATION STUDIES. (CH2MHILL)

TOTAL COST LS

B 690T 32.02.06.09 CONDUCT ECOLOGICAL  
INVESTIGATION (IT)

CONSISTS OF ACTIVITIES AND COSTS OF 
ECOLOGICAL INVESTIGATION INVOLVING 
WETLAND AND HABITAT DELINEATION, 
OBSERVATIONS OF WILDLIFE, COMMUNITY 
CHARACTERIZATION, IDENTIFICATION OF 
ENDANGERED SPECIES, BIOTA SAMPLING 
AND POPULATION STUDIES. (IT)

TOTAL COST LS

B 6A00 32.02.06.10 COLLECT CONTAMINATED 
BUILDING SAMPLES

COST TO PERFORM THE COLLECTION OF 
BUILDING SAMPLES IN ORDER TO 
DETERMINE CONTAMINATION LEVELS.

EACH EA
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B 6A0C 32.02.06.10 COLLECT CONTAMINATED 
BUILDING SAMPLES 
(CH2MHILL)

COST TO PERFORM THE COLLECTION OF 
BUILDING SAMPLES IN ORDER TO 
DETERMINE CONTAMINATION 
LEVELS.(CH2MHILL)

EACH EA

B 6A20 32.02.06.10.02 RADIOLOGICAL SURVEY COST TO PERFORM RADIOLOGICAL SURVEY 
TO DETERMINE LEVELS AND AREAS OF 
CONTAMINATION.

EACH EA

B 6W0C 32.02.06.91 FACILITY PREPARATION 
(CH2MHILL)

COSTS TO PREPARE FACILITY ANALYSIS IN 
ORDER TO PERFORM CHARACTERIZATION 
OF A FIELD SITE. (CH2MHILL)

TOTAL COST LS

B 7000 32.02.07 SITE WORK/TEMPORARY 
FACILITIES

INCLUDES ALL PRELIMINARY ASSESSMENT 
(PA) RELATED SITEWORK SUCH AS 
CONSTRUCTION OF TEMPORARY 
FACILITIES, MOBILIZATION (NOT RELATED 
TO FIELD INVESTIGATION, SEE 32.06.02), 
DEMOBILIZATION, CLEARING AND 
GRUBBING, EARTHWORK (EXCAVATION AND 
BACKFILL), CONSTRUCTI

TOTAL COST LS

B 700C 32.02.07 SITE WORK/TEMPORARY 
FACILITIES (CH2MHILL)

INCLUDES ALL PRELIMINARY ASSESSMENT 
(PA) RELATED SITEWORK SUCH AS 
CONSTRUCTION OF TEMPORARY 
FACILITIES, MOBILIZATION (NOT RELATED 
TO FIELD INVESTIGATION, SEE 32.06.02), 
DEMOBILIZATION, CLEARING AND 
GRUBBING, EARTHWORK (EXCAVATION AND 
BACKFILL), CONSTRUCTI

TOTAL COST LS

B 700T 32.02.07 SITE WORK/TEMPORARY 
FACILITIES (IT)

INCLUDES ALL PRELIMINARY ASSESSMENT 
(PA) RELATED SITEWORK SUCH AS 
CONSTRUCTION OF TEMPORARY 
FACILITIES, MOBILIZATION (NOT RELATED 
TO FIELD INVESTIGATION, SEE 32.06.02), 
DEMOBILIZATION, CLEARING AND 
GRUBBING, EARTHWORK (EXCAVATION AND 
BACKFILL), CONSTRUCTI

TOTAL COST LS

B 7100 32.02.07.01 PERFORM 
MOBILIZATION/DEMOLITIO
N

INCLUDES MOBILIZATION AND 
DEMOBILIZATION OF PERSONNEL AND 
EQUIPMENT.

TOTAL COST LS
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B 710T 32.02.07.01 PERFORM 
MOBILIZATION/DEMOLITIO
N (IT)

INCLUDES MOBILIZATION AND 
DEMOBILIZATION OF PERSONNEL AND 
EQUIPMENT. (IT)

TOTAL COST LS

B 7200 32.02.07.02 CLEARING AND GRUBBING CLEARING AND GRUBBING IS THE REMOVAL 
OF TREES, STUMPS, VEGETATION, AND 
OTHER UNSUITABLE ORGANIC MATERIAL.  
EXCLUDES ANY WORK INVOLVING 
CONTAMINATED OR HAZARDOUS 
MATERIALS.

TOTAL ACREAGE AC

B 720T 32.02.07.02 CLEARING AND GRUBBING 
(IT)

CLEARING AND GRUBBING IS THE REMOVAL 
OF TREES, STUMPS, VEGETATION, AND 
OTHER UNSUITABLE ORGANIC MATERIAL.  
EXCLUDES ANY WORK INVOLVING 
CONTAMINATED OR HAZARDOUS 
MATERIALS. (IT)

TOTAL ACREAGE AC

B 7B00 32.02.07.11 INSTALL STORM 
DRAINAGE/SUBDRAINAGE

ALL COSTS ASSOCIATED WITH 
INSTALLATION OF STORM 
DRAINAGE/SUBDRAINAGE.

TOTAL COST LS

B 7BW0 32.02.07.11.91 TRACER STUDY ALL COSTS ASSOCIATED COMPLETING A 
TRACER STUDY FOR A STORM 
DRAINAGE/SUBDRAINAGE TO MEET 
STANDARDS

TOTAL COST LS

B 8000 32.02.08 OFF-SITE LABORATORY 
SAMPLE ANALYSIS

PROVIDES FOR THE COST OF STORAGE, 
AND/OR DISPOSAL OF SAMPLES AT AN OFF-
SITE LABORATORY.  INCLUDES ANALYSIS 
FEES.  SAMPLES INCLUDE AIR, GAS, 
GROUNDWATER, SURFACE WATER, 
SOILS/SEDIMENT, WASTE (GAS, LIQUID, 
SOLID), BIOTA, BIOASSAY AND 
BIOACCUMULATION.

EACH EA
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B 800C 32.02.08 OFF-SITE LABORATORY 
SAMPLE ANALYSIS 
(CH2MHILL)

PROVIDES FOR THE COST OF STORAGE, 
AND/OR DISPOSAL OF SAMPLES AT AN OFF-
SITE LABORATORY.  INCLUDES ANALYSIS 
FEES.  SAMPLES INCLUDE AIR, GAS, 
GROUNDWATER, SURFACE WATER, 
SOILS/SEDIMENT, WASTE (GAS, LIQUID, 
SOLID), BIOTA, BIOASSAY AND 
BIOACCUMULATION. (CH2MH

EACH EA

B 800T 32.02.08 OFF-SITE LABORATORY 
SAMPLE ANALYSIS (IT)

PROVIDES FOR THE COST OF STORAGE, 
AND/OR DISPOSAL OF SAMPLES AT AN OFF-
SITE LABORATORY.  INCLUDES ANALYSIS 
FEES.  SAMPLES INCLUDE AIR, GAS, 
GROUNDWATER, SURFACE WATER, 
SOILS/SEDIMENT, WASTE (GAS, LIQUID, 
SOLID), BIOTA, BIOASSAY AND 
BIOACCUMULATION. (IT)

EACH EA

B 8200 32.02.08.02 ANALYZE GROUNDWATER 
SAMPLES

PROVIDES FOR THE OFF-SITE ANALYSIS 
(ORGANIC, INORGANIC, RADIOCHEMISTRY, 
AND OTHER) OF GROUNDWATER SAMPLES.

TOTAL COST LS

B 820C 32.02.08.02 ANALYZE GROUNDWATER 
SAMPLES (CH2MHILL)

PROVIDES FOR THE OFF-SITE ANALYSIS 
(ORGANIC, INORGANIC, RADIOCHEMISTRY, 
AND OTHER) OF GROUNDWATER 
SAMPLES.(CH2MHILL)

TOTAL COST LS

B 8600 32.02.08.06 ANALYZE WASTE (LIQUID) 
SAMPLES.

PROVIDES FOR THE OFF-SITE ANALYSIS  OF 
LIQUID WASTE SAMPLES.

TOTAL COST LS

B 8X00 32.02.08.92 SAMPLE DISPOSAL DISPOSE OF ALL OFFSITE LAB 
GROUNDWATER AND SEEP SAMPLES IN A 
REGULATORILY COMPLIANT MANNER.

TOTAL COST LS

B 8X0C 32.02.08.92 SAMPLE DISPOSAL 
(CH2MHILL)

DISPOSE OF ALL OFFSITE LAB 
GROUNDWATER AND SEEP SAMPLES IN A 
REGULATORILY COMPLIANT 
MANNER.(CH2MHILL)

TOTAL COST LS
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B 9000 32.02.09 ON-SITE LABORATORY 
SAMPLE ANALYSIS

PROVIDES FOR THE COST OF STORAGE, 
AND/OR DISPOSAL OF SAMPLE WHICH 
INCLUDE ANALYSIS FEES AT AN ON-SITE 
LABORATORY.  SAMPLES INCLUDE AIR, GAS, 
GROUNDWATER, SURFACE WATER, 
SOIL/SEDIMENT, WASTE (GAS, LIQUID, 
SOLID), BIOTA, BIOASSAY AND 
BIOACCUMULATION.

EACH EA

B 900C 32.02.09 ON-SITE LABORATORY 
SAMPLE ANALYSIS 
(CH2MHILL)

PROVIDES FOR THE COST OF STORAGE, 
AND/OR DISPOSAL OF SAMPLE WHICH 
INCLUDE ANALYSIS FEES AT AN ON-SITE 
LABORATORY.  SAMPLES INCLUDE AIR, GAS, 
GROUNDWATER, SURFACE WATER, 
SOIL/SEDIMENT, WASTE (GAS, LIQUID, 
SOLID), BIOTA, BIOASSAY AND 
BIOACCUMULATION. (CH2MH

EACH EA

B 900T 32.02.09 ON-SITE LABORATORY 
SAMPLE ANALYSIS (IT)

PROVIDES FOR THE COST OF STORAGE, 
AND/OR DISPOSAL OF SAMPLE WHICH 
INCLUDE ANALYSIS FEES AT AN ON-SITE 
LABORATORY.  SAMPLES INCLUDE AIR, GAS, 
GROUNDWATER, SURFACE WATER, 
SOIL/SEDIMENT, WASTE (GAS, LIQUID, 
SOLID), BIOTA, BIOASSAY AND 
BIOACCUMULATION. (IT)

EACH EA

B 9200 32.02.09.02 ANALYZE GROUNDWATER 
SAMPLES

PROVIDES FOR THE ON-SITE ANALYSIS 
(ORGANIC, INORGANIC, RADIOCHEMISTRY, 
AND OTHER) OF GROUNDWATER SAMPLES.

TOTAL COST LS

B 9600 32.02.09.06 ANALYZE WASTE (LIQUID) 
SAMPLES

PROVIDES FOR THE ON-SITE ANALYSIS OF 
LIQUID WASTE SAMPLES.

TOTAL COST LS

B 9X00 32.02.09.92 SAMPLE DISPOSAL TOTAL COST LS
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B A000 32.02.10 ANALYTICAL 
SUPPORT/SAMPLE & DATA 
MGMT /DATA VALIDATION

INCLUDES ALL COSTS TO PREPARE 
ENVIRONMENTAL SAMPLES 
(GROUNDWATER, SURFACE AND 
SUBSURFACE SOILS, SURFACE WATER AND 
SEDIMENT, AIR, BIOTA, OTHER TYPES), 
COORDINATION WITH SAMPLE 
MANAGEMENT PERSONNEL AND 
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST LS

B A00C 32.02.10 ANALYTICAL 
SUPPORT/SAMPLE & DATA 
MGMT /DATA VALIDATION 
(CH2MHILL)

INCLUDES ALL COSTS TO PREPARE 
ENVIRONMENTAL SAMPLES 
(GROUNDWATER, SURFACE AND 
SUBSURFACE SOILS, SURFACE WATER AND 
SEDIMENT, AIR, BIOTA, OTHER TYPES), 
COORDINATION WITH SAMPLE 
MANAGEMENT PERSONNEL AND 
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST LS

B A00T 32.02.10 ANALYTICAL 
SUPPORT/SAMPLE & DATA 
MGMT /DATA VALIDATION 
(IT)

INCLUDES ALL COSTS TO PREPARE 
ENVIRONMENTAL SAMPLES 
(GROUNDWATER, SURFACE AND 
SUBSURFACE SOILS, SURFACE WATER AND 
SEDIMENT, AIR, BIOTA, OTHER TYPES), 
COORDINATION WITH SAMPLE 
MANAGEMENT PERSONNEL AND 
REGULATORS, IMPLEMENTATION OF EPA-
APPROVED LABORATORY Q

TOTAL COST LS

B A100 32.02.10.01 PREPARE AND SHIP 
ENVIRONMENTAL 
SAMPLES

PROVIDES FOR THE PREPARATION AND 
SHIPMENT COSTS FOR ENVIRONMENTAL 
SAMPLES SUCH AS:  GROUNDWATER, 
SURFACE AND SUBSURFACE SOIL, 
SURFACE WATER AND SEDIMENT, AIR, 
BIOTA, AND OTHER TYPES OF MEDIA 
SAMPLING AND SCREENING.

TOTAL COST LS
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B A10C 32.02.10.01 PREPARE AND SHIP 
ENVIRONMENTAL 
SAMPLES (CH2MHILL)

PROVIDES FOR THE PREPARATION AND 
SHIPMENT COSTS FOR ENVIRONMENTAL 
SAMPLES SUCH AS:  GROUNDWATER, 
SURFACE AND SUBSURFACE SOIL, 
SURFACE WATER AND SEDIMENT, AIR, 
BIOTA, AND OTHER TYPES OF MEDIA 
SAMPLING AND SCREENING. (CH2MHILL)

TOTAL COST LS

B A400 32.02.10.04 PROVIDE SAMPLE 
MANAGEMENT

INCLUDES THOSE COSTS RELATED TO 
SAMPLE MANAGEMENT, SUCH AS THE 
CHAIN-OF-CUSTODY, SAMPLE RETENTION 
AND DATA STORAGE.

TOTAL COST LS

B A40C 32.02.10.04 PROVIDE SAMPLE 
MANAGEMENT (CH2MHILL)

INCLUDES THOSE COSTS RELATED TO 
SAMPLE MANAGEMENT, SUCH AS THE 
CHAIN-OF-CUSTODY, SAMPLE RETENTION 
AND DATA STORAGE. (CH2MHILL)

TOTAL COST LS

B A500 32.02.10.05 PERFORM DATA 
VALIDATION

INCLUDES THOSE COSTS TO PERFORM 
SAMPLE DATA VALIDATION SUCH AS 
REVIEWING ANALYSIS RESULTS TO 
VALIDATION CRITERIA AND PROVIDING 
WRITTEN DOCUMENTATION OF VALIDATION 
EFFORTS.

TOTAL COST LS

B A50C 32.02.10.05 PERFORM DATA 
VALIDATION (CH2MHILL)

INCLUDES THOSE COSTS TO PERFORM 
SAMPLE DATA VALIDATION SUCH AS 
REVIEWING ANALYSIS RESULTS TO 
VALIDATION CRITERIA AND PROVIDING 
WRITTEN DOCUMENTATION OF VALIDATION 
EFFORTS. (CH2MHILL)

TOTAL COST LS

B AW00 32.02.10.91 DATA REVIEW PROVIDES FOR PERFORMING THE REVIEW 
OF DATA.

TOTAL COST LS

B AW0C 32.02.10.91 DATA REVIEW (CH2MHILL) PROVIDES FOR PERFORMING THE REVIEW 
OF DATA. (CH2MHILL)

TOTAL COST LS

B AW10 32.02.10.91.01 ANNUAL REPORT THIS TASK INCLUDES PREPARING A REPORT 
THAT SUMMARIZES SAMPLING RESULTS 
FOR THE YEAR AND UPDATES PLUME MAPS.  
REVIEWERS, EDITORS, AND 
ADMINISTRATIVE SERVICES RELATED TO 
THIS REPORT ARE INCLUDED IN THIS TASK.

TOTAL COST LS
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B AW1C 32.02.10.91.01 ANNUAL REPORT 
(CH2MHILL)

THIS TASK INCLUDES PREPARING A REPORT 
THAT SUMMARIZES SAMPLING RESULTS 
FOR THE YEAR AND UPDATES PLUME MAPS.  
REVIEWERS, EDITORS, AND 
ADMINISTRATIVE SERVICES RELATED TO 
THIS REPORT ARE INCLUDED IN THIS TASK. 
(CH2MHILL)

TOTAL COST LS

B AW20 32.02.10.91.02 GROUNDWATER 
MODELING

THIS TASK INCLUDES NUMERICAL AND 
CONCEPTUAL MODELING TO SUPPORT THE 
ASSESSMENT OF THE 100-NR-2 
GROUNDWATER OPERABLE UNIT.

TOTAL COST LS

B AW2C 32.02.10.91.02 GROUNDWATER 
MODELING (CH2MHILL)

THIS TASK INCLUDES NUMERICAL AND 
CONCEPTUAL MODELING TO SUPPORT THE 
ASSESSMENT OF THE 100-NR-2 
GROUNDWATER OPERABLE UNIT. 
(CH2MHILL)

TOTAL COST LS

B AX00 32.02.10.92 FIELD DATA 
MANAGEMENT

COST TO PERFORM NECESSARY ACTIVITIES 
TO MANAGE THE COLLECTION OF FIELD 
DATA.

EACH EA

B AX0C 32.02.10.92 FIELD DATA 
MANAGEMENT (CH2MHILL)

COST TO PERFORM NECESSARY ACTIVITIES 
TO MANAGE THE COLLECTION OF FIELD 
DATA. (CH2MHILL)

EACH EA

B AY00 32.02.10.93 FINAL DATA 
MANAGEMENT

COST TO PERFORM DATA MANAGEMENT OF 
FINAL RESULTS.

EACH EA

B AY0C 32.02.10.93 FINAL DATA 
MANAGEMENT (CH2MHILL)

COST TO PERFORM DATA MANAGEMENT OF 
FINAL RESULTS.(CH2MHILL)

B B000 32.02.11 DATA EVALUATION PROVIDES FOR DATA USEABILITY 
EVALUATION BY FIELD QA/QC FOR DATA 
REDUCTION, TABULATION AND EVALUATION 
OF GEOLOGICAL, AIR, GROUNDWATER AND 
SURFACE WATER, HYDROLOGICAL, WASTE, 
GEOPHYSICAL AND ECOLOGICAL DATA, 
CONTAMINANT FATE AND TRANSPORT 
MODELING, DOCUMENT

TOTAL COST EA
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B B00C 32.02.11 DATA EVALUATION 
(CH2MHILL)

PROVIDES FOR DATA USEABILITY 
EVALUATION BY FIELD QA/QC FOR DATA 
REDUCTION, TABULATION AND EVALUATION 
OF GEOLOGICAL, AIR, GROUNDWATER AND 
SURFACE WATER, HYDROLOGICAL, WASTE, 
GEOPHYSICAL AND ECOLOGICAL DATA, 
CONTAMINANT FATE AND TRANSPORT 
MODELING, DOCUMENT

TOTAL COST EA

B B00T 32.02.11 DATA EVALUATION (IT) PROVIDES FOR DATA USEABILITY 
EVALUATION BY FIELD QA/QC FOR DATA 
REDUCTION, TABULATION AND EVALUATION 
OF GEOLOGICAL, AIR, GROUNDWATER AND 
SURFACE WATER, HYDROLOGICAL, WASTE, 
GEOPHYSICAL AND ECOLOGICAL DATA, 
CONTAMINANT FATE AND TRANSPORT 
MODELING, DOCUMENT

TOTAL COST EA

B C000 32.02.12 RISK ASSESSMENT PROVIDES FOR THE QUALITATIVE AND 
QUANTITATIVE EVALUATION PERFORMED IN 
AN EFFORT TO DEFINE THE RISK POSED TO 
HUMAN HEALTH AND/OR THE ENVIRONMENT 
BY THE PRESENCE OR POTENTIAL 
PRESENCE OF SPECIFIC POLLUTANTS.

REPORT EA

B C00C 32.02.12 RISK ASSESSMENT 
(CH2MHILL)

PROVIDES FOR DATA USEABILITY 
EVALUATION BY FIELD QA/QC FOR DATA 
REDUCTION, TABULATION AND EVALUATION 
OF GEOLOGICAL, AIR, GROUNDWATER AND 
SURFACE WATER, HYDROLOGICAL, WASTE, 
GEOPHYSICAL AND ECOLOGICAL DATA, 
CONTAMINANT FATE AND TRANSPORT 
MODELING, DOCUMENT

TOTAL COST EA
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B C00P 32.02.12 RISK ASSESSMENT (PNNL) PROVIDES FOR DATA USEABILITY 
EVALUATION BY FIELD QA/QC FOR DATA 
REDUCTION, TABULATION AND EVALUATION 
OF GEOLOGICAL, AIR, GROUNDWATER AND 
SURFACE WATER, HYDROLOGICAL, WASTE, 
GEOPHYSICAL AND ECOLOGICAL DATA, 
CONTAMINANT FATE AND TRANSPORT 
MODELING, DOCUMENT

TOTAL COST EA

B C00R 32.02.12 RISK ASSESSMENT (DOE-
RL)

PROVIDES FOR DATA USEABILITY 
EVALUATION BY FIELD QA/QC FOR DATA 
REDUCTION, TABULATION AND EVALUATION 
OF GEOLOGICAL, AIR, GROUNDWATER AND 
SURFACE WATER, HYDROLOGICAL, WASTE, 
GEOPHYSICAL AND ECOLOGICAL DATA, 
CONTAMINANT FATE AND TRANSPORT 
MODELING, DOCUMENT

TOTAL COST EA

B C00T 32.02.12 RISK ASSESSMENT (IT) PROVIDES FOR DATA USEABILITY 
EVALUATION BY FIELD QA/QC FOR DATA 
REDUCTION, TABULATION AND EVALUATION 
OF GEOLOGICAL, AIR, GROUNDWATER AND 
SURFACE WATER, HYDROLOGICAL, WASTE, 
GEOPHYSICAL AND ECOLOGICAL DATA, 
CONTAMINANT FATE AND TRANSPORT 
MODELING, DOCUMENT

TOTAL COST EA

B D000 32.02.13 DOCUMENT ASSESSMENT PROVIDES FOR COMPOSITION OF DRAFT 
REPORTS, RESPONSE TO DRAFT REPORT 
COMMENTS AND FINALIZATION OF REPORT.

TOTAL COST LS

B D00C 32.02.13 DOCUMENT ASSESSMENT 
(CH2MHILL)

PROVIDES FOR COMPOSITION OF DRAFT 
REPORTS, RESPONSE TO DRAFT REPORT 
COMMENTS AND FINALIZATION OF REPORT.

TOTAL COST LS

B D00T 32.02.13 DOCUMENT ASSESSMENT 
(IT)

PROVIDES FOR COMPOSITION OF DRAFT 
REPORTS, RESPONSE TO DRAFT REPORT 
COMMENTS AND FINALIZATION OF REPORT.

TOTAL COST LS

B D300 32.02.13.03 FINALIZE REPORT LS
B D30T 32.02.13.03 FINALIZE REPORT (IT) LS
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B E000 32.02.14 ALTERNATIVE 
EVALUATION (RA/CM)

ALTERNATIVE EVALUATIONS WITH RESPECT 
TO REMEDIAL ACTIONS (RA) OR 
CORRECTIVE MEASURES (CM), IN 
DEVELOPING, SCREENING, EVALUATING 
AND REFINEMENT.  IN ADDITION INCLUDE 
EVALUATION AND INDENTIFICATION OF NEW 
TECHNOLOGIES APPLICATION UNDER 
PROGRAM MANAGEMENT AN

TOTAL COST LS

B E00T 32.02.14 ALTERNATIVE 
EVALUATION (RA/CM) (IT)

PROVIDES FOR THE COSTS OF 
ALTERNATIVE EVALUATIONS WITH RESPECT 
TO REMEDIAL ACTIONS (RA) OR 
CORRECTIVE MEASURES (CM), IN 
DEVELOPING, SCREENING, EVALUATING 
AND REFINEMENT. (IT)

TOTAL COST LS

B F000 32.02.15 TREATABLITY STUDIES PROVIDES FOR TESTING A REMEDIAL 
ALTERNATIVE IN THE LABORATORY OR 
FIELD TO OBTAIN THE DATA NECESSARY 
FOR A DETAILED EVALUATION OF ITS 
FEASIBILITY.  TESTS INCLUDE BENCH, PILOT 
SCALE, AND FIELD.  ALSO INCLUDED ARE 
THE NECESSARY REPORTS TO DOCUMENT 
THE STUDY.

REPORT EA

B F00C 32.02.15 TREATABLITY STUDIES 
(CH2MHILL)

PROVIDES FOR TESTING A REMEDIAL 
ALTERNATIVE IN THE LABORATORY OR 
FIELD TO OBTAIN THE DATA NECESSARY 
FOR A DETAILED EVALUATION OF ITS 
FEASIBILITY.  TESTS INCLUDE BENCH, PILOT 
SCALE, AND FIELD.  ALSO INCLUDED ARE 
THE NECESSARY REPORTS TO DOCUMENT 
THE STUDY.

REPORT LS
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B F00T 32.02.15 TREATABLITY STUDIES 
(IT)

PROVIDES FOR TESTING A REMEDIAL 
ALTERNATIVE IN THE LABORATORY OR 
FIELD TO OBTAIN THE DATA NECESSARY 
FOR A DETAILED EVALUATION OF ITS 
FEASIBILITY.  TESTS INCLUDE BENCH, PILOT 
SCALE, AND FIELD.  ALSO INCLUDED ARE 
THE NECESSARY REPORTS TO DOCUMENT 
THE STUDY.

REPORT LS

B F500 32.02.15.05 FIELD TEST PROVIDES FOR THE SMALL-SCALE TESTING 
OF ALTERNATIVE TECHNOLOGIES 
DIRECTED TOWARDSı
PERFORMANCE VERIFICATION.  INCLUDES:  
PROVIDING TEST FACILITY AND EQUIPMENT, 
VENDOR AND ANALYTICAL SERVICE, 
TESTING AND OPERATING EQUIPMENT, 
SAMPLE RETRIEVAL FOR TESTING, L

TOTAL COST LS

B F530 32.02.15.05.03 TEST AND OPERATE 
EQUIPMENT

THE COST REQUIRED TO OPERATE THE 
TEST EQUIPMENT ASSOCIATED WITH 
CONDUCTING THE TEST.

TOTAL COST LS

B F540 32.02.15.05.04 RETRIEVE SAMPLE FOR 
TESTING

THE COST REQUIRED TO OBTAIN THE 
SAMPLE REQUIRED TO BE TESTED.

TOTAL COST LS

B F54C 32.02.15.05.04 RETRIEVE SAMPLE FOR 
TESTING (CH2MHILL)

THE COST REQUIRED TO OBTAIN THE 
SAMPLE REQUIRED TO BE 
TESTED.(CH2MHILL)

TOTAL COST LS

B F550 32.02.15.05.05 LABORATORY ANALYSIS THE COST FOR ANY LABORATORY 
ANALYSIS REQUIRED TO ANALYZE THE 
TEST.

TOTAL COST LS

B F55C 32.02.15.05.05 LABORATORY ANALYSIS 
(CH2MHILL)

THE COST FOR ANY LABORATORY 
ANALYSIS REQUIRED TO ANALYZE THE 
TEST.(CH2MHILL)

TOTAL COST LS

B F560 32.02.15.05.06 CHARACTERIZE AND 
DISPOSE

THE COST ASSOCIATED WITH PROPERLY 
DISPOSING OF TEST MATERIALS.

TOTAL COST LS

B F56C 32.02.15.05.06 CHARACTERIZE AND 
DISPOSE (CH2MHILL)

THE COST ASSOCIATED WITH PROPERLY 
DISPOSING OF TEST MATERIALS.(CH2MHILL)

TOTAL COST LS
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B F5W0 32.02.15.05.91 TREATABILITY DESIGN OSTS ASSOCIATED WITH DESIGN RELATED 
AND OTHER TECHNICAL SUPPORT TO 
PROCUREMENT  DURING AWARD AND 
CONSTRUCTION.

TOTAL COST LS

B F5WC 32.02.15.05.91 TREATABILITY DESIGN( 
CH2MHILL)

OSTS ASSOCIATED WITH DESIGN RELATED 
AND OTHER TECHNICAL SUPPORT TO 
PROCUREMENT  DURING AWARD AND 
CONSTRUCTION. (CH2MHILL)

TOTAL COST LS

B F5X0 32.02.15.05.92 FIELD TEST 
CONSTRUCTION

THIS TASK INCLUDES CONSTRUCTION 
ACTIVITIES TO UPGRADE ROADWAY, 
CONSTRUCT A TEMPORARY WASTE 
STORAGE PAD, DRILL MONITORING WELLS, 
AND INSTALL THE TEST TRENCH.  THIS 
ALSO INCLUDES WASTE HANDLING 
EFFORTS TO PACKAGE EVACUATED SOILS 
FOR SHIPMENTS TO ERDF.

TOTAL COST LS

B F5Y0 32.02.15.05.93 TREATABILITY 
PROCUREMENT

THIS TASK INCLUDES ACTIVITIES TO 
PROCURE SUBCONTRACTS FOR THE 
UPGRADE TO THE ROADWAY, CONSTRUCT 
THE TEMPORARY WASTE STORAGE PAD, 
DRILL MONITORING WELLS, INSTALL THE 
TEST TRENCH AND PURCHASE CLINO FOR 
BACKFILL INTO THE TEST TRENCH.

TOTAL COST LS

B F5Z0 32.02.15.05.94 PERFORMANCE 
MONITORING

COST ASSOCIATED WITH PROVIDING 
SUPPORT FOR EFFECTIVENESS 
MONITORING.

TOTAL COST LS

B F5ZC 32.02.15.05.94 PERFORMANCE 
MONITORING (CH2MHILL)

COST ASSOCIATED WITH PROVIDING 
SUPPORT FOR EFFECTIVENESS 
MONITORING. (CH2MHILL)

TOTAL COST LS

B F600 32.02.15.06 DOCUMENT TREATABILITY 
STUDY

INCLUDES THOSE COSTS ASSOCIATED 
WITH DRAFTING A REPORT, RESPONDING 
TO COMMENTS, FINALIZING AND 
DISTRIBUTING THE TREATABILITY STUDY 
REPORT.

TOTAL COST LS
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B F60C 32.02.15.06 DOCUMENT TREATABILITY 
STUDY (CH2MHILL)

INCLUDES THOSE COSTS ASSOCIATED 
WITH DRAFTING A REPORT, RESPONDING 
TO COMMENTS, FINALIZING AND 
DISTRIBUTING THE TREATABILITY STUDY 
REPORT. (CH2MHILL)

TOTAL COST LS

B F60T 32.02.15.06 DOCUMENT TREATABILITY 
STUDY (IT)

INCLUDES THOSE COSTS ASSOCIATED 
WITH DRAFTING A REPORT, RESPONDING 
TO COMMENTS, FINALIZING AND 
DISTRIBUTING THE TREATABILITY STUDY 
REPORT. (IT)

TOTAL COST LS

B F610 32.02.15.06.01 COMPOSE DRAFT 
REPORT

THIS TASK IS TO PREPARE A PRELIMINARY 
TREATABILITY TEST REPORT THAT 
DESCRIBES THE TRENCH CONSTRUCTION 
BY THE SELECTED APPROACH AND 
DETERMINE ANY ISSUES.

TOTAL COST LS

B F61C 32.02.15.06.01 COMPOSE DRAFT 
REPORT (CH2MHILL)

THIS TASK IS TO PREPARE A PRELIMINARY 
TREATABILITY TEST REPORT THAT 
DESCRIBES THE TRENCH CONSTRUCTION 
BY THE SELECTED APPROACH AND 
DETERMINE ANY ISSUES. (CH2MHILL)

TOTAL COST LS

B F620 32.02.15.06.02 RESPOND TO 
COMMENTS/FINALIZE 
REPORT

THIS TASK WOULD BE TO RESPOND TO ANY 
COMMENTS ON THE PRELIMINARY 
TREATABILITY TEST REPORT.

TOTAL COST LS

B F62C 32.02.15.06.02 RESPOND TO 
COMMENTS/FINALIZE 
REPORT (CH2MHILL)

THIS TASK WOULD BE TO RESPOND TO ANY 
COMMENTS ON THE PRELIMINARY 
TREATABILITY TEST REPORT. (CH2MHILL)

TOTAL COST LS

B F630 32.02.15.06.03 REPRODUCTION/DISTRIBU
TION

THIS TASK WOULD INCLUDE EFFORTS TO 
INCORPORATE COMMENTS, REPRODUCE 
AND ISSUE THE PRELIMINARY TREATABILITY 
TEST REPORT.

TOTAL COST LS

B F63C 32.02.15.06.03 REPRODUCTION/DISTRIBU
TION (CH2MHILL)

THIS TASK WOULD INCLUDE EFFORTS TO 
INCORPORATE COMMENTS, REPRODUCE 
AND ISSUE THE PRELIMINARY TREATABILITY 
TEST REPORT. (CH2MHILL)

TOTAL COST LS

B FW00 32.02.15.91 STUDY NO. 1 THE RESEARCH OF LITERATURE TO 
IDENTIFY POTENTIAL RA ALTERNATIVES.

REPORT EA
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B FW0C 32.02.15.91 STUDY NO. 1 (CH2MHILL) THE RESEARCH OF LITERATURE TO 
IDENTIFY POTENTIAL RA ALTERNATIVES. 
(CH2MHILL)

REPORT EA

B FW0T 32.02.15.91 STUDY NO. 1 (IT) THE RESEARCH OF LITERATURE TO 
IDENTIFY POTENTIAL RA ALTERNATIVES. (IT)

REPORT EA

B FW10 32.02.15.91.01 PROTOTYPE BARRIER 
MONITORING AND 
TESTING

COSTS ASSOCIATED WITH TREATABILITY 
STUDY EVALUATING EFFECTIVENESS OF 
THE 'HANFORD BARRIER' FOR WASTE 
ISOLATION.

TOTAL COST LS

B FW1T 32.02.15.91.01 PROTOTYPE BARRIER 
MONITORING AND 
TESTING (IT)

COSTS ASSOCIATED WITH TREATABILITY 
STUDY EVALUATING EFFECTIVENESS OF 
THE 'HANFORD BARRIER' FOR WASTE 
ISOLATION. (IT)

TOTAL COST LS

B FX00 32.02.15.92 STUDY NO. 2 COSTS ASSOCIATED WITH TREATABILITY 
STUDY

REPORT EA

B FX0T 32.02.15.92 STUDY NO. 2 (IT) COSTS ASSOCIATED WITH TREATABILITY 
STUDY (IT)

REPORT EA

B FX10 32.02.15.92.01 ASPHALT TEST COSTS ASSOCIATED WITH TREATABILITY 
STUDY EVALUATING EFFECTIVENESS OF 
ASPHALT AS A COMPONENT OF BARRIER 
DESIGNS.

TOTAL COST LS

B FX1T 32.02.15.92.01 ASPHALT TEST (IT) COSTS ASSOCIATED WITH TREATABILITY 
STUDY EVALUATING EFFECTIVENESS OF 
ASPHALT AS A COMPONENT OF BARRIER 
DESIGNS. (IT)

TOTAL COST LS

B FY00 32.02.15.93 STUDY NO. 3 COSTS ASSOCIATED WITH TREATABILITY 
STUDY NO. 3

REPORT EA

B FY0T 32.02.15.93 STUDY NO. 3 (IT) COSTS ASSOCIATED WITH TREATABILITY 
STUDY NO. 3 (IT)

REPORT EA

B FY20 32.02.15.93.02 DISMANTLE EQUIPMENT PROVIDES FOR DISMANTLING AND 
DISPOSITIONING OF ALL EQUIPMENT USED 
IN CONDUCTING A TREATABILITY TEST.  
INCLUDES PREPARATION OF ALL 
NECESSARY DISMANTLING PLANS AND 
DECONTAMINATION OF EQUIPMENT (AS 
REQUIRED).

TOTAL COST LS
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B FY2C 32.02.15.93.02 DISMANTLE EQUIPMENT 
(CH2MHILL)

PROVIDES FOR DISMANTLING AND 
DISPOSITIONING OF ALL EQUIPMENT USED 
IN CONDUCTING A TREATABILITY TEST.  
INCLUDES PREPARATION OF ALL 
NECESSARY DISMANTLING PLANS AND 
DECONTAMINATION OF EQUIPMENT (AS 
REQUIRED). (CH2MHILL)

TOTAL COST LS

B H000 32.02.16 DOCUMENT FS (CMS) INCLUDES THOSE COSTS TO DEVELOP A 
STUDY TO IDENTIFY AND EVALUATE 
OPTIONS FOR REMEDIAL ACTION.  THE 
FEASIBILITY STUDY (FS) IS GENERALLY 
PERFORMED CONCURRENTLY AND IN AN 
INTERACTIVE FASHION WITH THE REMEDIAL 
INVESTIGATION (RI).  ACTIVITIES INCLUDE 
DRAFTING 

REPORT EA

B H00C 32.02.16 DOCUMENT FS (CMS) 
(CH2MHILL)

INCLUDES THOSE COSTS TO DEVELOP A 
STUDY TO IDENTIFY AND EVALUATE 
OPTIONS FOR REMEDIAL ACTION.  THE 
FEASIBILITY STUDY (FS) IS GENERALLY 
PERFORMED CONCURRENTLY AND IN AN 
INTERACTIVE FASHION WITH THE REMEDIAL 
INVESTIGATION (RI).  ACTIVITIES INCLUDE 
DRAFTING 

REPORT EA

B H00T 32.02.16 DOCUMENT FS (CMS) (IT) INCLUDES THOSE COSTS TO DEVELOP A 
STUDY TO IDENTIFY AND EVALUATE 
OPTIONS FOR REMEDIAL ACTION.  THE 
FEASIBILITY STUDY (FS) IS GENERALLY 
PERFORMED CONCURRENTLY AND IN AN 
INTERACTIVE FASHION WITH THE REMEDIAL 
INVESTIGATION (RI).  ACTIVITIES INCLUDE 
DRAFTING 

REPORT EA
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B H100 32.02.16.01 COMPOSE DRAFT FS 
(CMS) REPORT

PROVIDES FOR DATA COMPILATION, 
PRESENTATION IDENTIFYING FEASIBILITY 
STUDY AND REMEDIAL OBJECTIVES, 
GENERAL RESPONSE ACTIONS, 
IDENTIFYING AND SCREENING REMEDIAL 
TECHNOLOGIES, DESCRIBING REMEDIAL 
ALTERNATIVES, PROVIDING DETAILED 
ANALYSIS OF REMEDIAL ALTERNA

TOTAL COST LS

B H10C 32.02.16.01 COMPOSE DRAFT FS 
(CMS) REPORT 
(CH2MHILL)

PROVIDES FOR DATA COMPILATION, 
PRESENTATION IDENTIFYING FEASIBILITY 
STUDY AND REMEDIAL OBJECTIVES, 
GENERAL RESPONSE ACTIONS, 
IDENTIFYING AND SCREENING REMEDIAL 
TECHNOLOGIES, DESCRIBING REMEDIAL 
ALTERNATIVES, PROVIDING DETAILED 
ANALYSIS OF REMEDIAL ALTERNA

TOTAL COST LS

B H200 32.02.16.02 RESPOND TO COMMENTS PROVIDES FOR THE EFFORT TO RESPOND 
(RESEARCH, REWRITE AND TRANSMIT) TO 
QUESTIONS OR COMMENTS RESULTING 
FROM THE DRAFT FS REPORT.

TOTAL COST LS

B H20C 32.02.16.02 RESPOND TO COMMENTS 
(CH2MHILL)

PROVIDES FOR THE EFFORT TO RESPOND 
(RESEARCH, REWRITE AND TRANSMIT) TO 
QUESTIONS OR COMMENTS RESULTING 
FROM THE DRAFT FS REPORT. (CH2MHILL)

TOTAL COST LS

B H210 32.02.16.02.01 100-NR-2 PUBLIC 
INVOLVEMENT

PROVIDE ERC SUPPORT FOR THE PUBLIC 
RELATIONS EFFORT WHICH WILL BE 
PERFORMED BY STAFF FROM DOE-RL & 
ECOLOGY.   ACTIVITIES SUCH AS, SUPPORT 
OF DOE-RL THROUGH THE PUBLIC 
INVOLVEMENT PHASE,  PUBLIC RELATIONS 
MEDIA, AND RECORDS OF DECISION.

TOTAL COST LS
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B H21C 32.02.16.02.01 100-N-2 PUBLIC 
INVOLVEMENT(CH2MHILL)

PROVIDE ERC SUPPORT FOR THE PUBLIC 
RELATIONS EFFORT WHICH WILL BE 
PERFORMED BY STAFF FROM DOE-RL & 
ECOLOGY.   ACTIVITIES SUCH AS, SUPPORT 
OF DOE-RL THROUGH THE PUBLIC 
INVOLVEMENT PHASE,  PUBLIC RELATIONS 
MEDIA, AND RECORDS OF 
DECISION.(CH2MHILL)

TOTAL COST LS

B H300 32.02.16.03 FINALIZE REPORT FINAL INCORPORATION OF COMMENTS AND 
REPRODUCTION AND DISTRIBUTION COSTS.

REPORT EA

B H30C 32.02.16.03 FINALIZE REPORT 
(CH2MHILL)

FINAL INCORPORATION OF COMMENTS AND 
REPRODUCTION AND DISTRIBUTION COSTS. 
(CH2MHILL)

REPORT EA

B J000 32.02.17 POST ASSESSMENT 
SUPPORT

COST ASSOCIATED WITH SUPPORTING 
ACTIVITIES REQUIRED AFTER INITIAL 
REMEDIAL ALTERNATIVE ASSESSMENT 
ACTIVITIES HAVE BEEN COMPLETED & 
PRIOR TO FINAL ISSUANCE OF A PROPOSED 
PLAN & RECORD OF DECISION. PROVIDES 
FOR POST ASSESSMENT SUPPORT 
INCLUDING ATTENDING PU

TOTAL COST LS

B J00T 32.02.17 POST ASSESSMENT 
SUPPORT (IT)

COST ASSOCIATED WITH SUPPORTING 
ACTIVITIES REQUIRED AFTER INITIAL 
REMEDIAL ALTERNATIVE ASSESSMENT 
ACTIVITIES HAVE BEEN COMPLETED & 
PRIOR TO FINAL ISSUANCE OF A PROPOSED 
PLAN & RECORD OF DECISION. PROVIDES 
FOR POST ASSESSMENT SUPPORT 
INCLUDING ATTENDING PU

TOTAL COST LS

B J100 32.02.17.01 ATTEND PUBLIC 
MEETINGS/HEARINGS/ME
ETINGS WITH PRPS

COSTS ASSOCIATED WITH THE TECHNICAL 
SUPPORT OF PUBLIC INTERFACE 
ACTIVITIES.

TOTAL COST LS

B J10T 32.02.17.01 ATTEND PUBLIC 
MEETINGS/HEARINGS/ME
ETINGS WITH PRPS (IT)

COSTS ASSOCIATED WITH THE TECHNICAL 
SUPPORT OF PUBLIC INTERFACE 
ACTIVITIES. (IT)

TOTAL COST LS
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B J200 32.02.17.02 PREPARE PRESENTATION 
MATERIAL

COSTS TO PREPARE MATERIAL FOR PUBLIC 
PARTICIPATION.

TOTAL COST LS

B J20T 32.02.17.02 PREPARE PRESENTATION 
MATERIAL (IT)

COSTS TO PREPARE MATERIAL FOR PUBLIC 
PARTICIPATION. (IT)

TOTAL COST LS

B J300 32.02.17.03 ASSIST IN PREPARATION 
OF DOCUMENTS

COSTS TO SUPPORT REGULATORS IN THE 
PREPARATION OF DOCUMENTS REQUIRED 
DURING PUBLIC PARTICIPATION ACTIVITIES.

TOTAL COST LS

B J30C 32.02.17.03 ASSIST IN PREPARATION 
OF DOCUMENTS 
(CH2MHILL)

COSTS TO SUPPORT REGULATORS IN THE 
PREPARATION OF DOCUMENTS REQUIRED 
DURING PUBLIC PARTICIPATION ACTIVITIES. 
(CH2MHILL)

TOTAL COST LS

B J30T 32.02.17.03 ASSIST IN PREPARATION 
OF DOCUMENTS (IT)

COSTS TO SUPPORT REGULATORS IN THE 
PREPARATION OF DOCUMENTS REQUIRED 
DURING PUBLIC PARTICIPATION ACTIVITIES. 
(IT)

TOTAL COST LS

B J3W0 32.02.17.91 DRAFT PROPOSED PLAN 
REPORT

THIS TASK IS TO PRODUCE A PROPOSED 
PLAN AND SUBMIT THE DOCUMENT TO 
ECOLOGY AND/OR EPA FOR APPROVAL IN 
ACCORDANCE WITH THEIR RESPECTIVE 
AUTHORITIES.  THE PP WILL DISCUSS THE 
PREFERRED ALTERNATIVES FOR 
REMEDIATION OF THE SOURCE WASTE 
SITES AND THE GROUNDWAT

TOTAL COST LS

B J3WC 32.02.17.91 DRAFT PROPOSED PLAN 
REPORT (CH2MHILL)

THIS TASK IS TO PRODUCE A PROPOSED 
PLAN AND SUBMIT THE DOCUMENT TO 
ECOLOGY AND/OR EPA FOR APPROVAL IN 
ACCORDANCE WITH THEIR RESPECTIVE 
AUTHORITIES.  THE PP WILL DISCUSS THE 
PREFERRED ALTERNATIVES FOR 
REMEDIATION OF THE SOURCE WASTE 
SITES AND THE GROUNDWAT

TOTAL COST LS

B J3X0 32.02.17.92 RESPOND TO COMMENTS THE TASK INCLUDES PREPARING DRAFT 
COMMENT RESPONSES ON ECOLOGY'S 
COMMENTS TO THE PROPOSED PLAN.

TOTAL COST LS
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B J3XC 32.02.17.92 RESPOND TO COMMENTS 
(CH2MHILL)

THE TASK INCLUDES PREPARING DRAFT 
COMMENT RESPONSES ON ECOLOGY'S 
COMMENTS TO THE PROPOSED PLAN. 
(CH2MHILL)

TOTAL COST LS

B J3Y0 32.02.17.93 FINALIZE REPORT THIS TASK INCLUDES MEETING WITH DOE 
AND ECOLOGY TO FINALIZE COMMENT 
RESPONSES AND REISSUE THE DOCUMENT 
AFTER COMMENT INCORPORATION.

TOTAL COST LS

B J3YC 32.02.17.93 FINALIZE REPORT 
(CH2MHILL)

THIS TASK INCLUDES MEETING WITH DOE 
AND ECOLOGY TO FINALIZE COMMENT 
RESPONSES AND REISSUE THE DOCUMENT 
AFTER COMMENT INCORPORATION. 
(CH2MHILL)

TOTAL COST LS

B J400 32.02.17.04 PREPARE FEASIBILITY 
STUDY ADDENDUM

INCORPORATION OF RCRA REQUIREMENTS 
IN THE FEASIBILITY STUDY WILL REQUIRE 
AN ADDENDUM TO BE GENERATED.  THE 
COST OF THIS WORK WILL BE CAPTURED 
HERE.

TOTAL COST LS

B J40T 32.02.17.04 PREPARE FEASIBILITY 
STUDY ADDENDUM (IT)

INCORPORATION OF RCRA REQUIREMENTS 
IN THE FEASIBILITY STUDY WILL REQUIRE 
AN ADDENDUM TO BE GENERATED.  THE 
COST OF THIS WORK WILL BE CAPTURED 
HERE. (IT)

TOTAL COST LS

B W000 32.02.91 SUPPORTING 
DOCUMENTATION

WORK ASSOCIATED WITH SUPPORTING 
DOCUMENTATION.

TOTAL COST LS

B W00C 32.02.91 SUPPORTING 
DOCUMENTATION 
(CHTMHILL)

WORK ASSOCIATED WITH SUPPORTING 
DOCUMENTATION (CH2MHILL).

TOTAL COST LS

B W00T 32.02.91 SUPPORTING 
DOCUMENTATION (IT)

WORK ASSOCIATED WITH SUPPORTING 
DOCUMENTATION (IT).

TOTAL COST LS

B W100 32.02.91.01 DOCUMENT PP/ESD 
(PERMIT MOD)

WORK ASSOCIATED WITH SUPPORTING 
REGULATORS IN DOCUMENTATION 
RELATING TO ISSUANCE OF PROPOSED 
PLANS OR RECORD OF DECISIONS

TOTAL COST LS
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B W10C 32.02.91.01 DOCUMENT PP/ESD 
(PERMIT MOD) (CH2MHILL)

WORK ASSOCIATED WITH SUPPORTING 
REGULATORS IN DOCUMENTATION 
RELATING TO ISSUANCE OF PROPOSED 
PLANS OR RECORD OF DECISIONS 
(CH2MHILL)

TOTAL COST LS

B X100 32.02.92.01 WIDS UPDATE COSTS TO UPDATE INFORMATION 
ASSOCIATED WITH WASTE SITE 
IDENTIFICATION TRACKING.

TOTAL COST LS

B X10C 32.02.92.01 WIDS UPDATE(CH2MHILL) COSTS TO UPDATE INFORMATION 
ASSOCIATED WITH WASTE SITE 
IDENTIFICATION TRACKING.(CH2MHILL)

TOTAL COST LS

B Y000 32.02.99 DIRECT PROJECT 
SUPPORT

SUMMARIZATION LEVEL ONLY FOR ALL 
BY***.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

B Y00C 32.02.99 DIRECT PROJECT 
SUPPORT (CH2MHILL)

SUMMARIZATION LEVEL ONLY FOR ALL 
BY**C.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE. (CH2MHILL)

TOTAL COST LT

B Y00T 32.02.99 DIRECT PROJECT 
SUPPORT (IT)

SUMMARIZATION LEVEL ONLY FOR ALL 
BY**T.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE. (IT)

TOTAL COST LT

B Y100 32.02.99.01 MANAGEMENT 
OVERSIGHT

SUMMARIZATION LEVEL ONLY FOR ALL 
BY1**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

B Y10C 32.02.99.01 MANAGEMENT 
OVERSIGHT (CH2MHILL)

SUMMARIZATION LEVEL ONLY FOR ALL 
BY1*C.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE. (CH2MHILL)

TOTAL COST LT

B Y110 32.02.99.01.01 MANAGEMENT CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  MANAGE THE GENERAL 
ACTIVITIES OF LINE AND STAFF FUNCTIONS. 
PLAN, ORGANIZE, DIRECT, COORDINATE 
AND FORMALLY EVALUATE THE WORK OF 
OTHER MANAGERS, PROFESSIONALS AND 
OTH

TOTAL COST LT
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B Y11C 32.02.99.01.01 MANAGEMENT (CH2MHILL) CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  MANAGE THE GENERAL 
ACTIVITIES OF LINE AND STAFF FUNCTIONS. 
PLAN, ORGANIZE, DIRECT, COORDINATE 
AND FORMALLY EVALUATE THE WORK OF 
OTHER MANAGERS, PROFESSIONALS AND 
OTH

TOTAL COST LT

B Y120 32.02.99.01.02 SUPERVISION CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DIRECTLY SUPERVISES 
AND COORDINATES WORK ACTIVITIES OF 
PRODUCTION RELATED WORK.  
RESPONSIBLE FOR THE JOB- RELATED 
TRAINING OF WORKERS BEING 
SUPERVISED.  MAY SUPERVIS

TOTAL COST LT

B Y12C 32.02.99.01.02 SUPERVISION (CH2MHILL) CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DIRECTLY SUPERVISES 
AND COORDINATES WORK ACTIVITIES OF 
PRODUCTION RELATED WORK.  
RESPONSIBLE FOR THE JOB-RELATED 
TRAINING OF WORKERS BEING 
SUPERVISED.  MAY SUPERVISE

TOTAL COST LT

B Y12T 32.02.99.01.02 SUPERVISION (IT) CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DIRECTLY SUPERVISES 
AND COORDINATES WORK ACTIVITIES OF 
PRODUCTION RELATED WORK.  
RESPONSIBLE FOR THE JOB-RELATED 
TRAINING OF WORKERS BEING 
SUPERVISED.  MAY SUPERVISE

TOTAL COST LT

B Y200 32.02.99.02 ADMINISTRATION SUMMARIZATION LEVEL ONLY FOR ALL 
BY2**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT
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B Y210 32.02.99.02.01 CONTRACT 
ADMINISTRATION

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA. SUBCONTRACT 
ADMINISTRATION OF ERC SUBCONTRACTS 
AND SUPPORTING SUBCONTRACTING 
ACTIVITIES. MEETING WITH EXISTING AND 
PROSPECTIVE SUBCONTRACTOR 
REPRESENTATIVES.

TOTAL COST LT

B Y21C 32.02.99.02.01 CONTRACT 
ADMINISTRATION 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUBCONTRACT 
ADMINISTRATION OF ERC SUBCONTRACTS 
AND SUPPORTING SUBCONTRACTING 
ACTIVITIES. MEETING WITH EXISTING AND 
PROSPECTIVE SUBCONTRACTOR 
REPRESENTATIVES.  (CH2MH

TOTAL COST LT

B Y220 32.02.99.02.02 ADMINISTRATIVE 
SUPPORT

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  GENERAL 
ADMINISTRATIVE, SECRETARIAL AND 
CLERICAL SUPPORT STAFF PROVIDE 
OFFICE SUPPORT SERVICES.  PRIMARY 
ACTIVITIES INCLUDE TYPING, WORD 
PROCESSING, MAKING APPOINTME

TOTAL COST LT

B Y22C 32.02.99.02.02 ADMINISTRATIVE 
SUPPORT (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  GENERAL 
ADMINISTRATIVE, SECRETARIAL AND 
CLERICAL SUPPORT STAFF PROVIDE 
OFFICE SUPPORT SERVICES.  PRIMARY 
ACTIVITIES INCLUDE TYPING, WORD 
PROCESSING, MAKING APPOINTME

TOTAL COST LT
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B Y22T 32.02.99.02.02 ADMINISTRATIVE 
SUPPORT (IT)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  GENERAL 
ADMINISTRATIVE, SECRETARIAL AND 
CLERICAL SUPPORT STAFF PROVIDE 
OFFICE SUPPORT SERVICES.  PRIMARY 
ACTIVITIES INCLUDE TYPING, WORD 
PROCESSING, MAKING APPOINTME

TOTAL COST LT

B Y400 32.02.99.04 ENGINEERING 
(ENGINEERING AND 
TECHNOLOGY)

SUMMARIZATION LEVEL ONLY FOR ALL 
BY4**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

B Y40C 32.02.99.04 ENGINEERING 
(ENGINEERING AND 
TECHNOLOGY) 
(CH2MHILL)

SUMMARIZATION LEVEL ONLY FOR ALL 
BY4*C.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE. (CH2MHILL)

TOTAL COST LT

B Y410 32.02.99.04.01 SITE-WIDE 
COMMITTEES/ISSUES/JOI
NT SITE INITIATIVES

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SITE-WIDE 
COMMITTEES OR INITIATIVES WITH OTHER 
SITES AND ISSUES THAT EFFECT ERC BUT 
NOT FUNDED BY PROJECTS OF ADS 3400.

TOTAL COST LT

B Y420 32.02.99.04.02 TOURS CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PLANNING, 
COORDINATING, AND CONDUCTING SITE 
AND FACILITY TOURS.

TOTAL COST LT

B Y440 32.02.99.04.04 MANAGEMENT 
ASSESSMENT & SUPPORT

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  MANAGEMENT OF 
ACTIVITIES ON PROJECT-WIDE BASIS, 
INCLUDING INTERNAL ASSESSMENTS, 
LESSONS LEARNED, REGULATORY 
SUPPORT AND WASTE HANDLING ISSUES.  
ALSO INCLUDES NON PRO

TOTAL COST LT
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B Y450 32.02.99.04.05 AUDITS, CORRECTIVE 
ACTION RESPONSES 
(CAR'S)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  AUDITS AND 
PREPARING CORRECTIVE ACTION 
RESPONSES (CAR'S).

TOTAL COST LT

B Y4A0 32.02.99.04.10 FIELD ENGINEERING CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  FIELD ENGINEERING 
ACTIVITIES INCLUDE DAILY/WEEKLY 
REPORTS, COORDINATION EFFORTS 
BETWEEN FUNCTIONS ON ENGINEERING 
RELATED ACTIVITIES.

TOTAL COST LT

B Y4AC 32.02.99.04.10 FIELD ENGINEERING 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  FIELD ENGINEERING 
ACTIVITIES INCLUDE DAILY/WEEKLY 
REPORTS, COORDINATION EFFORTS 
BETWEEN FUNCTIONS ON ENGINEERING 
RELATED ACTIVITIES.(CH2MHILL)

TOTAL COST LT

B Y4B0 32.02.99.04.11 PROJECT ENGINEERING CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA. PROJECT  
ENGINEERING ACTIVITIES INCLUDE 
OVERALL AREA/SITE  ASSESSMENTS 
AND/OR REPORTS/REVIEWS.

TOTAL COST LT

B Y4J0 32.02.99.04.17 FACILITY TRANSITIONS CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  REVIEWING AND 
COMMENTING ON PLANS BY OTHERS TO 
TRANSITION FACILITIES TO ERC FOR 
FUTURE MANAGEMENT.

TOTAL COST LT

B Y4K0 32.02.99.04.18 TECHNICAL 
EVALUATION/ENGINEERIN
G STUDY

PROVIDE ENGINEERING BASIS OR 
EVALUATION IN SUPPORT OF REMEDIAL 
ACTION ALTERNATIVE EVALUATION AND 
SELECTION ACTIVITIES.

TOTAL COST LT
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B Y4KC 32.02.99.04.18 TECHNICAL 
EVALUATION/ENGINEERIN
G STUDY (CH2MHILL)

PROVIDE ENGINEERING BASIS OR 
EVALUATION IN SUPPORT OF REMEDIAL 
ACTION ALTERNATIVE EVALUATION AND 
SELECTION ACTIVITIES. (CH2MHILL)

TOTAL COST LT

B Y4KT 32.02.99.04.18 TECHNICAL 
EVALUATION/ENGINEERIN
G STUDY (IT)

PROVIDE ENGINEERING BASIS OR 
EVALUATION IN SUPPORT OF REMEDIAL 
ACTION ALTERNATIVE EVALUATION AND 
SELECTION ACTIVITIES. (IT)

TOTAL COST LT

B Y4L0 32.02.99.04.19 STRATEGY 
DEVELOPMENT

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DEVELOPING 
STRATEGIES FOR MANAGEMENT AND 
COORDINATION OF FUTURE WORK THAT 
INVOLVES INTEGRATION OF MULTIPLE 
PROJECT PERSPECTIVES.  DOES NOT 
INCLUDE TASK SPECIFIC STRA

TOTAL COST LT

B Y4M0 32.02.99.04.20 DESIGN SUPPORT CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DESIGN SUPPORT 
DURING REMEDIATION INCLUDES ON-GOING 
TECHNICAL DESIGN SUPPORT TO REMEDIAL 
ACTION DURING PROGRESS OF WORK.  
INCLUDES EVALUATION OF DESIGN 
CHANGES.

TOTAL COST LT

B YF00 32.02.99.15 QUALITY, SAFETY & 
HEALTH

SUMMARIZATION LEVEL ONLY FOR ALL 
BYF**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

B YF20 32.02.99.15.02 RADIOLOGICAL CONTROL CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROVIDES 
RADIOLOGICAL ENGINEERING & HEALTH 
PHYSICS SUPPORT TO ERC PROJECTS 
INCLUDING: ALARA REVIEWS, EXPOSURE 
AND RELEASE MODELING, SHIELDING, 
RADCON OPTIMIZATION IN

TOTAL COST LT
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B YF60 32.02.99.15.06 SAFETY ENGINEER CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROVIDES INDUSTRIAL 
SAFETY SERVICES AND SUPPORT TO LINE 
MANAGEMENT (SUPERVISORS) AS 
PREPARATION/REVIEW OF SITE SPECIFIC 
HEALTH AND SAFETY PLANS (SSHASPS) 
AND WORK PA

TOTAL COST LT

B YF6C 32.02.99.15.06 SAFETY ENGINEER 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROVIDES INDUSTRIAL 
SAFETY SERVICES AND SUPPORT TO LINE 
MANAGEMENT (SUPERVISORS) AS 
PREPARATION/REVIEW OF SITE SPECIFIC 
HEALTH AND SAFETY PLANS (SSHASPS) 
AND WORK PA

TOTAL COST LT

B YF6T 32.02.99.15.06 SAFETY ENGINEER (IT) CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROVIDES INDUSTRIAL 
SAFETY SERVICES AND SUPPORT TO LINE 
MANAGEMENT (SUPERVISORS) AS 
PREPARATION/REVIEW OF SITE SPECIFIC 
HEALTH AND SAFETY PLANS (SSHASPS) 
AND WORK PA

TOTAL COST LT

B YF80 32.02.99.15.08 S&H TRAINING - 
PROGRAM

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  RADIOLOGICAL AND 
HAZARDOUS WASTE WORKER TECHNICAL 
TRAINING COORDINATION AND 
SUBCONTRACT FOR SITE SERVICES.  
IMPLEMENTS AND MANAGES ERC SAFETY & 
HEALTH TRAINING PROGR

TOTAL COST LT
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B YFB0 32.02.99.15.11 QUALITY PROGRAM CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORTS THE 
MANAGER OF QA THROUGH DOCUMENT 
REVIEWS, PROCUREMENT DOCUMENT 
REVIEWS, PROCEDURE REVIEWS AND 
SURVEILLANCES.  REVIEWS ERC 
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST LT

B YFBC 32.02.99.15.11 QUALITY PROGRAM 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORTS THE 
MANAGER OF QA THROUGH DOCUMENT 
REVIEWS, PROCUREMENT DOCUMENT 
REVIEWS, PROCEDURE REVIEWS AND 
SURVEILLANCES.  REVIEWS ERC 
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST LT

B YFBT 32.02.99.15.11 QUALITY PROGRAM (IT) CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORTS THE 
MANAGER OF QA THROUGH DOCUMENT 
REVIEWS, PROCUREMENT DOCUMENT 
REVIEWS, PROCEDURE REVIEWS AND 
SURVEILLANCES.  REVIEWS ERC 
DOCUMENTS AND PROCEDURES FOR QUA

TOTAL COST LT

B YFC0 32.02.99.15.12 VOLUNTARY PROTECTION 
PROGRAM

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  ALL EMPLOYEES 
INVOLVED WITH THE VOLUNTARY 
PROTECTION PROGRAM DEALING WITH 
PROGRAM ELEMENTS OF MANAGEMENT 
LEADERSHIP; EMPLOYEE INVOLVEMENT 
WORKSITE ANALYSIS; HAZARD P

TOTAL COST LT
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B YFD0 32.02.99.15.13 FUNCTIONAL TECHNICAL 
OVERVIEW

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  TECHNICAL 
SURVEILLANCES, AUDITS AND SELF 
ASSESSMENTS OF SAFETY AND HEALTH 
PROGRAM IMPLEMENTATION AT 
PROJECT/OPERABLE UNIT LEVEL.

TOTAL COST LT

B YFET 32.02.99.15.14 SAFETY & HEALTH 
MONITORING (IT)

TOTAL COST LT

B YH00 32.02.99.16 MISCELLANEOUS 
GENERAL FUCTIONAL 
DEPT. COSTS

SUMMARIZATION LEVEL ONLY FOR ALL 
BYH**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

B YH0C 32.02.99.16 MISCELLANEOUS 
GENERAL FUCTIONAL 
DEPT. COSTS (CH2MHILL)

SUMMARIZATION LEVEL ONLY FOR ALL 
BYH*C.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE. (CH2MHILL)

TOTAL COST LT

B YH10 32.02.99.16.01 STAFF/SAFETY 
MEETINGS/SAFETY 
COMMITTEE / ON-SITE

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  THE LABOR COSTS 
FOR THE MANAGER, SUPERVISOR AND 
EMPLOYEES ATTENDING  STAFF AND 
SAFETY MEETINGS.  THESE WOULD 
INCLUDE SAFETY MEETINGS CONDUCTED 
AT THE BEGINNING OF A 

TOTAL COST LT

B YH1C 32.02.99.16.01 STAFF/SAFETY 
MEETINGS/SAFETY 
COMMITTEE / ON-SITE  
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  THE LABOR COSTS 
FOR THE MANAGER, SUPERVISOR AND 
EMPLOYEES ATTENDING STAFF AND 
SAFETY MEETINGS.  THESE WOULD 
INCLUDE SAFETY MEETINGS CONDUCTED 
AT THE BEGINNING OF A S

TOTAL COST LT

B YH30 32.02.99.16.03 ALL-HANDS MEETINGS & 
TEAM BUILDING 
MEETINGS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  INCLUDES ALL LABOR 
ASSOCIATED TO DEPARTMENTAL OR ERC 
MANAGEMENT ALL HANDS MEETINGS, AND 
TEAM BUILDING MEETINGS.

TOTAL COST LT
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B YH60 32.02.99.16.06 PROCEDURES - 
DEVELOPMENT & 
MAINTENANCE

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  LABOR FOR 
DEPARTMENTAL DEVELOPMENT OF 
PROCEDURES AND MAINTENANCE.  
MANDATORY PROCUREDURE READING WILL 
ALSO BE INCLUDED, HOWEVER ERC 
PROJECT PROCEDURES (I.E. STANDARD

TOTAL COST LT

B YH6C 32.02.99.16.06 PROCEDURES - 
DEVELOPMENT & 
MAINTENANCE (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  LABOR FOR 
DEPARTMENTAL DEVELOPMENT OF 
PROCEDURES AND MAINTENANCE.  
MANDATORY PROCUREDURE READING WILL 
ALSO BE INCLUDED, HOWEVER ERC 
PROJECT PROCEDURES (I.E. STANDARD

TOTAL COST LT

B YH80 32.02.99.16.08 DOE INFORMATION 
REQUESTS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  RESPONDING TO DOE 
REQUESTS THAT AFFECT AN OPERABLE 
UNIT  AND OR FACILITY/SITE.

TOTAL COST LT

B YH8C 32.02.99.16.08 DOE INFORMATION 
REQUESTS (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  RESPONDING TO DOE 
REQUESTS THAT EFFECT AN OPERABLE 
UNIT  AND OR FACILITY/SITE.

TOTAL COST LT

B YM00 32.02.99.20 FEE SUMMARIZATION LEVEL ONLY FOR ALL 
BYM**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

B YN00 32.02.99.31 PLANNING AND 
CONTROLS FUNCTIONAL 
PROCESSES

SUMMARIZATION LEVEL ONLY FOR ALL 
BYN**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT
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B YN70 32.02.99.31.07 BASELINE MANAGEMENT 
& CHANGE CONTROL

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT FOR 
THE PREPARATION OF BASELINE 
ESTIMATES (TECHNICAL SCOPE, COST 
ESTIMATE AND SCHEDULE) FOR THE 
PROGRAM AND  PERIODIC UPDATES TO THE 
BASELINE CHANGE CO

TOTAL COST LT

B YN7C 32.02.99.31.07 BASELINE MANAGEMENT 
& CHANGE CONTROL 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT TO 
THE PREPARATION OF BASELINE 
ESTIMATES (TECHNICAL SCOPE, COST 
ESTIMATE AND SCHEDULE) FOR THE 
PROGRAM AND PERIODIC UPDATES TO THE 
BASELINE CHANGE CONT

TOTAL COST LT

B YN7T 32.02.99.31.07 BASELINE MANAGEMENT 
& CHANGE CONTROL (IT)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT TO 
THE PREPARATION OF BASELINE 
ESTIMATES (TECHNICAL SCOPE, COST 
ESTIMATE AND SCHEDULE) FOR THE 
PROGRAM PERIODIC UPDATES TO THE 
BASELINE CHANGE CONTROL 

TOTAL COST LT

B YN80 32.02.99.31.08 MULTI-YEAR WORKPLAN CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT AND 
PREPARATION OF WORK PLAN FOR ALL 
PROJECTS/SUBPROJECTS INCLUDING 
ESTIMATING AND PREPARING WORK PLAN 
COST CHARTS, WASTE INFORMATION, AND 
SCHEDULES.  

TOTAL COST LT
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B YN8C 32.02.99.31.08 MULTI-YEAR WORKPLAN 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT AND 
PREPARATION OF WORK PLAN FOR ALL 
PROJECTS/SUBPROJECTS INCLUDING 
ESTIMATING AND PREPARING WORK PLAN 
COST CHARTS, WASTE INFORMATION, AND 
SCHEDULES.  

TOTAL COST LT

B YN90 32.02.99.31.09 PROJECT PLANNING, 
SCHEDULING, & COST 
CONTROL

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DEVELOPMENT AND 
MONITORING OF PROJECT COST 
ESTIMATES, PLANS, PROJECT SCHEDULES 
INCLUDING CONTROL ACTIVITIES NOT 
DIRECTLY ASSOCIATED WITH SPECIFIC 
COST ACCOUNTS.  MAI

TOTAL COST LT

B YN9C 32.02.99.31.09 PROJECT PLANNING, 
SCHEDULING  & COST 
CONTROL (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DEVELOPMENT AND 
MONITORING OF PROJECT COST 
ESTIMATES, PLANS, PROJECT SCHEDULES, 
INCLUDING CONTROL ACTIVITIES NOT 
DIRECTLY ASSOCIATED WITH SPECIFIC 
COST ACCOUNTS.  MA

TOTAL COST LT

B YN9T 32.02.99.31.09 PROJECT PLANNING, 
SCHEDULING  & COST 
CONTROL (IT)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  DEVELOPMENT AND 
MONITORING OF PROJECT COST 
ESTIMATES, PLANS, PROJECT SCHEDULES 
INCLUDING CONTROL ACTIVITIES NOT 
DIRECTLY ASSOCIATED WITH SPECIFIC 
COST ACCOUNTS.  MAI

TOTAL COST LT
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B YNA0 32.02.99.31.10 PROJECT ESTIMATES & 
VALIDATIONS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION OF 
PROJECT ESTIMATES INCLUDING ESTIMATE 
REVIEW PACKAGE AND DETAILS OF 
ESTIMATE; REVIEW OF ESTIMATE WITH ERC 
MANAGEMENT AND RL, AND FINALIZATION 
OF ESTIMA

TOTAL COST LT

B YNAC 32.02.99.31.10 PROJECT ESTIMATES & 
VALIDATIONS (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION OF 
PROJECT ESTIMATES INCLUDING ESTIMATE 
REVIEW PACKAGE AND DETAILS OF 
ESTIMATE; REVIEW OF ESTIMATE WITH ERC 
MANAGEMENT AND RL, AND FINALIZATION 
OF ESTIMA

TOTAL COST LT

B YNAT 32.02.99.31.10 PROJECT ESTIMATES & 
VALIDATIONS (IT)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION OF 
PROJECT ESTIMATES INCLUDING ESTIMATE 
REVIEW PACKAGE AND DETAILS OF 
ESTIMATE; REVIEW OF ESTIMATE WITH ERC 
MANAGEMENT AND RL, AND FINALIZATION 
OF ESTIMA

TOTAL COST LT

B YNB0 32.02.99.31.11 ACTIVITY AND RISK DATA 
SHEETS, PRIORITY LISTS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT AND 
SUPPORT IN THE DEVELOPMENT OF THE 
ACTIVITY DATA SHEET INPUT, PRIORITY 
LIST SPECIFIC PROJECT INPUT AND 
REVIEW, AND INPUT/REVIEW OF THE RISK 

TOTAL COST LT
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B YNBC 32.02.99.31.11 ACTIVITY AND RISK DATA 
SHEETS, PRIORITY LISTS 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT INPUT AND 
SUPPORT IN THE DEVELOPMENT OF THE 
ACTIVITY DATA SHEET INPUT, PRIORITY 
LIST SPECIFIC PROJECT INPUT AND 
REVIEW, AND INPUT/REVIEW OF THE RISK 

TOTAL COST LT

B YNC0 32.02.99.31.12 PROGRESS TRACKING 
SYSTEM (PTS)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT 
PREPARATION AND INPUT TO THE MONTHLY 
PROGRESS TRACKING SYSTEM (PTS) 
REQUIREMENTS FOR COST, SCHEDULE AND 
STATUS INFORMATION FOR SUBMITTAL AND 
REVIEW BY RL.

TOTAL COST LT

B YNCC 32.02.99.31.12 PROGRESS TRACKING 
SYSTEM (PTS) (CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PROJECT 
PREPARATION AND INPUT TO THE MONTHLY 
PROGRESS TRACKING SYSTEM (PTS) 
REQUIREMENTS FOR COST, SCHEDULE AND 
STATUS INFORMATION FOR SUBMITTAL AND 
REVIEW BY RL.

TOTAL COST LT

B YND0 32.02.99.31.13 PROJECT STAFF 
REPORTS, REVIEW, 
PRESENTATIONS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  INPUT AND 
PREPARATION OF VARIOUS REPORTS 
INCLUDING THE MONTHLY PROGRESS 
REPORT BQIT PROGRAM SUPPORT, YEAR 
END PRESENTATION, AND OTHER DEFINED 
PRESENTATIONS TO DOE.

TOTAL COST LT
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B YNDC 32.02.99.31.13 PROJECT STAFF 
REPORTS, REVIEW, 
PRESENTATIONS 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  INPUT AND 
PREPARATION OF VARIOUS REPORTS 
INCLUDING THE MONTHLY PROGRESS 
REPORT BQIT PROGRAM SUPPORT, YEAR 
END PRESENTATION, AND OTHER DEFINED 
PRESENTATIONS TO DOE.

TOTAL COST LT

B YNE0 32.02.99.31.14 OFF PROJECT BUDGET 
EXERCISES & REQUESTS

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORT TO RL IN 
RESPONDING TO DOE-HQ REQUEST FOR 
FUNDING AND BUDGET CHANGE 
INFORMATION AND REQUESTS FROM 
HANFORD SITE MANAGEMENT. THIS 
INCLUDES  UNSCHEDULED WORK RE

TOTAL COST LT

B YNF0 32.02.99.31.15 AUDITS CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORT AS 
REQUESTED TO VARIOUS AUDITS AND 
VALIDATIONS WITH DCAA, GAO, IG, PRICING 
VALIDATION OF RATE APPLICATION AND 
OTHER AUDITORS.

TOTAL COST LT

B YNFC 32.02.99.31.15 AUDITS (CH2MHILL) CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  SUPPORT AS 
REQUESTED TO VARIOUS AUDITS AND 
VALIDATIONS WITH DCAA, GAO, IG, PRICING 
VALIDATION OF RATE APPLICATION AND 
OTHER AUDITORS.

TOTAL COST LT

B YT00 32.02.99.34 PROJECT MANAGEMENT SUMMARIZATION LEVEL ONLY FOR ALL 
BYT**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT
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B YT20 32.02.99.34.02 CUSTOMER/REGULATORY 
INTERFACE ACTIVITY

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION FOR 
AND ATTENDANCE AT MEETINGS WITH THE 
CUSTOMER AND/OR REGULATORS WITH 
THE PURPOSE OF DEVELOPING PROJECT 
STRATEGY, NEGOTIATING REGULATORY 
MILESTONES AND

TOTAL COST LT

B YT2C 32.02.99.34.02 CUSTOMER/REGULATORY 
INTERFACE ACTIVITY 
(CH2MHILL)

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA.  PREPARATION FOR 
AND ATTENDANCE AT MEETINGS WITH THE 
CUSTOMER AND/OR REGULATORS WITH 
THE PURPOSE OF DEVELOPING PROJECT 
STRATEGY, NEGOTIATING REGULATORY 
MILESTONES AND

TOTAL COST LT

B YT30 32.02.99.34.03 PERFORMANCE 
OBJECTIVE CRITERIA & 
INCENTIVE SHARE 
PROPOSAL

CHARGES TO THIS ACCOUNT MUST BE 
IDENTIFIABLE TO A PARTICULAR FACILITY, 
WASTE SITE, AREA. DEVELOPMENT, 
NEGOTIATION, PREPARTION AND 
STATUSING OF BHI PERFORMANCE 
OBJECTIVE CRITERIA OR INCENTIVE SHARE 
PROPOSALS USED TO DETERMINE 
INCENTIVE FEE FOR BHI.  THIS I

TOTAL COST LT

B YU00 32.02.99.35 FIELD SUPPORT SUMMARIZATION LEVEL ONLY FOR ALL 
BYU**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

B YW00 32.02.99.37 INTERNAL AUDIT SUMMARIZATION LEVEL ONLY FOR ALL 
BYW**.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE.

TOTAL COST LT

B YW0C 32.02.99.37 INTERNAL AUDIT 
(CH2MHILL)

SUMMARIZATION LEVEL ONLY FOR ALL 
BYW*C.  NO LABOR OR OTHER CHARGES 
ACCEPTABLE. (CH2MHILL)

TOTAL COST LT
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